

**ADVANCED THERMAL BARRIER
COATING SYSTEM DEVELOPMENT**

CONTRACT # DE-AC05-95OR22242

TECHNICAL PROGRESS REPORT

to the

U.S. DEPARTMENT OF ENERGY

Oak Ridge Operations Office

Oak Ridge, Tennessee

July 14, 2000

Submitted By

SIEMENS WESTINGHOUSE POWER CORPORATION

4400 Alafaya Trail

Orlando, Florida 32826-2399

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

DISCLAIMER

Portions of this document may be illegible in electronic image products. Images are produced from the best available original document.

Advanced Thermal Barrier Coating System Development

Program Objectives

The objectives of the program are to provide an improved TBC system with increased temperature capability and improved reliability relative to current state of the art TBC systems. The development of such a coating system is essential to the ATS engine meeting its objectives.

The base program consists of three phases:

- Phase I: Program Planning - Complete

- Phase II: Development - Complete

- Phase III: Selected Specimen - Bench Test

Work was performed on the Phase II final report and on III of the program during the reporting period.

Technical Progress Report

Task II.2 Bond Coat Development - Task Complete

No work performed during reporting period.

Task II.3 Analytical Lifting Model - Task Complete

No work performed during reporting period.

Task II.4 Manufacturing Process Development - Task Complete

No work performed during reporting period.

Task II.5 NDE, Repair and Maintenance - Task Complete

No work performed during reporting period.

Task II.6 New TBC Concepts -- Task Complete

No work performed during reporting period.

Work on all phase II tasks is complete. A final report is under preparation and, after review, is planned to be submitted by end of August.

Task III.6 Blade and Vane TBC Monitor - Feasibility Study

- The fabrication of a portable camera box with the ability to clasp it on to an engine casing and acquire data is complete.
- The next step is to complete the demonstration of the camera at a D5 engine site at DOW chemical. The details of the proprietary information agreement between SWPC and DOW are currently being discussed and upon mutual agreement, the demonstration will be completed. This is expected to be completed by end of October, 2000.