

RECORD OF TECHNICAL CHANGE

Technical Change No. 1

Page 1 of 1

Date 2/26/99

Project/Job Name Industrial Sites/ Corrective Action Unit 240

The following technical changes (including justification) are requested by:

Mary E. Todd

(Name)

Senior Task Manager

(Title)

Section 3.3.1:

Remove parenthetical statement from the end of the first sentence of the first paragraph as follows:

"The following field screening levels will be used for on-site field screening methods (~~20 at each CAS~~)."

Justification:

This text was inadvertently added in the section. The "20 at each CAS" is relevant only to the development of a field screening background concentration for radiation and is covered in Section 4.1 per the Nevada Department of Environmental Protection (NDEP) comment resolution sheet included in Appendix D of the document. This change addresses the NDEP comment #2 submitted in their letter dated January 25, 1999.

The project time will be (Increased)(Decreased)(Unchanged) by approximately 0 days

Applicable Project-Specific Document(s):

"Corrective Action Investigation Plan for Corrective Action Unit 240: Area 25 Vehicle Washdown, Nevada Test Site, Nevada, Revision No. 0, January 1999; DOE/NV-532"

CC:

Approved By:

Janet Appenzeller-Wing
Janet Appenzeller-Wing, Project Manager
Industrial Sites Project

Date

3/12/99

for Robert M. Bangerter Jr.
Runore C. Wycoff, Division Director
Environmental Restoration Division

Date

3/12/99

CADDs FROM 2/97 TO 3/15/99

The dates listed here are deadlines, not necessarily the date a document was submitted.

CAU Number	CAU Description	CADD/ Characterization Report
92	Area 6 Decon Pond Facility	3/31/97
93	Area 6 Steam Cleaning Effluent Ponds (SCEPs)	12/31/96
94	Area 23 Building 650 Leachfield	11/3/97
109	Area 2 U-2bu Crater	9/30/98
332	Area 2 Photograph Development System (Photo Skid)	7/31/97
340	NTS Pesticide Release Sites	11/30/98
403	Area 3 Second Gas Station Underground Storage Tank (TTR)	6/2/97
404	Roller Coaster Lagoons and Trench (TTR)	3/31/97
412	Clean Slate I Plutonium Dispersion (TTR)	7/31/97
417	Central Nevada Test Area - Surface	10/30/98
423	Area 3 Underground Discharge Point, Building 0360 (TTR)	6/30/98
424	Area 3 Landfill Complexes (TTR)	3/31/98
426	Cactus Spring Waste Trenches (TTR)	4/30/97
427	Area 3 Septic Waste Systems 2, 6 (TTR)	7/31/98
438	Area 12 E-Tunnel Mesa Mud Pits	9/30/98
439	Area 12 N-Tunnel Mesa Mud Pits	9/30/98
440	Area 12 T-Tunnel Mesa Mud Pits	9/30/98
453	Area 9 UXO Landfill (TTR)	4/30/98
470	Area 12 Mud Pit and Soil Staining on Rainier Mesa	9/30/98