



## RECORD OF TECHNICAL CHANGE

Technical Change No. 2

Page 1 of 2

Project/Job No. 776712 01010100

Date 3/16/99

Project/Job Name Industrial Sites/ Corrective Action Unit 240

The following technical changes (including justification) are requested by:

Dustin Wilson

Task Manager

(Name)

(Title)

The changes specified in this Record of Technical Change apply to Section 4.4 and Figure 4-2 of the *Corrective Action Investigation Plan for Corrective Action Unit 240: Area 25 Vehicle Washdown Nevada Test Site, Nevada*, Revision No. 0, January 1999; DOE/NV--532. These changes are necessary to allow the collection of soil samples using a backhoe at Corrective Action Site (CAS) 25-07-02. This collection method will be used in the gravel sump at this CAS because the gravel within the sump is deeper than originally anticipated.

**Section 4.4, paragraph 1, add the following sentence after sentence 2:**

"A backhoe may also be used to collect samples from 0 to 0.3 m (0 to 1 ft) bgs (surface samples) and from 0.3 to 0.6 m (1 to 2 ft) bgs (near-surface samples) within the gravel sump at the F and J Roads Pad."

**Section 4.4, paragraph 3, change sentence 1 to read:**

"A total of 12 surface and near-surface locations will be sampled using the direct-push or backhoe methods at ..."

**Section 4.4, paragraph 3, change bullet 3 to read:**

"One sample location near the center of the eastern side of the gravel sump"

**Figure 4-2**

Replace with the attached Figure 4-2 which shows the approximate sampling locations in the gravel sump.

The project time will be (Increased)(Decreased)(Unchanged) by approximately 1 day.

Applicable Project-Specific Document(s):

*Corrective Action Investigation Plan for Corrective Action Unit 240: Area 25 Vehicle Washdown Nevada Test Site, Nevada*, Revision No. 0, January 1999; DOE/NV--532

CC:


Approved By:

Janet Appenzeller-Wing  
Janet Appenzeller-Wing, Project Manager  
Industrial Sites Project

Date 3/15/99

for Robert M. Wycoff Jr.  
Runore C. Wycoff, Division Director  
Environmental Restoration Division

Date 3/15/99



16-MAR-1999 h:\cau\_240\caip11201a04.dgn

Source: IT CAS/CAU Files, Radiation Checkpoint and Decon Site Layout, IT 1998

**Figure 4-2**  
**Sample Locations CAS 25-07-02 Vehicle Washdown Area (F and J Roads Pad)**  
**Area 25 Nevada Test Site**