

Report Title

“Improved Oil Recovery from Upper Jurassic Smackover Carbonates through the Application of Advanced Technologies at Womack Hill Oil Field, Choctaw and Clarke Counties, Alabama, Eastern Gulf Coastal Plain” (Phase II)

Type of Report

First Quarterly Progress Report for Year 1

Reporting Period Start Date

September 1, 2004

Reporting Period End Date

November 30, 2004

Principal Author

Ernest A. Mancini (205/348-4319)
Department of Geological Sciences
Box 870338
202 Bevill Building
University of Alabama
Tuscaloosa, AL 35487-0338

Date Report was Issued

December 6, 2004

DOE Award Number

DE-FC26-00BC15129

Name and Address of Participants

Ernest A. Mancini
Dept. of Geological Sciences
Box 870338
Tuscaloosa, AL 35487-0338

David Hilton
Pruet Production Co.
217 West Capitol St., Suite 201
Jackson, MS 39201

Lewis Brown
Dept. of Biology
Mississippi State University
Mississippi State, MS 39762

Disclaimer

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

Abstract

The principal research effort for Year 1 of the project is drilling an infill well in the Womack Hill Field, Choctaw and Clarke Counties, Alabama.

TABLE OF CONTENTS

	Page
Title Page	i
Disclaimer	ii
Abstract	iii
Table of Contents	iv
Introduction	1
Executive Summary	1
Project Objectives	1
Experimental	1
Work Accomplished	1
Work Planned	1
Results and Discussion	1
Conclusions	1
Milestone Chart—Year 2	2

**“Improved Oil Recovery from Upper Jurassic Smackover Carbonates
through the Application of Advanced Technologies at Womack Hill Oil Field,
Choctaw and Clarke Counties, Alabama, Eastern Gulf Coastal Plain”
(Phase II)**

First Quarter Report for Year 1
September 1, 2004–November 30, 2004

Introduction

The University of Alabama, Pruet Production Co., and Mississippi State University have undertaken Phase II of an improved oil recovery project for carbonate reservoirs at Womack Hill Field, Choctaw and Clarke Counties, Alabama. Phase II involves a field demonstration project that will implement some of the recommendations resulting from Phase I of the project, which involved carbonate reservoir characterization, modeling and simulation.

Executive Summary

The principal research effort for Year 1 of the project is drilling an infill well in the Womack Hill Field, Choctaw and Clarke Counties, Alabama.

Project Objectives

The objectives of the project are to drill and core an infill well in Womack Hill Field; to utilize samples from the core to evaluate further the feasibility of implementing an immobilized enzyme technology project in the field; and to use the new information resulting from the drilling of the well to revise and modify the 3-D geologic model, to further modify the injection strategy for the existing pressure maintenance program, and to assess whether a second infill well should be drilled using lateral/multilateral well completions.

Experimental

Work Accomplished

Subcontract with Pruet Production Co. is in negotiation.

Work Planned

Execute subcontract with Pruet Production Co.


Results and Discussion

Progress on the project continues.

Conclusions

Execution of the subcontract with Pruet Production Co. is requiring more time than expected.

Milestone Chart—Year 1



Work Planned

Work Completed

xxxx