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This research contributes to the assessment of on-site fuel consumption and the resulting carbon dioxide
emissions due to earthworks-related processes in residential building projects, prior to the start of the
construction phase. Several studies have been carried out on this subject, and have demonstrated the
considerable environmental impact of earthworks activities in terms of fuel consumption. However, no
methods have been proposed to estimate on-site fuel consumption during the planning stage. This paper
presents a quantitative method to predict fuel consumption before the construction phase. The calcu-
lations were based on information contained in construction project documents and the definition of
equipment load factors. Load factors were characterized for the typical equipment that is used in
earthworks in residential building projects (excavators, loaders and compactors), taking into considering
the type of soil, the type of surface and the duration of use. We also analyzed transport fuel consumption,
because of its high impact in terms of pollution. The proposed method was then applied to a case study
that illustrated its practical use and benefits. The predictive method can be used as an assessment tool for
residential construction projects, to measure the environmental impact in terms of on-site fuel con-
sumption. Consequently, it provides a significant basis for future methods to compare construction
projects.

© 2015 Elsevier Ltd. All rights reserved.
1. Introduction

The construction industry's efforts to use resources more sus-
tainably have mainly been directed towards building energy opti-
mization (European Union, 2010) and the sustainability of
construction materials (European Union, 2011). Only marginal in-
terest has been shown in on-site resource management (i.e. energy,
water and materials), because construction management has been
mainly driven by decisions related to the maximum efficiency of
operations, optimizing economic resources, timing, and the use of
new technologies (Schaffhauser-Linzatti, 2012; Turkan et al., 2012;
Zhang et al., 2013).

Previous research has mainly focused on the quantification and
management of operating energy in buildings, while there has been
less emphasis on embodied energy related to the construction
process, namely on-site construction (Davies et al., 2013). A few
studies have addressed the sustainability of the construction
75092456; fax: þ39 02 2399

i).

et al., Predicting fuel energy c
27
process. They demonstrated the existence and importance of the
on-site environmental impact of construction projects, and devel-
oped criteria, methods and models for identifying and assessing
this impact (Fuertes et al., 2013; Gangolells et al., 2009, 2011;
Magnusson et al., 2015; �Selih, 2007; Shen et al., 2011; Zhao et al.,
2006). However, none of these studies focused on the prediction
of earthworks fuel consumption before the execution phase of the
construction process.

Other studies (Chau and Muttil, 2007; Muttil and Chau, 2006,
2007; Wu and Chau, 2006) tackled sustainability by proposing
statistical and mathematical methods for analyzing data related to
pollution issues, but they did not propose an innovative, simple
method for predicting earthworks fuel consumption during the
planning phase of new residential construction projects.

Energy consumption due to on-site construction activity is also
commonly ignored in life cycle assessment (LCA) studies, owing to
a lack of available data and the inconsistent use of LCA boundaries
(Davies et al., 2013). In other cases, it is simply approximated
because the analysis is very complicated or the impacts are thought
to be small (Guggemos and Horvath, 2006). The environmental
impact of infrastructure and construction may be much lower than
onsumption during earthworks, Journal of Cleaner Production (2015),
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the impact of a building's operation. However, when we examine
these environmental impacts in a different time frame, or as a
function of all buildings, they may be considerable (Sharrard et al.,
2008). In general, the construction phase has been found to
contribute to 0.4e12.0% of the environmental impact. This figure is
low due to the overwhelming impact of the use phase, which is
much longer (Davies et al., 2013; Guggemos and Horvath, 2005;
Junnila et al., 2006). According to Sharrard et al. (2007), on-site
energy usage in the United States construction sector represents
2.6e3.0% of the entire US energy consumption, including passenger
vehicles and shipping, while Ahn et al. (2010) report that con-
sumption related to construction equipment use accounts for 0.8%
of Canada's total energy consumption. However, these data un-
derestimate the real consumption, since they do not include the use
of on-road trucks.

Sharrard et al. (2007) indicate that gasoline and diesel fuel are
responsible for the majority of energy consumption in the con-
struction industry at 62e75% of all use, while electricity varies
between 10 and 25% of the total energy consumption.

Substantial differences in the estimation of on-site fuel con-
sumption in construction projects have been reported by Kotte
(1996) and Peters and Manley (2012). Although construction
equipment manufacturers provide power consumption informa-
tion in their technical specifications, the challenge is that con-
struction projects may involve complex and unique products and
include a wide variety of construction techniques and systems
(Gangolells et al., 2011). Thus, construction projects involve a great
variety of tasks of variable duration, and the use of a range of
equipment at different intensities. Other relevant factors are the
distributed nature of construction and the subcontracting of ac-
tivities (Sharrard et al., 2007). A lack of data on subcontractor fuel
consumption (Peters and Manley, 2012) and a lack of data verifi-
cation (Davies et al., 2013) are also highlighted as difficulties in the
quantification of on-site energy consumption. Similarly, Kenley and
Harfield (2011) stated that methods for measuring carbon dioxide
and other greenhouse gas emissions in construction processes have
yet to be developed, and Barandica et al. (2013) confirmed that
statistics are needed on the fuel consumption of specific machinery.

Several authors have agreed that emissions generated by con-
struction equipment are the main source of on-site environmental
impact. Consequently, it is important to mitigate this impact (Ahn
et al., 2009; Barandica et al., 2013; Carmichael et al., 2012; Frey
et al., 2010; Kaboli and Carmichael, 2012). Ahn et al. (2009) pro-
posed a method that integrates the emission model of construction
vehicles with the simulation model of construction operations.
However, the approach did not use information from project doc-
uments. Other authors such as Frey et al. (2010) and Zarotti et al.
(2009) focused on on-site fuel consumption. Frey et al. (2010)
published a set of field data on non-road equipment, including
engine attributes, representative duty cycles, and average fuel use
and emission rates, while Zarotti et al. (2009) analyzed fuel con-
sumption during the operating cycle of an excavator, while it was in
use with a professional operator. However, only the operating cycle
was taken into account in this study; on-site excavator movements
and pauses with the engine running, which can take up to half a
workday, were not considered. Other studies, such as those by Al-
Hasan (2007), Shikata (2009) and Kecojevic and Komljenovic
(2011), also focused on earthworks machinery and its operation
in relation to fuel consumption and emissions. Kecojevic and
Komljenovic (2011) analyzed the impact of engine load condi-
tions on fuel consumption and the subsequent carbon dioxide
emissions, with a specific focus on bulldozers. Along the same line,
Shikata (2009) indicated that bulldozer fuel consumption is highly
dependent on factors such as site geography, weather and the
maintenance program. Some recommendations about operation
Please cite this article in press as: Trani, M.L., et al., Predicting fuel energy c
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methodswere also provided. Al-Hasan (2007) studied the impact of
outside temperature on fuel consumption. Thus, although previous
research has focused on the development of methods for esti-
mating the fuel consumption of construction equipment, a pre-
dictive model based on information contained in construction
project documents is still lacking.

Therefore, the aim of this research was to develop an innovative
predictive model to estimate in advance (during the planning
stage) the on-site fuel consumption and corresponding carbon di-
oxide emissions arising from earthworks in residential construc-
tion projects, using information from project documents. A number
of four construction activities were reviewed, along with their
corresponding fuel consumption agents. As a result of this review,
we decided to focus on earthworks and related fuel consumption
agents, because of their high environmental impact. We then
developed the proposed method through a careful and in-depth
analysis of machines' parameters. Over a hundred pieces of
equipment made by the best-known manufacturers were consid-
ered and classified into main types. Classification parameters, in
particular engine load factors, were identified.

Following this introduction, the second section describes the
method adopted in this research. Then, to illustrate a practical
application of the model, a case study is reported in the third sec-
tion. The third section discusses also the results obtained using the
model, and compares them with data collected on-site. The fourth
section reports the conclusions of this research and the fifth pre-
sents future research issues.

2. Method

The method used in this research included the following steps:

1. Identification of earthworks activities and corresponding fuel
consumption agents

2. On-site fuel consumption analysis for earthworks activities
2.1 Characterization of the fuel equipment
2.2 Characterization of the load factor

3. Analysis of fuel consumption in transport
4. Estimation of on-site fuel consumption related to earthworks in

building projects
2.1. Identification of earthworks activities and corresponding fuel
consumption agents

In order to identify the fuel consumption related to each
earthworks sub-activity, we used a process-oriented approach,
similar to that applied by Gangolells et al. (2009). First, earthworks
sub-activities were identified based on the Ente Nazionale Italiano
di Unificazione UNI 8290-1 (Italian Company for Standardization,
1983), the Classification of Building Elements and Related Site-
work of the American Society for Testing and Materials Interna-
tional (American ASTM, 2009), and the Spanish database from the
Catalan Institute of Construction Technology (ITeC, 2013). The ac-
tivities that were considered included: (1) stripping overburden,
(2) excavations, (3) embankments and (4) compaction (Fig. 1).

Secondly, fuel consumption agents were identified, taking into
account the Italian Joint Territorial Committee's list of equipment
(Comitato Paritetico Territoriale, 2009). More than 100 pieces of
equipment were considered and classified under the categories of
(1) logistics services, (2) placed equipment, (3) aerial handling
machines and (4) mechanized handling machines (Fig. 1).

As a result of this process, a list of earthworks sub-activities and
corresponding fuel consumption agents were obtained. The agents
included (1) dozers, (2) excavators, (3) loaders and (4) compaction
onsumption during earthworks, Journal of Cleaner Production (2015),
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Fig. 1. Identification of on-site fuel energy consumption agents used during
earthworks.
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rollers, because these are the typical fuel equipment used during
earthworks activities in new residential projects.

2.2. On-site fuel energy consumption analysis for earthworks
activities

In order to evaluate the real fuel consumption of on-site
equipment, a predictive model was developed taking into account
the influence of diesel engine features and equipment operation.
The fuel consumption required to perform 1 m3 of any activity can
be obtained using Equation (1), whereas the corresponding carbon
dioxide emissions can be obtained applying Equation (2).

Fuel consumptionactivity

�
l

m3

�
¼

Xi¼n

i¼1

Fuel consumptioni$Pri

(1)

Carbon dioxide emissionsactivity

�
kg
m3

�

¼ Fuel consumptionactivity$EFdiesel (2)

where Fuel consumptioni is the fuel consumed by the equipment i
expressed in l/h, Pri represents the productivity of the equipment i
expressed in h/m3, and EFdiesel represents the emission factor for
diesel. According to the International Standard Organization (2012),
the emission factor for diesel is assumed to be 2.60 kg of carbon
dioxide per liter (following CO2/l).
Table 2
Characterization of excavators.

Type Classification parameters

Operating weight [kg] Maximum digging

Mini tracked excavator 880e8400 1.13e4.15
Small tracked excavator 12,500e20,000 2.05e6.59
Medium-sized tracked excavator 20,200e35,400 6.00e14.91
Big tracked excavator 36,300e111,000 2.15e13.40
Wheel excavator 11,300e27,300 3.90e7.05

Table 1
Characterization of dozers.

Type Classification parameters

Operating weight [kg] Blade width

Small dozer 8200e18,300 2.71e3.22
Medium-sized dozer 20,000e28,100 2.99e5.77
Big dozer 28,700e108,000 3.94e4.99
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According to the Environmental Protection Agency (EPA, 2010),
the fuel consumption of a given piece of equipment can be calcu-
lated as follows:

Fuel consumptioni

�
l
h

�
¼ Pi$SCi$LFij$

1
rfuel

(3)

where Pi represents the power of the equipment i expressed in kW,
SCi is the specific consumption of the equipment i and depends on
the engine's characteristic curve (expressed in kg/kW h), LFij stands
for the load factor of the equipment i and refers to the instanta-
neous loading of the engine in relation to its maximum capacity
(expressed as a %) depending on the activity i and the soil layer j,
and rfuel denotes the specific weight of the fuel that ranges from
0.83 to 0.87 kg/l. According to Kecojevic and Komljenovic (2011),
the average specific weight of the fuel is assumed to be 0.85 kg/l.
2.2.1. Characterization of the fuel equipment
Based on information in the technical specifications, the main

equipment types and corresponding classification parameters were
defined for each of the fuel consumption agents related to the
earthworks activities: (1) dozers, (2) excavators, (3) loaders and (4)
compaction rollers. We analyzed 38 models of dozers, and identi-
fied three types and three classification parameters for them
(Table 1). Similarly, we analyzed 179 models of excavators,
including 101 tracked excavators, 28 wheel excavators and 50 mini
excavators, and identified five main types and five classification
parameters within this category (Table 2). In the case of loaders, an
analysis of 121 models, including 37 mini loaders, 75 wheel loaders
and 9 truck loaders, allowed us to identify fivemain types and three
classification parameters (Table 3). Finally, six main types and three
classification parameters were identified within the main category
of compaction rollers, through the analysis of 232 models,
including 121 smooth drum rollers, 17 pneumatic rollers, 47 soil
compactors and 47 tandem compactors (Table 4).

Then, specific consumption, measured in kg/kW h, was assigned
to each type of equipment, according to the characteristic curves of
the equipment's engine. When the specific consumption of a given
piece of equipment could not be found because the engine's char-
acteristic curve was not available, a value of 0.25 kg/kW h was
assumed by calculating a rounded-up average of values found in the
existing literature (Bocchi, 1987; South Coast Air Quality
Management District, 1993; University of Nebraska-Lincoln, 2010;
Picco, 2011).
depth [m] Track width [m] Bucket capacity [m3] Power [kW]

0.73e2.99 0.02e1.05 6.80e48.5
2.49e2.98 0.52e1.14 60.00e95.00
2.38e3.19 0.40e2.66 95.00e200.00
2.49e5.06 0.47e9.93 200.00e515.00
1.91e2.75 0.44e1.7 65.00e155.00

[m] Maximum digging depth [m] Power [kW]

0.33e0.59 66.00e131.00
0.5e0.76 131.00e195.00
0.57e0.8 237.00e671.00

onsumption during earthworks, Journal of Cleaner Production (2015),



Table 3
Characterization of loaders.

Type Classification parameters

Operating weight [kg] Bucket capacity [m3] Power [kW]

Mini loader 5630e8450 0.23e1.80 52.00e71.00
Small wheel loader 5160e15,928 0.80e5.00 46.00e126.00
Medium-sized wheel loader 19,425e31,244 3.00e14.00 140.00e303.00
Big wheel loader 50,144e195,434 7.70e36.00 373.00e1092.00
Truck loader 3170e29,555 0.97e3.21 42.00e1176.00

Table 4
Characterization of compaction rollers.

Type Classification parameters

Operating weight [kg] Compaction width [m] Power [kW]

Light smooth drum roller 2000e14,680 1.20e2.20 30.00e119.00
Heavy smooth drum roller 15,000e32,000 2.13e2.40 98.00e190.00
Pneumatic roller 8900e27,000 1.50e2.75 60.00e132.00
Soil compactor 7630e37,900 2.13e4.39 75.00e330.00
Vibratory soil compactor 5800e20,100 1.67e2.14 48.00e160.00
Tandem vibratory roller 6650e14,000 1.13e2.13 51.00e100.00
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2.2.2. Characterization of the load factor
Typical load factors, understood as the average proportion of the

equipment power that is actually used, were identified based on
existing performance handbooks. Engine load factors depend on
the machine model. Therefore, manufacturers' guides were
analyzed to estimate the load factors and identify their qualitative
variables. These documents usually provide three typical work
application descriptions for each piece of equipment (named low,
medium and high), and a load factor guide with a load factor range
value based on the application description. We only considered
qualitative variables related to construction project information in
the documents. When the equipment load factor could not be
found because performance handbooks were not available, a value
of 59% was assumed (EPA, 2010). For the same reason, and because
of limited empirical research, Ahn and Lee (2013) assumed a con-
stant load factor for each piece of equipment.

In the following paragraphs, we present an in-depth analysis of
the load factor for the main earthworks equipment. The main
equipment and related types were chosen considering the typical
organization of a medium-sized construction company and its fleet
of machines. Dozers were excluded, because their activity is nor-
mally done by loaders. Thus, the items of equipment chosen were:
medium-sized tracked excavator, small wheel loader, and vibratory
soil compactor. For the medium-sized tracked excavator, we pro-
vide a detailed description of the method used to identify load
factor values. For the vibratory soil compactor and small wheel
loader we only provide a summary, since the method for deriving
the load factors is similar for each equipment type.

2.2.2.1. Load factor for a medium-sized tracked excavator. For this
type of equipment, the technical manuals that were consulted
report that the load factor depends on two characteristic variables:
the type of soil, and the duration of the daily work schedule.
Table 5
Identification of load factor ranges for a medium-sized tracked excavator, depending on

Load factor Type of soil

Low Sandy soil and low density material
Medium Clay soil and medium density material
High Rocky soil and high density material

Source: Adapted from the Caterpillar Tractor Company (2012) and the Komatsu (2009).
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According to the Caterpillar Tractor Company (2012) and the
Komatsu (2009), two main qualitative variables are significant in
order to identify a homogeneous range of load factors (Table 5).

In this approach, as described in Gottfried (2013), Scesi and
Papini (2006) and the Caterpillar Tractor Company (2012), the
different types of soils were associated with a quantitative variable,
represented by the corresponding material densities (considered in
bank). The different types of soils were then clustered into three
groups using a centroid-based clustering analysis method that as-
signs each density value to the closest centroid, based on a
Euclidean distance measurement.

Fig. 2 represents the material densities that were identified, and
the corresponding groups of load factor ranges: low, medium and
high.

Having identified each material density in its proper range, a
specific load factor was calculated for each material using a
regression line of load factors, based on the ranges reported in the
technical manuals.

Table 6 represents the final calculated load factor values,
depending on material density.

At the end of this process, we had 24 load factor and material
density values available. The relationship between the two vari-
ables was then estimated by a unique exponential regression line,
as shown in Fig. 3 and reported in Equation (4).

LF1 ¼ 0:0339e0:0014$D (4)

where the dependent variable LF1 represents the load factor
(expressed as a %) and D stands for the material density expressed
in kg/m3. The coefficient of determination (R2) was found to be
0.980 for values of material density within the domain
[1370e2280 kg/m3]. Based on the reported measurement error, the
estimated equation shows good resilience.
type of soil and duration of use.

Duration of use Value

Digging less than 60% of the daily work schedule 20e40%
Digging 60e85% of the daily work schedule 40e60%
Digging more than 85% of the daily work schedule 60e80%

onsumption during earthworks, Journal of Cleaner Production (2015),



Fig. 2. Identification of load factor ranges according to the material density. The hatched line represents the cluster mean.
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The same approach was used to identify the load factor,
depending on the duration of use. First, a typical day's work
schedule of 8 h was divided into increments of 10 min, from
0 min to 480 min. Taking into account Table 5, the corresponding
percentage of the work schedule was associated with each value
and with the corresponding load factor range (low, medium and
high). Then, assuming a linear relationship between the duration
Table 6
Identification of load factor values, depending on type of soil.

Type of soil Material density in bank [kg/m3]

Top soil 1370
Silt e dry 1420
Earth e loam 1540
Earth and silt e dry 1540
Sand e dry loose 1600
Clay and gravel e dry 1660
Gravel e dry 1690
Clay e dry 1840
Clay and gravel e wet 1840
Sand and silt e dry 1850
Earth e dry packed 1900
Gravel e dry 6e50 mm 1900
Sand e damp 1900
Sand and gravel e dry 1930
Rock 25%, earth 75% 1960
Earth e wet excavated 2020
Sand and clay 2020
Earth and silt e wet 2060
Clay e wet 2080
Sand e wet 2080
Sand and gravel e wet 2230
Gravel e wet 6e50 mm 2260
Rock 50%, earth 50% 2280
Rock 75%, earth 25% 2790

Please cite this article in press as: Trani, M.L., et al., Predicting fuel energy c
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of use and the load factor, a specific load factor was calculated for
each duration of use value. There were 49 load factor values in
total.

The relationship between the load factor and the duration of use
is found to be represented by Fig. 4 and the corresponding Equation
(5), with a coefficient of determination (R2) of 0.987 for duration of
use values within the domain [0e480 min]
Load factor range Cluster mean Load factor

L 1545.71 20%
L 1545.71 23%
L 1545.71 26%
L 1545.71 29%
L 1545.71 31%
L 1545.71 34%
L 1545.71 37%
M 1952.31 40%
M 1952.31 42%
M 1952.31 43%
M 1952.31 45%
M 1952.31 47%
M 1952.31 48%
M 1952.31 50%
M 1952.31 52%
M 1952.31 53%
M 1952.31 55%
M 1952.31 57%
M 1952.31 58%
M 1952.31 60%
H 2390.00 65%
H 2390.00 70%
H 2390.00 75%
H 2390.00 80%

onsumption during earthworks, Journal of Cleaner Production (2015),



Fig. 3. Relationship between load factor and material density.
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LF2 ¼ 0:2007e0:0262$T (5)

where the dependent variable LF2 represents the load factor
(expressed as a %), and the independent variable T stands for the
duration of use expressed in minutes.

Therefore, the fuel consumption related to the excavation of
1 m3 with a medium-sized tracked excavator can be obtained as
follows:

Fuel consumptionexcavation

�
l

m3

�

¼
Xn
i¼1

Pi$SCi$

Pn

j¼1
Wj$ðLFij1ÞPn

j¼1
Wj

þ LFi2

2
$

1
rfuel

$Pri (6)

where Pi represents the power of the equipment i expressed in kW,
and SCi is the specific consumption of the equipment i and depends
Fig. 4. Relationship between load factor and duration of use.
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on the engine's characteristic curve (expressed in kg/kW h). Wj is
the indicator distinguishing each soil layer in relation to the prev-
alent material densities. Wj represents the mean thickness of the
identified layers (m). LFij1 is the load factor depending on the ma-
terial density of each soil layer j and can be obtained by means of
Equation (4), and LFi2 depends on the duration of use and can be
obtained with Equation (5). Pri represents the productivity of the
equipment i expressed in h/m3, and rfuel denotes the specific
weight of the fuel.
2.2.2.2. Small wheel loader load factor. For this type of equipment,
the load factor depends on the type of soil, as in the case of exca-
vators, and on the type of surface. Thus, according to the Caterpillar
Tractor Company (2012), two quantitative variables were distin-
guished (Table 7).

We used the same method as for the excavator to calculate the
load factors of specific small wheel loaders. As in the case of the
excavators, different types of soils were associated with a quanti-
tative variable, which was represented by the corresponding ma-
terial densities (considered to be loose). For a total of 24 load factor
values, the relationship between the load factor and the material
density was found to be represented by Equation (7).

LF1 ¼ 0:05862e0:00101$D (7)

where the dependent variable LF1 represents the load factor
(expressed as a %), and D stands for the material density expressed
in kg/m3. The coefficient of determination (R2) was found to be
0.984 for values of material density within the domain
[950e2020 kg/m3].

The same approach was used to identify the load factor,
depending on the type of surface. Three different ranges of surface
slopes were identified, taking into consideration Gottfried (2013): a
grade of 0e10, a grade of 10e20, and a grade of 20e35. Taking into
account Table 7, the corresponding load factor range (low, medium
and high) was associated with each value. Then, a specific load
factor was calculated for each grade value, to obtain a total of 36
load factor values.

The relationship between the load factor and the type of surface
was found to be represented by Equation (8), with a coefficient of
determination (R2) of 0.991 for grade values within the domain
[0�e35�].

LF2 ¼ 0:00868$Gþ 0:15333 (8)

where the dependent variable LF2 represents the load factor
(expressed as a %) and the independent variable G stands for the
grade of the slope.

Finally, the fuel consumption related to embankments of 1 m3

with a small wheel loader can be obtained as follows:

Fuel consumptionembankments

�
l

m3

�

¼
Xn
i¼1

Pi$SCi$
LF1 þ LF2

2
$

1
rfuel

$Pri (9)

where Pi represents the power of the equipment i expressed in kW,
and SCi is the specific consumption of the equipment i and depends
on the engine's characteristic curve (expressed in kg/kW h). LF1 is
the load factor depending on thematerial density for each soil layer
j and can be obtained bymeans of Equation (7), and LF2 depends on
the type of surface and can be obtained with Equation (8). Pri
represents the productivity of the equipment i expressed in h/m3,
and rfuel denotes the specific weight of the fuel.
onsumption during earthworks, Journal of Cleaner Production (2015),



Table 7
Identification of the load factor ranges for a medium-sized wheel loader, depending on type of soil and type of surface.

Load factor Type of soil Type of surface Value

Low Sandy soil and low density material Smooth surfaces with minimal grade 15e25%
Medium Clay soil and medium density material Normal surfaces with slight adverse grade 25e35%
High Rocky soil and high density material Poor surfaces with adverse grade 35e45%

Source: Adapted from the Caterpillar Tractor Company (2012).

M.L. Trani et al. / Journal of Cleaner Production xxx (2015) 1e12 7
2.2.2.3. Vibratory soil compactor load factor. According to the
Caterpillar Tractor Company (2012), the load factor of the vibratory
soil compactor depends on the type of soil and the type of surface.
Thus, two quantitative variables were distinguished (Table 8).

We proposed the same method as that used for previously
analyzed equipment. As in the case of the loaders, the load factor
range (low, medium and high) was defined for each material den-
sity, which was considered loose. With a total number of 24 load
factor values, the relationship between the load factor and the
material density is found to be represented by Equation (10).

LF1 ¼ 0:05173e0:00142$D (10)

where the dependent variable LF1 represents the load factor
(expressed as a %), and D stands for the material density expressed
in kg/m3. The coefficient of determination (R2) was found to be
0.992 for values of material density within the domain
[950e2020 kg/m3].

The same approach was used to identify the load factor
depending on the type of surface. Three different ranges of surface
slopes were identified, considering the Caterpillar Tractor Company
(2012) and Gottfried (2013): a grade of 0e3, a grade of 3e9 and a
grade of 9e35. Taking into account Table 8, we associated the
corresponding load factor range (low, medium and high) with each
value. Then, a specific load factor was calculated for each grade
value, and obtained a total of 36 load factor values.

The relationship between the load factor and the type of surface
is found to be represented by Equation (11), with a coefficient of
determination (R2) of 0.995 for grade values within the domain
[0�e35�].

LF2 ¼ 0:21032$G0:43210 (11)

where the dependent variable LF2 represents the load factor
(expressed as a %), and the independent variable G stands for the
grade of the slope.

Therefore, the fuel consumption related to the compaction of
1 m3 with a vibratory soil compactor can be obtained as follows:

Fuel consumptioncompaction

�
l

m3

�

¼
Xn
i¼1

Pi$SCi$
LF1 þ LF2

2
$

1
rfuel

$Pri (12)

where Pi represents the power of the equipment i expressed in kW,
and SCi is the specific consumption of the equipment i and depends
Table 8
Identification of the load factor ranges for a vibratory soil compactor, depending on the

Load factor Type of soil

Low Soil not compacted to high density
Medium Granular soil compacted to density
High Cohesive soil with padded drum and high moisture conten

Source: Adapted from the Caterpillar Tractor Company (2012).
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on the engine's characteristic curve (expressed in kg/kW h). LF1 is
the load factor depending on thematerial density of each soil layer j
and can be obtained bymeans of Equation (10), and LF2 depends on
the type of surface and can be obtained with Equation (11). Pri
represents the productivity of the equipment i expressed in h/m3,
and rfuel denotes the specific weight of the fuel.

2.3. Transport fuel consumption analysis

Along the same lines as Cabello Eras et al. (2013), the fuel
consumed in the transport of excavated soil can be calculated as
follows:

Fuel consumptiontransport

�
l

m3

�
¼

Xi¼n

i¼1

K$Ri$Ici
Ci

(13)

where K is the coefficient of the difference between the fuel con-
sumption of an empty truck and a fully loaded one (K¼ 1.7), Ri is the
mean distance traveled by each truck i from the construction site to
the waste disposal area expressed in km, Ici represents the fuel
consumption indicator of the fully loaded truck i expressed in l/km,
and Ci is the capacity of the truck i expressed in m3.

As for fuel consumption agents of excavation activity, we
defined the main truck types and the corresponding classification
parameters on the basis of the information in the technical speci-
fications. Five main types and three classification parameters were
identified through the analysis of 83 models, including 63 on-road
trucks, and 20 off-road trucks (Table 9).

2.4. Estimation of the on-site fuel consumption related to
earthworks in building projects

The fuel consumption related to earthworks, expressed in l/m3

of excavated soil, can be obtained according to Equation (14), given
below.

Fuel consumptionearthworks ¼ Fuel consumptionexcavation

þ Fuel consumptionembankment

þ Fuel consumptioncompaction

þ Fuel consumptiontransport

(14)

where Fuel consumptionexcavation, Fuel consumptionembankments and
Fuel consumptioncompaction represent the fuel consumed during
excavation activities expressed in l/m3 of excavated soil, and Fuel
type of soil and type of surface.

Type of surface Value

Level ground, minimal slope 20e40%
Working on slopes greater than 5% 40e60%

t Working on slopes greater than 15% 60e100%

onsumption during earthworks, Journal of Cleaner Production (2015),



Table 9
Characterization of trucks.

Type Classification parameters

Operating weight [kg] Speed at maximum power [km/h] Power [kW]

Light on-road truck 3300e7000 126e184 70e150
Medium-sized on-road truck 6500e18,000 131.6e161.9 137e152
Heavy on-road truck >16,000 81.9e117.1 228e560
Medium-sized off-road truck off-road 11,500e15,000 106.3e106.8 118e235
Heavy off-road truck >16,000 66.9e113 265e534
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consumptiontransport represents the fuel consumed during the
transport of the excavated soil expressed in l/m3.

In order to calculate the total project consumption, we need to
know the volume of soil, and differentiate between the soil volume
in bank that is excavated, and the loose soil volume that is used to
fill a part of the dig, and then compacted or transported to the
waste disposal area. Table 10 represents the different type of soils
with the twomaterial densities, the consequent % of soil expansion,
and the material load factor. These values have been identified
according to Scesi and Papini (2006), Gottfried (1995) and the
Caterpillar Tractor Company (2012).

3. Case study and discussion of the results

The case study focuses on a new-start residential construction
project located in Milan (Italy). The building has 8 aboveground
floors and 3 underground floors, and a total floor area of 4786 m2

(1792 m2 aboveground and 2994 m2 underground). The main
constructionwork included the diaphragmwalls needed to support
the soil, excavations (total volume 11,415.76 m3), embankments
(total volume 294 m3), a reinforced concrete structure (pillars and
beams) and mixed slabs with joists and hollows for the above-
ground floors. The underground floors were designed with pre-
stressed predalles slabs. According to the project document
“Budget”, the embankments were characterized by a total volume
of soil of 294 m3 divided into 5 different layers of about 20 cm of
depth, while part of the excavated soil (11,121.76 m3) was trans-
ported to an inert waste dump located 25 km from the construction
Table 10
Characterization of soils.

Type of soil Material density in bank [kg/m3] Material

Clay e dry 1840 1480
Clay e wet 2080 1660
Clay and gravel e dry 1660 1420
Clay and gravel e wet 1840 1540
Earth e dry packed 1900 1510
Earth e loam 1540 1250
Earth e wet excavated 2020 1600
Earth and silt e dry 1540 1245
Earth and silt e wet 2060 1601
Gravel e dry 1690 1510
Gravel e dry 6e50 mm 1900 1690
Gravel e wet 6e50 mm 2260 2020
Rock 25%, earth 75% 1960 1570
Rock 50%, earth 50% 2280 1720
Rock 75%, earth 25% 2790 1960
Sand e damp 1900 1690
Sand e dry loose 1600 1420
Sand e wet 2080 1840
Sand and clay 2020 1600
Sand and gravel e dry 1930 1720
Sand and gravel e wet 2230 2020
Sand and silt e dry 1850 1646
Silt e dry 1420 1136
Top soil 1370 950
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site. The construction project document entitled “Geological study
and geotechnical characterization of the foundation soils”
described two prevalent soil layers: a dry, silty sand from 0 to 3 m
deep, and a layer with compact and fine sand with gravel from 3 to
10 m deep. The soil layer, which was classified as top soil, was 1 m
deep and was excavated and then embanked and compacted to
create the logistics area outside the building area. The drawings for
the construction project indicated that the excavation had a con-
stant section. Figs. 5 and 6 represent the general drawing of the
ground floor and a section of the building, respectively.

During earthworks and according to the health and safety plan,
four types of equipment were planned to be used on-site, including
two medium-sized tracked excavators with hydraulic shovels, one
small wheel loader, one vibrator soil compactor and medium-sized
on-road trucks. From the progress schedule of the general
contractor works, the planned duration was found to be 780 days.
According to the same document, excavations were planned to last
30 days, while embankment and compactionwere planned to last 2
days. The duration of use of the medium-sized excavators was
found to be the entire daily work schedule of the days planned for
their activity (40 days). The duration of use of the small wheel
loader was the entire daily work schedule on the days planned for
its activity (2 days), which was the same duration of use as the
vibratory soil compactor.

According to the Caterpillar Tractor Company (2012), the exca-
vator productivity expressed in h/m3 is 0.007 h/m3 for excavator A,
and 0.008 h/m3 for excavator B, taking into account that the time
considered is the equipment's average cycle time and a half,
density loose [kg/m3] Soil expansion [%] Material load factor

24% 0.80
25% 0.80
17% 0.86
19% 0.84
26% 0.79
23% 0.81
26% 0.79
24% 0.81
29% 0.78
12% 0.89
12% 0.89
12% 0.89
25% 0.80
33% 0.75
42% 0.70
12% 0.89
13% 0.89
13% 0.88
26% 0.79
12% 0.89
10% 0.91
12% 0.89
25% 0.80
44% 0.69
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Fig. 5. General drawing of the ground floor of the building.

Fig. 6. Section of the building.
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expressed in minutes, given for each machine size class from the
Caterpillar Tractor Company (2012), and the equipment's heaped
bucket capacity, expressed in m3, is taken from the technical
specifications. The bucket fill factor, expressed as a percentage that
depends on the excavated soil materials in the case study, is 100%
(Caterpillar Tractor Company, 2012). The job efficiency estimator
for the case study, expressed as a percentage and considering the
required breaks for operators (10 min per working hour), is 83%. To
identify loader productivity expressed in h/m3, we used the same
equation as that for excavators (Caterpillar Tractor Company, 2012).
A fill factor of 100% and an efficiency of 83% were considered.
Finally, the loader productivity that was calculated is 0.008 h/m3.
According to the Caterpillar Tractor Company (2012), the vibratory
soil compactor productivity expressed in h/m3 is 0.012 h/m3, taking
into account that the number of machine passes to achieve
compaction is assumed to be 6, the compacted width per pass
expressed in meters of the equipment is 2.13 m as described in the
technical specifications, the average speed expressed in kilometers
per hour of the equipment is 3 km/h as described in the technical
specifications, the compacted thickness of soil is 200 mm as
determined in the project document “Budget” and the number of
identified layers is 5, from the same document. Table 11 summa-
rizes the main characteristics of the analyzed equipment.

Considering the excavation activity, and applying Equation (4),
the load factor of the first layer (LF1) was found to be 45%, whereas
the load factor for the second layer (LF1) was found to be 77%.When
we applied Equation (5), the load factor (LF2) was found to be 70%.

The excavation type was identified on the basis of the drawings
in the architectural design. Excavation was found to be with a
constant section, and Wj, represented by the thickness of the
identified layers, were defined. Wj for the first layer with dry silty
sand (0e3 m deep) was defined as 3, Wj for the second layer with
compact and fine sand with gravel (3e10 m deep) was defined as 7.

We used Equation (6) to calculate the fuel consumption of the
two medium-sized tracked excavators. The calculated fuel con-
sumption was 0.194 l/m3 for excavator A, and 0.189 l/m3 for
onsumption during earthworks, Journal of Cleaner Production (2015),



Table 11
Main characteristics of the earthmoving equipment.

Equipment Type Operating weight [kg] Power [kW] Cycle time [min] Heaped bucket capacity [m3] Productivity [h/m3]

A Medium-sized tracked excavator 28,700 140.00 0.38 1.10 0.007
B Medium-sized tracked excavator 21,000 122.00 0.42 1.10 0.008
D Small wheel loader 12,868 105.00 0.75 1.90 0.008
E Vibratory soil compactor 10,555 98.00 0.012
F Medium-sized on-road truck 12,500 137.00 20.00
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excavator B. Considering the duration of use of each excavator and
the corresponding dug volume (data taken from the document
“Construction site record”), the fuel consumption was found to be
2210.65 l for excavator A, and 1051.01 l for excavator B. The total
project fuel consumption for excavations was found to be 3261.6 l,
with a corresponding carbon dioxide emission of 8480.33 kg of CO2.

Considering the embankment activity, we applied Equation (7)
and found a load factor (LF1) of 15% (top soil). When we applied
Equation (8), the load factor (LF2) was found to be 15% (0 grade). We
used Equation (9) to calculate the fuel consumption of the small
wheel loader, which was found to be 0.04 l/m3. Considering the
volume of soil, and data from the “Budget”, the total fuel con-
sumption for embankment in the project was found to be 10.80 l,
with a corresponding carbon dioxide emission of 28.07 kg of CO2.

Considering compaction activity, we applied Equation (10) and
found a load factor (LF1) of 20% (top soil). When we applied
Equation (11), the load factor (LF2) was found to be 20% (0 grade).
Equation (12) was applied to calculate the fuel consumption of the
compactor and we found a value of 0.07 l/m3. The total project fuel
consumption for compaction was found to be 19.86 l, with a cor-
responding carbon dioxide emission of 51.62 kg of CO2.

We used Equation (13) to calculate the fuel consumption of the
trucks. The mean distance (Ri) traveled by trucks from the con-
struction site to the waste residue area, identified by the general-
contractor in the project document “Budget”, was found to be
25 km; while a truck capacity of about 20 m3 was found in the
technical specifications of the equipment. The volume of soil
excavated that had been in bank and had to be transported to the
waste disposal areawas 11,121.76. Considering the soil expansion of
the two prevalent identified layers (see Table 10), we calculated
that the trucks would transport 3736.91 m3 of dry silty sand soil
and 8563.76 m3 of compact and fine sand with gravel. Therefore,
the value of fuel required to transport the soil was calculated as
7841.67 l, with a corresponding carbon dioxide emission of
20,388.35 kg of CO2.

In conclusion, the total fuel consumption of earthworks activ-
ities caused by earthmoving equipment and trucks in the case study
was calculated as 11,133.99 l, with a corresponding carbon dioxide
emission of 28,948.37 kg of CO2. Table 12 represents the final re-
sults of fuel consumption and the corresponding carbon dioxide
emission for earthmoving equipment in the case study.

We then compared predictive data and data from on-site
monitoring and surveys. As observed during on-site inspections
and confirmed by previous studies (Sharrard et al., 2007; Peters and
Table 12
Final results of fuel consumption and corresponding carbon dioxide emission for earthm

Equipment Type Fuel consumption

A Medium-sized tracked excavator 0.194
B Medium-sized tracked excavator 0.189
C Small wheel loader 0.04
D Vibratory soil compactor 0.07
E Medium-sized on-road truck 0.64

Earthmoving equipment
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Manley, 2012; Davies et al., 2013), reports or bills of fuel con-
sumption are not available from the sub-contractors of earthworks
activities. The standard behavior of construction companies is to
use a tank truck that arrives on site to refuel equipment. Since the
machines' tanks are not completely empty when the tank truck
arrives, it is difficult to know the exact amount of fuel loaded into
each piece of equipment, and thus records are not usually made.
However, we carried out a survey by asking questions directly on-
site to the equipment operators and the owner. According to this
survey, the fuel consumption of the two excavators, the loader and
the compactor, was as follows: about 140 l a day for excavator A,
about 110 l a day for excavator B, about 30 l a day for loader C and
the same amount for compactor D.

Considering the real working day of earthmoving machines
reported in the “Construction site record” (18 days for excavator A,
11 days for excavator B, half a day for loader C and compactor D),
the total fuel consumption was 3790.00 l. No user data were
available on the fuel consumption of trucks. Thus, when we
compared the predicted data (3292.31 l) with the actual data
(3790.00 l), we found an underestimation of about 15% (actual data
are higher). The reported error has several components: a typical
model error derived from the assumption or mathematical tech-
niques used, an observation error related to the methods used to
register the validation data, and an exogenous error that depends
on the other environmental conditions. It is reasonable to assume
that the error is mainly due to themethod used to collect validation
data, because construction firms do not tend to indicate the hours
of operation of machinery, but only their presence on-site
expressed in days. Therefore, the time extrapolated from the
“Construction site record” to calculate the actual consumption data
is likely to be higher than the real figure. In fact, as stated in the
Caterpillar Tractor Company (2012), a machine's work application
can vary greatly. Periods spent at idle, dozer and pusher travel in
reverse, haul units traveling empty, close maneuvering at part
throttle, and operating downhill are examples of conditions that
reduce the load factor. Therefore, this 15% represents a ceiling of
potential model error. If we also consider that the weight of the
other exogenous variables, such as operator temperament or atti-
tude, may involve a 10e12% difference in consumption rates
(Caterpillar Tractor Company, 2012), it can be stated that the pro-
posed method is accurate enough and provides a reliable estima-
tion of fuel consumption.

Subsequently, we compared the results with those from a
literature review. Fuel consumption data for earthwork machinery
oving equipment in the case study.

[l/m3] Total fuel consumption [l] Total CO2 emission [kg]

2210.65 5747.69
1051.01 2732.64

10.80 28.07
19.86 51.62

7841.67 20,388.35

11,133.99 28.948.37
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reported by Cabello Eras et al. (2013), which ranged from 35.21 l/h
to 23.7 l/h, show quite similar results. However, method with
specific load factors considers each piece of equipment in a specific
context, with the proper characteristics of the soil and the surface.
A comparison of the results with those reported by Kecojevic and
Komljenovic (2011) confirms that fuel consumption correlates
strongly with the engine load factor.

Moreover, the calculated data were compared with those from a
study by Zarotti et al. (2009). Zarotti used an auxiliary fuel circuit
for consumption measurements and calculated 0.02684 kg/cycle of
fuel for a medium-sized tracked excavator (i.e. 0.0315 l/cycle),
which is 6.85 l/h. Considering productivity of 0.007 h/m3, the fuel
consumption was calculated as 0.05 l/m3. This figure is quite
different from that predicted with the proposed method (about
0.19 l/m3). However, it must be taken into account that the first
value tested by Zarotti et al. (2009) (0.05 l/m3) exclusively relates to
the operating cycle, without considering on-site excavator move-
ments and pauses with the engine running. These movements and
pauses may take up at least half of a workday, and were considered
in the case study here (differences in duration of use). Secondly, the
test trench in Zarotti et al. (2009) was about 1 m deep, while in the
case study the digging depth varied from 0 to 10 m. Finally, the test
carried out by Zarotti et al. (2009) used soft uncompacted soil,
while the soil in the case study included a layer of dry silty sand
(from 0 to 3 m deep) and a layer of compact, fine sand with gravel
(from 3 to 10 m deep). Since there is a direct relationship between
duration of use and the excavator load factor, the material density
and the excavator load factor, and the indicator Wj represents the
mean thickness of layers, then the duration of use, the material
density and the digging depth explain the difference between the
data obtained using the method in the case study, and the data
obtained by Zarotti et al. (2009).

As a final consideration, both the predicted data and the actual
data show that earthworks in new residential construction projects
are a significant source of pollution. Therefore, they require careful
analysis as they do in road projects, where one of the main sources
of emissions is off-road machinery (Barandica et al., 2013).

4. Conclusions

A review of relevant literature on construction site fuel con-
sumption assessment during the pre-construction stage revealed
that no significant studies have been undertaken that address po-
tential methods. In particular, no shared models have been pro-
posed that are based on a detailed load factor parameter.

Therefore, we carried out a study that proposed a quantitative
method to predict the on-site fuel consumption of earthworks ac-
tivities during the pre-construction stage. First, the research iden-
tified fuel consumption agents related to earthworks activities.
Then, an analysis of on-site fuel consumption was carried out by
characterizing fuel equipment and load factors. Using data available
from producers' technical manuals, and applying a cluster analysis
method and then a linear regression, we calculated load factors for
a medium-sized tracked excavator, a small wheel loader, and a
vibratory soil compactor. An analysis of transport fuel consumption
was also undertaken. We applied the method in a case study that
demonstrated its practical use, and showed that the model's output
behavior was sufficiently accurate.

Thus, the proposed method could be used by a construction
designer (e.g. architect or engineer) who needs to make a simple
comparison of design alternatives for residential construction
projects and choosewhich one is more “sustainable” in terms of on-
site fuel consumption. Then, the client can ask the contractor about
predicted fuel consumption and use monitoring tools, such as
meters, to check predictions.
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The strength of this method lies in the fact that on-site fuel
consumption is predicted in advance, based on information con-
tained in the construction project's documents, so the design can be
changed to minimize the impact. This is also useful within the
framework of ISO 14004:2004, to identify and assess themagnitude
of the environmental impact related to on-site fuel consumption.

Finally, in agreement with some previous studies, the research
shows that earthworks are construction activities that have a great
impact in terms of fuel consumption and consequent carbon di-
oxide emission. This highlights that we should not overlook on-site
fuel consumption related to a new-start residential construction
project and associated with the equipment used.

5. Further research

This research represents a first step towards predicting the on-
site fuel energy consumption of a construction project. Further
research is needed in this area. Construction processes are largely
exposed to outdoor conditions, and this also affects fuel con-
sumption. Some significant parameters related to outdoor condi-
tions that can affect fuel consumption, such as temperature and
moisture, should be investigated and eventually included in the
proposed method. Other factors that could affect fuel consumption
are related to the maintenance level of the equipment, which can
have a negative impact on engine efficiency, and the workers'
ability. Regular maintenance helps to conserve fuel, and lengthens
machine life, while two operators with different temperaments or
attitudes operating identical machines side-by-side in the same
material can have as much as a 10e12% difference in consumption
rates. Parameters related to outdoor conditions, maintenance and
workers' ability could be included in the predictive model.

Further in-depth methodology developments are needed,
through the involvement of earthmoving machines producers and
their users, in particular earthworks sub-contractors. The compar-
ison between predicted data and real data in several case studies
could contribute to strongly validating the method. In fact, some
machinery producers have specific fuel counters installed on their
latest equipment models.

Moreover, the method presented here could be easily extended
to other construction stages and activities, through the character-
ization of their related consumption agents and an analysis of
corresponding load factors. For other significant earthworks types,
such as civil construction, a future in-depth analysis considering
different consumption agents and materials would be required to
fit the predictive method.

Future research in the area of construction equipment could
lead to significant benefits for both the construction industry and
the environment.
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