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Project Segments
HQ Phases / Gates

TSIS Milestones / Reviews

 International Space Station

TSIS TIM, SIM, FSS, MU 
Thermal Pointing System (TPS)

Component Design

Flight Software

Mech. Parts Fab. (eg. Opt. Bench, Towers, Baseplate)

Instrument Spacecraft Interface Electronics (ISIE)

High Rate Fine Sun Sensor (HFSS)

MOOG Gimbal Motor 

TPS Assembly, Test & Calibration

TSIS Systems Integration & Test (TIM, SIM, FSS, MU, TPS)

Check-out at KSC

Margin

90d On-Orbit Check-out & Operations

   KDP-C KDP-D/E

4/1

ATP

7/22

dCDR

2/8

dPER

7/21

dPSR/

9/19

ORR

12/12

             LRD

3/7

PLAR

4/1

ATP

5/21

Kick-off 

12/9

Safety
Review 1

10/6

Safety    
Review 2

Safety 
Review 3

KSC 
Safety Rev.

Compat. Test

10/20

Del. (LV)  

12/12

LRD

7/28
KSC PSR

10/20
OWTL Rev.

Storage at LASP

5/8

Peer
Review

#1 11/19

Peer 
Review

#2 6/3

Peer
Review

#3

5/21 11/13

5/23

7/14

Proto. 
S/W Rel.

11/2

S/W Rel. for
Gimbal

1/6

S/W Rel for TADS

9/27

dSWRR

10/27

dSWAR

10/28

Tested Rel. Flt. S/W

7/16 5/9

Design

Fab. Proto & EDU 2/1

Proto & EDU Test

Fab. Flight & Test

7/15

1/13

Design

Fab.

4/30

Assembly/Test/Calib.

9/17

12/12

9/5

EDU BDC Gimbal Phase A
Award

3/25CDR

Phase B 
Award

EDU Delivery

10/20PER

Motor Del.

2/16

PSR

4/20

LTU Delivery

TPS Pointing Assembly & Testing

TPS Third Axis Deployment System Assembly & Test

TPS I&T/Verification Test

7/22

10/12

11/2

Assembly

2/13

Environ. Test
& Calib.

2/17

7/19

7/20

Ship

8/11 12/12 LRD

ISIE (0 d) I&T (0d) Launch (0d)

12/6
90d On-Orbit Chk-out

3/8

 5 Yrs Ops.

   

Phase C Phase D Phase E
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