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Introduct ion
The Molecular Foundry is a new, state-of-the art user facility for nanoscale materials on the 

research campus of Lawrence Berkeley National Laboratory (LBNL) in Berkeley, California. Like  
the foundries of the industrial revolution, the facility will be involved in building novel, possibly  
even revolutionary structures; however, here the structures will be built atom-by-atom on a 
nanoscale. These novel devices could include very precise nanosensors for detecting environmental 
contaminants, highly efficient and inexpensive flexible solar cells, and ultrafast nanocomputers.

The facility was completed in April 2006 as one of five U.S. Department of Energy Office of 
Science Nanoscale Science Research Centers scheduled for construction over the next few years.  
The aim is to establish a hub for collaborations among researchers from such diverse disciplines  
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as materials science, biology, electrical engineering,  
physics, and chemistry. As a Laboratories for the 21st 
Century (Labs21) Pilot Partner, LBNL set several impor-
tant sustainable design goals for design and construction: 

•	 Obtain institutional buy-in at high levels and engage  
all relevant departments, from the Directorate to Health 
and Safety

•	 Achieve a U.S. Green Buildings Council (USGBC) 
Leadership in Energy and Environmental Design 
(LEED™) Gold rating and conduct pilot testing of the 
Labs21 Environmental Performance Criteria (EPC)

•	 Incorporate features that minimize energy use, includ-
ing an energy-efficient chiller and boiler plant with  
controls that permit temperature and pressure adjust-
ments in heating, ventilating, and air-conditioning 
(HVAC) equipment and water systems

•	 “Right-size” the generators, transformers, and HVAC 
system based on submetered data from several existing 
laboratories 

•	 Apply efficiency strategies to the design of the special-
ized, energy-intensive spaces (labs, a cleanroom, and 
a server room) and have the capacity to further test 
enhanced approaches to energy savings 

•	 Include a robust building commissioning activity and 
extensive monitoring

•	 Minimize the energy use associated with transportation 
for collaborating researchers located elsewhere on the 
site

•	 Employ green-building strategies beyond those for 
energy systems, such as low-emissions construc-
tion materials, construction waste management, and 
indoor/outdoor water use efficiency.

This project resulted in estimated annual energy-use 
savings of approximately 8,500 million Btu and annual 
energy cost savings of about $55,000. The value of the 
Labs21 contribution to the project over a 3-year period 
was $36,000. Given that the Labs21 program had a signifi-
cant influence on the outcome of this project, we estimate 
that at least 30% of the expected annual savings can be 
attributed to Labs21 support. This represents a 2.2-year 
simple payback.

This case study is one in a series produced by Labs21, 
a joint program of the U.S. Environmental Protection 
Agency (EPA) and the U.S. Department of Energy (DOE). 
Geared toward architects and engineers familiar with 
laboratory buildings, this program encourages the design, 
construction, and operation of safe, sustainable, high- 
performance laboratories.  

Project  Descr ipt ion 
The Molecular Foundry facility encompasses 95,692 

gross ft2 and includes a six-story, 89,224-ft2 laboratory 
building and a 6,468-ft2, two-story utility plant containing 
boilers, chillers, an electrical substation, and an emergency 
generator room. The facility supports users in the areas 
of nanolithography; organic, inorganic, and biological 
nanostructures; and the theory, simulation, imaging, and 
manipulation of nanostructures. Technology outreach 
is a key area of emphasis. The facility can accommodate 
approximately 40 visitors or users at one time. 

The total construction cost of the project was $52 mil-
lion ($543/gross ft2). The total project cost including 
research equipment is $85 million. The design team 
included the San Francisco office of the SmithGroup 
(architect), HYT (fire protection), EWA (laboratory plan-
ners), and Gayner Engineers (mechanical and electrical 
engineers). CH2MHill was the commissioning agent.  
The construction was managed by Rudolph and Sletten, 
Inc., of Foster City, California.

The facility is situated on a very steep slope in the 
Berkeley hills between two adjacent buildings. It requires 
about 70 ft of earth retention on the east side. The site 
drops 70 ft vertically per 200 linear ft, for a 35% grade. 
Burying the building’s first two floors helped to shield 
sensitive nanotechnology equipment from vibrations.

The main entrance is thus on the third floor, which 
houses offices and common spaces. The entire level 1  
is built on grade and provides a low-vibration, low- 
electromagnetic-field and acoustically shielded laboratory 
with state-of-the-art imaging and manipulation tools.  
On the second floor is a cleanroom containing areas of  
different cleanliness. In a cleanroom, the air is highly  
filtered to keep out impurities. The total cleanroom area 
is approximately 4,600 ft2 with about 1,100 ft2 at  ISO 
Class 5 (FS Class 100). A mini-environment room with 
tight temperature control houses the nanowriter, the most 
specialized and sensitive equipment in the cleanroom. 

An ISO class 5 cleanroom, formerly defined as FS 
Class 100, is one in which the number of particles that are 
0.5 micron in diameter or larger does not exceed 100/ft3. 

 Staff enter the cleanroom suite through a gowning 
area. A windowed area on one side allows visitors to 
observe the suite’s interior. The two exterior windows  
are double-paned with a film that blocks ultraviolet rays 
(a unique feature for a cleanroom) but allows daylighting 
and views. Figure 1 shows the second-floor plan. 

The Molecular Foundry was constructed to  
California Building Code H-8 occupancy requirements 
(based on the Uniform Building Code). It was designed  
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Cleanroom

Office

Laboratory

Interaction

for approximately 140 occupants, including up to 36 stu-
dents and postdoctoral fellows. The utility plant is a sepa-
rate structure located in the hillside north of the Foundry 
under a landscaped terrace to minimize its visibility to 
those entering the facility.

Layout  and Design 
The building program includes three main functional 

components: labs, offices, and space for interaction and 
collaboration. Labs and offices are linked to facilitate 
interactions, accommodate visitors, and create a working 
environment that stimulates the intellectual advancement 
of the nanosciences. 

Lab areas for “making science” (physical develop-
ment) are on the east end of each rectangular floor plate; 
offices on the west end of each floor plate are for “think-
ing science” (conceptual development). Interaction and 
collaboration spaces are between labs and offices to help 
connect people and foster information exchange. The long 
sides of the rectangular floor plate face north and south, 
which is optimal for daylighting. Figure 2 on page 4 shows 
the exterior view. The building’s primary mass emerges 
from the hillside between two adjacent buildings to create 
an integrated composition of structures. 

Laboratory space makes use of a common module to 
provide flexibility and an ordered, modular distribution 
of utilities and services. The laboratory planning module 
selected is 12 ft wide and 24 ft deep. Most labs are 24 ft by 
24 ft (equivalent to 2 modules). All labs are based on this 
planning module. A typical fume hood is 8 ft long and  
3 ft 6 in. deep. Table 1 on page 4 shows a space breakdown 
of the Molecular Foundry building. 

Ut i l i ty  Serv ic ing 
 Because of Building Code H8 requirements, each floor 

is divided into two fire safety areas by a two-hour-rated 
walls. Two vertical shafts per area provide space for rout-
ing exhaust and supply ductwork. Each area is served by  
a dedicated air handler and two dedicated exhaust fans. 
The utility building is next to the Molecular Foundry, so 
pipes run between the two buildings. 

Figure 1. Floor plan for the second floor
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Main air handlers and exhaust fans are on the roof. 
The air handler for the cleanroom is on the level 1 loading 
dock area. 

Design Approach
The teamwork in the design and construction phases 

went beyond standard practice and contributed signifi-
cantly to the holistic design. Institutional participation  
was achieved across many major departments at this  
4,000-person DOE National Laboratory campus, from  
top laboratory management to environmental health  
and safety personnel. 

An energy design charrette was held at the project’s 
inception, a Sustainability Report was created, and regular 
team meetings focused on green design. In addition,  
input was sought from the Labs21 program, and all  
stakeholders were involved in a  highly productive  
value-engineering process that focused on real value.

Technologies  Used 
Si te

The facility was built on a largely undisturbed site 
adjacent to open space. Including six stories minimized 
the building’s footprint, and more than 50% of the site  
is landscaped with native plants. There is good access  
to public transportation, and LBNL’s biodiesel-powered 
shuttle system minimizes car travel around the 200- 
building campus. Bike racks are also available.

As recommended in EPC, an independent consul-
tant conducted wind tunnel modeling of the Molecular 
Foundry and adjacent buildings to determine air effluent 
and intake locations. The design team then incorporated 
the mitigation measures required and implemented  
various strategies that would qualify for the EPC safety 
and risk management water effluent credit, including sink 
drain plugs, raised lips at cup sinks, and acid and solvent 
waste collection in the cleanroom. 

Energy Ef f ic iency
Right-sizing. LBNL measured electrical loads in three 

other campus laboratories by submetering the lab spaces 
to obtain a more accurate characterization of end-use 
loads so that electrical and mechanical equipment could 
be sized intelligently. Mechanical and electrical systems  
in the labs were originally designed for 25 W/ft2. This  
was reduced to 15 W/ft2 after monitoring results were 
evaluated. 

The size of the electrical system (which includes trans-
formers, switchgear, panel boards, cable, and conduit) 
was reduced by 38%, and the HVAC system by about 
one-third, saving $2.5 million in first costs. Air handlers 

Figure 2. Exterior view (south side) of the Molecular Foundry  

Table 1. Molecular Foundry Space 
Breakdown
(Net ft2, unless otherwise noted)

Function Size (ft2) Percentage (1)

Laboratory space 26,580  52%

Offices and office support areas 21,256  42%

Misc. assigned space   3,149   6%

Total net ft2 50,985 100%

Other (2) 44,707 

Total gross ft2 95,692 

Notes:

1. The percentage shows a breakdown of net ft2 only. Net ft2 equals 
gross ft2 minus “other.”

2. “Other” includes circulation, toilets, stairs, elevator shafts, 
mechanical and electrical rooms and shafts, and structural 
elements like columns and walls. The net-to-gross-ft2 ratio is 53%.

3. Table 2 calculations use 89,224 gross ft2 in the denominator for the 
laboratory building only.
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were reduced from a total of 180,000 cubic feet per minute 
(cfm) to 120,000 cfm; boilers were downsized from a total 
of 10 million British thermal units per hour (Btu/hr) to 
6.8 million Btu/hr; chillers were reduced from a total of 
800 tons to 525 tons; and cooling towers downsized from 
a total of 2,200 gallons per minute (gpm) to 1,500 gpm. 
Electrical 12-kV to 480-V substations were downsized 
from 4,000 kVA to 2,500 kVA, and the emergency genera-
tor from 500 kVA to 438 kVA. 

The planning team also discussed critical loads  
needing backup generation. As a result, the emergency 
generator was reduced 12%, from 500 kVA to 438 kVA. 
Planned fuel storage was reduced from 96 hours to 
LBNL’s standard 24 hours, which reduced the size of the 
utilities building as well. The resulting savings are not  
part of the $2.5 million first-cost savings. 

The building’s energy performance was modeled  
to be 25% below the California Title 24 standard and  
28% below Title 24 when including only LEED-regulated 
loads. According to USGBC guidelines, this is equivalent  
to 35% less energy than buildings use that are compliant 
with American Society of Heating, Refrigerating, and  
Air-Conditioning Engineers (ASHRAE) 90.1 (1999). The 
simulation assumed a process load of  6.1 W/ft2 in the  
labs and 2.2 W/ft2 in offices. 

The building’s energy efficiency measures include 
these: 

•	 Variable-air-volume (VAV) systems for offices and labs 
(1 cfm/ft2 lab minimum air flow)

•	 Premium efficiency chiller plant (chillers at 0.37 kW/
ton), and premium efficiency motors and variable- 
frequency drives throughout the HVAC system 
(pumps, chillers, towers, and fans)

•	 Heating coils designed for an entering water tem-
perature of 135°F and a typical leaving temperature of 
100°F, to take full advantage of four 1.7 million Btu/hr 
high-efficiency (94%) modulating and condensing  
boilers that are half the size of a fire-tube boiler

•	 Lower air handler filter and coil air flow face velocities 
than conventional ones (approximately 425 feet per 
minute [fpm] vs. 500 fpm) 

•	 Electronic (Strion) filters rather than conventional bag 
filters for lower pressure drop

•	 Double-pane windows; low-e and spectrally selective 
window coatings

•	 T-5  bulbs in lighting systems with bilevel switching 
and occupancy-based controls

•	 Energy-efficient elevator system with no machine room 

•	 Energy-related practices such as nighttime setbacks  
of non-lab temperatures, VAV hoods, ongoing utility 
trend analysis, scheduled filter replacements and  
low-maintenance electromagnetic water treatment  
for cooling towers 

•	 Compressed air generated and distributed to labs at 
two air pressures to save energy.

Cleanroom. The cleanroom contains premium-
efficiency fan-filter units (FFUs) with advanced speed 
controls to support demand-controlled VAV. The units 
consist of a small fan, a controller, and an enclosed 
HEPA/ULPA filter. They maintain specific airflow, typi-
cally measure 2 ft by 4 ft (as at the Foundry) or 4 ft by 4 ft, 
and are usually installed in ceiling grids. LBNL’s test for 
evaluating FFU performance yields baseline information 
on energy use and air movement performance. LBNL’s 
research found that FFU performance varies by a factor  
of three for commercially available units. To insure  
optimum performance, premium-efficiency FFUs were 
specified for the Foundry.

The cleanroom fan system was designed so that each 
FFU can be individually controlled. The system is also  
in place to monitor the particles in the space in order to 
better control air flow in the cleanroom (see the sidebar 
titled “Cleanrooms and Data Centers”). 

Server room. This room employs a hot/cold aisle 
configuration and the building’s high-efficiency central 
air-handling unit, including an outside-air economizer. In 
this configuration, the front sides of computer servers on 
racks face one another across a “cold aisle,” where supply 
air enters the room. The back sides of the server racks face 
the “hot aisle,” where the return air ducts are. 

Water  Ef f ic iency
The building is designed to operate without using 

once-through process cooling water, per the Labs21 EPC. 
Instead, a closed-loop recirculating process cooling water 
system is provided to all labs. Process cooling water is 
cooled via a heat exchanger by cooling towers. The build-
ing uses 0.5 gpm flow restrictors on lavatory faucets for 
water and energy savings, as well as waterless urinals. 

An electromagnetic water treatment system on the 
cooling towers reduces total water consumption and  
the amount of chemicals released to the atmosphere and 
the sewer. Electronics rather than chemicals are used  
to reduce scale build-up in the cooling tower plumbing 
system from calcium or magnesium carbonate in  
the water. The landscaping employs drought-tolerant 
plantings and a water-efficient irrigation system. 
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Indoor  Environmental  Qual i ty
Indoor air quality (IAQ) elements include carbon 

dioxide monitoring and control of outside air for  
ventilation. A construction IAQ management plan  
was developed to maintain cleanliness in the air- 
handling system during construction and before occu-
pancy. The design team ensured that all adhesives and 
sealants, paints and coatings, carpet, and composite  
wood meets or exceeds LEED requirements for volatile 
organic compounds. 

Mater ia ls
To identify products durable enough for a labora-

tory environment, in the design phase LBNL researchers 
worked with SmithGroup to test finishes and materials 
used in lab areas. SmithGroup provided samples of floor-
ing and laboratory countertop materials so researchers 
could test the chemicals they use over those surfaces. A 
phenolic resin top was selected for lab countertops that 
performed better than epoxy tops. Several types of vinyl 
flooring and a linoleum material were tested for flooring. 
The linoleum did not perform well, so vinyl flooring  
was selected. 

Recycled content was specified whenever possible, 
and about 85% of all building construction waste was 
recycled. Almost all wood is sustainably harvested as cer-
tified by the Forest Stewardship Council. Low-emission 
carpeting, paint, sealants and adhesives, along with  

rapidly growing renewable materials such as bamboo 
flooring in the lobby and interaction spaces, create a 
healthy indoor environment. LBNL is also developing  
an information system to manage hazardous material  
handling. 

Commissioning 
Independent third-party commissioning of this build-

ing was extensive. Building commissioning is a systemat-
ic, documented process of ensuring that operational needs 
are met, that building systems perform efficiently, and 
that building operators are properly trained. An invest-
ment in commissioning at the project’s start, approxi-
mately 0.5% of the construction cost, can lower annual 
operating costs. 

Commissioning includes testing to select the mini-
mum static pressure for building operation. This involves 
stressing the system by raising all fume hoods and sashes 
to the stops at 18 in., turning the cooling to full, then 
checking to see if hoods are operating at the required face 
velocity. The design drawings call for using this procedure 
to determine the required static pressure for both supply 
and exhaust systems, starting at 1.5 in. water column. 

The ANSI Z9.5 Laboratory Ventilation Standard is 
being met by fume hood monitoring and alarms, auto-
mated lab pressure controls, and volumetric metering of 
supply air. Each fume hood was tested for containment  
in accordance with ASHRAE 110-1195 (1995). 

Bui ld ing Metr ics
Building metrics calculations, based on design data, 

are shown in Table 2. In this building, the ratio between 
brake horsepower and motor horsepower was unusually 
high because motors were sized for future growth. Brake 
horsepower was used in ventilation calculations.  

Measurement  and Evaluat ion 
Approach 

A Web-based energy monitoring and control system 
allows extensive energy and water metering via thou-
sands of monitoring and control points, three gas meters, 
and nine water meters. As stipulated in its prime contract 
with DOE, LBNL will spend 2% of the facility replace-
ment plant value, about $830,000 per year, on operations 
and maintenance. Permanent metering is provided for lab 
power loads; temporary clamp-on metering can be used 
on the lab panel level.

Cleanrooms and Data Centers  
As defined by ISO 14644-1, a cleanroom is “a room in which the 
concentration of airborne particles is controlled, and which is 
constructed and used in a manner to minimize the introduction, 
generation, and retention of particles inside the room and in 
which other relevant parameters, e.g., temperature, humidity, and 
pressure, are controlled as necessary.” The ISO standard defines 
cleanrooms by particle size per cubic foot. 

Cleanrooms and data centers can be 100 times as energy-
intensive as conventional office buildings. They can require filtered, 
conditioned, and recirculated air at rates up to 600 air changes per 
hour. Thus, they merit special attention when it comes to energy 
management. 

Energy demand for data centers is growing steadily, and electric 
utilities receive numerous requests for power for new facilities. 
Understanding this market is challenging, and there are many 
opportunities for energy efficiency improvements. See LBNL’s 
Web site, High-Performance Buildings for High-Tech Industries, 
for more information about research in technology development, 
benchmarking, and best practice strategies to reduce energy use  
in cleanrooms and data centers: http://hightech.lbl.gov.

http://hightech.lbl.gov
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Summary
The Molecular Foundry incorporates Labs21 prin-

ciples in its design and construction. The design includes 
many of the strategies researched at LBNL for energy  
efficent cleanroom and data centers. The result is an  
energy efficient high-performing sustainable laboratory. 

Table  2 . Bui ld ing Metr ics  for  the Molecular  Foundry
System	 Key Design Parameters	 Annual Energy Usage  
		  (based on design data)

Ventilation	 Supply= 0.71 W/cfm	 16.2 kWh/gross ft2 (3) 
(sum of wattage of all the supply 	 Exhaust = 0.40 W/cfm 
and the exhaust fans)	 Total = 1.1 W/cfm (1)

	 (1.1 cfm/gross ft2; 2.0 cfm/net ft2  
	 and 3.8 cfm/gross ft2 of labs)(2)

Cooling plant	 525 tons, 0.37 kW/ton	 6.3 kWh/gross ft2 (4)

Lighting	 1.18 W/gross ft2 weighted average 	 5.3 kWh/gross ft2 (5)

Process/plug	 2.5 W/ft2 weighted average	 10.3 kWh/gross ft2 (6)

Heating plant	 4 @ 1.7 million Btu/hr, 94% efficiency 	 69,000 therms (77 kBtu/ft2/yr) (7)

Total 		  38.2  kWh/gross ft2/yr  
		  (estimate based on design data for electricity only)

		  130.4 kBtu/gross ft2/yr for electricity only (8)

		  207 kBtu/gross ft2/yr for electricity and gas

		  $2.68/gross ft2/yr estimated annual cost for electricity and gas.

Notes:  

1. 147 hp (supply) x 746 W/hp/(155,000 cfm (supply) + plus 75 hp (exhaust) x 746 hp/139,000 cfm (exhaust) = 1.1 W/cfm. (Note that in this case study brake 
rather than motor hp was used in the calculations). 

2. 100,000 (total cfm based on exhaust)/89,224 gross ft2 = 1.12 cfm/net ft2;  cfm/50,985 net ft2 = 1.96;  cfm/26,580 net ft2 of labs =  3.76. (Note: Two of 
the building’s exhaust fans, totaling 39,000 cfm, are return fans, so they were subtracted in calculating exhaust cfm; therefore, the exhaust total used is 
100,000 cfm.)

3. 0.40 W/cfm x 139,000 cfm/gross ft2 (exhaust) + 155,000 cfm/gross ft2 x 0.71 W/cfm (supply)/89,224 ft2 x 8760 hours/1000 = 16.2 kWh/gross ft2 (30.5 kWh/
net ft2). 

4. 0.37 kW/ton x 525 tons x 2,890 hours/89,692 gross ft2 = 6.31 kWh/gross ft2  (assumes cooling runs 33% of the hours in a year). 

5. 1.18 W/gross ft2  (weighted average) x 1820 hours/1000 =  5.33 kWh/gross ft2  (assumes that lights are on 87.2 hours/week).

6. 2.46 W/gross ft2 (weighted average of 6.1 w/ft2 in lab areas and 2.2 w/ft2 in non-lab spaces) x 0.80 x 5256 hours/1000 = 10.34 kWh/gross ft2 (assumes that 
80% of all equipment is operating 60% of the hours  
in a year). 

7. The annual energy usage for heating is based on design load and climate data.

8. Estimated data are presented in site Btu (1 kWh = 3412 Btu). To convert to source Btu, multiply site Btu for electricity by 3. [Note: Berkeley, CA, has 
approximately 1676 heating degree-days and 81 cooling degree-days (based on San Francisco, CA, weather data).] 

Note: Gross ft2 calculations excluded the utility building



L A B S  F O R  T H E  2 1 S T  C E N T U R Y8

Laboratories for the 21st Century
U.S. Environmental Protection Agency 
Office of Administration and Resources Management 
www.labs21century.gov

In partnership with the  
U.S. Department of Energy
Energy Efficiency and Renewable Energy
Bringing you a prosperous future where energy  
is clean, abundant, reliable, and affordable. 
http://www.eere.energy.gov/

Federal Energy Management Program 
www.eere.energy.gov/femp

Prepared at the  
National Renewable Energy Laboratory 
A DOE national laboratory

DOE/GO-102007-2338 
Revised March 2008

Printed with a renewable-source ink on paper containing at least  
50% wastepaper, including 10% postconsumer waste.

Acknowledgements
This case study would not have been possible without 
the contributions of Steve Greenberg P.E., Doug 
Lockhart, P.E., Dale Sartor, P.E., Paul Mathew, Ph.D., 
and Evan Mills, Ph.D., all of Lawrence Berkeley National 
Laboratory, and Irene Monis of SmithGroup. It was 
written by Nancy Carlisle, A.I.A., of the National 
Renewable Energy laboratory with assistance from 
Otto Van Geet, P.E., Paula Pitchford, editor, and Susan 
Sczepanski, graphic designer, all of NREL. 

For  More Informat ion
On the Molecular Foundry Building:
Steve Greenberg, P.E.  
Lawrence Berkeley Laboratory 
90R3111 
One Cyclotron Rd. 
Berkeley, CA 94720 
510-486-6971 
segreenberg@lbl.gov 
http://hightech.lbl.gov/labs-mf.html

On Laboratories for the 21st Century:
Daniel Amon, P.E.  
U.S. Environmental Protection Agency 
1200 Pennsylvania Ave., N.W. 
Washington, DC 20460 
202-564-7509 
amon.dan@epamail.epa.gov 

Will Lintner, P.E. 
U.S. Department of Energy 
Federal Energy Management Program 
1000 Independence Ave., S.W.  
Washington, DC 20585 
202-586-3120 
william.lintner@ee.doe.gov

Nancy Carlisle, A.I.A. 
National Renewable Energy Laboratory 
1617 Cole Blvd. 
Golden, CO 80401 
303-384-7509 
nancy_carlisle@nrel.gov

See also www.labs21century.gov/toolkit/bp_guide.htm 
for these best practice guides:

Minimizing Reheat Energy Use in Laboratories 

Modeling Exhaust Dispersion for Specifying Exhaust/
Intake Designs 

Right-sizing Laboratory Equipment Loads

http://www.labs21century.gov
http://www.eere.energy.gov/
http://www.eere.energy.gov/femp
mailto:segreenberg@lbl.gov
http://hightech.lbl.gov/labs-mf.html
mailto:amon.dan@epamail.epa.gov
mailto:william.lintner@ee.doe.gov
mailto:nancy_carlisle@nrel.gov
http://www.labs21century.gov/toolkit/bp_guide.htm

