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EXECUTIVE SUMMARY 
 
This document is an integrated plan for closing and monitoring two low-level radioactive waste 
disposal sites at the Nevada Test Site (NTS).  The Area 3 and Area 5 Radioactive Waste 
Management Sites (RWMSs) are managed and operated by Bechtel Nevada for the U.S. 
Department of Energy’s (DOE’s) National Nuclear Security Administration Nevada Site Office 
(NNSA/NSO).  This Integrated Closure and Monitoring Plan (ICMP) identifies the assumptions 
and regulatory requirements, describes the disposal sites and the physical environment in which 
they are located, describes the design of the closure cover, and defines the approach and schedule 
for both closing and monitoring the sites.  The plan serves as a reference document for specific 
closure plans. 
 
The ICMP for these sites is based on guidance for developing closure plans issued by the DOE 
(DOE, 1999a).  Closure and monitoring were integrated because monitoring measures the degree 
to which the operational and closed disposal facilities are meeting performance objectives 
specified in the manual to DOE Order 435.1 (DOE O 435.1).  Department of Energy O 435.1 
governs management of radioactive waste, and associated with it are Manual DOE M 435.1-1 
and Guidance DOE G 435.1-1.  The performance objectives are intended to ensure protection of 
workers, the public, and the environment from radiological exposure associated with the 
RWMSs now and in the future.  This 2005 version of the ICMP will be published as Revision 2.   
 
The Area 3 and Area 5 RWMSs accept low-level waste (LLW) from across the DOE Complex 
according to the NTS Waste Acceptance Criteria (NNSA/NSO, 2003).  The Area 3 RWMS 
accepts both packaged and unpackaged bulk LLW for disposal in craters that resulted from 
underground testing of nuclear devices in the 1960s.  The Area 5 RWMS accepts primarily 
packaged LLW for disposal in excavated pits and trenches. 
 
The Area 3 RWMS covers 48 hectares (ha) (120 acres [ac]) and is comprised of seven 
subsidence craters – U-3ax, U-3bl, U-3ah, U-3at, U-3bh, U-3az, and U-3bg.  The area between 
craters U-3ax and U-3bl was excavated to form one large disposal unit (U-3ax/bl); the area 
between craters U-3ah and U-3at was also excavated to form another large disposal unit 
(U-3ah/at).  Waste unit U-3ax/bl is closed; waste units U-3ah/at and U-3bh are active; and the 
remaining craters, although currently undeveloped, are available for disposal of waste if 
required. 
 
The Area 5 RWMS covers 293 ha (732 ac) and is bounded by a buffer zone 300 meters 
(1,000 feet) wide.  The southeast and northeast quadrants of the RWMS are actively used for 
disposal or storage of wastes, although many of the disposal units in the southeast quadrant are 
operationally closed or nearing capacity.  The southeast quadrant covers 37 ha (92 ac), and is 
referred to as the “92-ac area.”  The northeast quadrant is being developed and is referred to as 
the “expansion area.” 
 
Most waste disposal units at both the Area 3 and Area 5 RWMSs are expected to be closed over 
the next several decades.  Closure of the RWMSs will proceed through three phases:  operational 
closure, final closure, and institutional control.  Many waste disposal units at the Area 5 RWMS 
are operationally closed and a final closure cover has been placed on unit U-3ax/bl (Corrective 
Action Unit 110) at the Area 3 RWMS. 
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A monolayer-evapotranspiration (ET) closure cover was selected as the preferred alternative 
design to a multilayered Resource Conservation and Recovery Act (RCRA) closure cover and 
other alternative designs only after a comprehensive evaluation of many alternatives.  The 
operational and final closure covers will be constructed of locally derived native soil.  Multiple 
lines of evidence suggest that a monolayer-ET design will cost considerably less than a multi-
layer RCRA design, be much easier to install and maintain and, in an arid environment, perform 
according to performance criteria over long periods of time, even under conditions of cover 
subsidence.  The monolayer-ET cover and natural conditions at the NTS will integrate and 
operate as a system.  Natural conditions that optimize the system are:  extremely low precipi-
tation and high potential ET, large depth to groundwater, and negligible recharge to groundwater. 
 
Activities associated with final closure of the Area 5 RWMS 92-ac area are scheduled to start in 
fiscal year (FY) 2005 and be completed in FY 2010.  Activities associated with final closure of 
the Area 5 expansion area north of the 92-ac site are scheduled to start in FY 2019 and be 
completed in FY 2021.  In FY 2004, a Six Sigma Process Improvement Project was conducted 
that may lead to a decision to close the Area 3 RWMS within the next few years.  Should this 
decision be made, activities leading to final closure of the Area 3 RWMS could start as early as 
FY 2006, with final closure as early as FY 2008. 
 
Monitoring at the Area 3 and Area 5 RWMSs is required under a variety of regulatory drivers, 
including federal regulations and DOE Orders.  Monitoring data, collected via sensors and 
analysis of samples, are needed to evaluate radiation doses to the general public; for performance 
assessment performance confirmation, validation, and maintenance; to demonstrate regulatory 
compliance; and to evaluate the actual performance of the RWMSs.  Monitoring provides data to 
ensure the integrity and performance of waste disposal units.  The monitoring program is 
designed to forewarn management and regulators of any failure and need for mitigating actions.  
 
The ICMP describes the program for monitoring direct radiation, air, vadose zone, biota, 
groundwater, meteorology, and subsidence at the Area 3 and Area 5 RWMSs during the 
operational closure period (current), final closure, and active institutional control periods. 
 
Active institutional controls, such as control of access, cover maintenance, and monitoring, will 
start after final closure and continue for 100 years.  For wastes with hazardous constituents, 
institutional controls will be conducted according to the RCRA permit conditions negotiated with 
the Nevada Division of Environmental Protection.  Passive institutional controls, such as 
markers, records, or archives, and government ownership regulations regarding land and 
resource use, will continue thereafter.  Management of the RWMSs in both Area 3 and Area 5 is 
planned to eventually be transferred to another agency or group within NNSA/NSO that is 
expected to have long-term responsibilities at the NTS.  Under this NTS Landlord, waste 
disposal operations may continue in selected disposal units.  The Landlord will also oversee and 
conduct institutional control activities. 



Integrated Closure and Monitoring Plan 
Area 3 and Area 5 Radioactive Waste Management Sites  June 2005 
 
 

 
Nevada Test Site   1 

1.0 INTRODUCTION 
 
This document is an integrated plan for closing and monitoring two low-level radioactive waste 
disposal sites at the Nevada Test Site (NTS).  The Area 3 and Area 5 Radioactive Waste 
Management Sites (RWMSs) are managed and operated by Bechtel Nevada (BN) for the U.S. 
Department of Energy’s (DOE’s) National Nuclear Security Administration Nevada Site Office 
(NNSA/NSO).  The Integrated Closure and Monitoring Plan (ICMP) for these sites is based on 
guidance for developing closure plans issued by the DOE (DOE, 1999a).  The plan does not 
closely follow the format suggested by the DOE guidance to better accommodate differences 
between the two RWMSs, especially in terms of operations and site characteristics.  The 
modification reduces redundancy and provides a smoother progression of the discussion.  
Further, much of the information that would be included in the individual plans is the same, and 
integration provides efficient presentation.  A cross-walk between the contents of the ICMP and 
the DOE guidance is given in Appendix A. 
 
Closure and monitoring were integrated because monitoring measures the degree to which the 
operational and closed disposal facilities are meeting performance objectives specified in the 
manual to DOE Order O 435.1.  Department of Energy Order 435.1 governs management of 
radioactive waste, and associated with it are Manual DOE M 435.1-1 and Guidance DOE 
G 435.1-1.  The performance objectives are intended to ensure protection of workers, the public, 
and the environment from radiological exposure associated with the RWMSs now and in the 
future. 
 
1.1 Background 
 
Manual DOE M 435.1-1 specifies that preliminary closure and monitoring plans for a low-level 
waste (LLW) management facility be developed and initially submitted with the Performance 
Assessment (PA) and Composite Analysis (CA) for that facility.  These plans are then to be 
updated within one year following issuance of the facility’s Disposal Authorization Statement 
(DAS) to incorporate conditions specified in the DAS.  The PA for the Area 5 RWMS was 
reviewed and approved with conditions by DOE Headquarters (HQ) in 1996 and a DAS was 
issued in December 2000, after review of the draft CA (the final CA for the Area 5 RWMS was 
published in September 2001).  The combined PA and CA for the Area 3 RWMS was reviewed 
by DOE/HQ in 1999 and a conditional DAS was issued in October 1999. 
 
Preliminary closure and monitoring plans were not submitted with either the Area 3 or Area 5 
RWMS PAs and CAs.  Rather, issuance of the DAS for the Area 3 RWMS started development 
of closure and monitoring plans for the Area 3 RWMS.  The ICMP was written for both the 
Area 3 and Area 5 RWMSs and an initial version was published in October 2000, within the one-
year period specified in the Area 3 RWMS DAS.  Significant changes in the conceptual approach 
to closure of the Area 5 RWMS occurred soon after publication of the initial version of the 
ICMP, prompting rewriting of the document.  The subsequent version of the ICMP was pub-
lished in September 2001 without indication of it being a revision; that is, the initial version was 
abandoned.  However, this 2005 version of the ICMP is published as Revision 2. 
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1.2 Objectives 
 
Over the next several decades, most waste disposal units at both the Area 3 and Area 5 RWMSs 
are expected to be closed.  This ICMP identifies the assumptions and regulatory requirements, 
describes the disposal sites and the physical environment in which they are located, describes the 
design of the closure cover, and defines the approach and schedule for both closing and monitor-
ing the sites.  The plan will serve as a reference document for specific closure plans. 
 
1.3 Radioactive Waste Management Sites 
 
The Area 3 and Area 5 RWMSs accept LLW from across the DOE Complex according to the 
NTS Waste Acceptance Criteria (NTSWAC) (NNSA/NSO, 2003).  The Area 3 RWMS accepts 
both packaged and unpackaged bulk LLW for disposal in craters that resulted from underground 
testing of nuclear devices in the 1960s.  The Area 5 RWMS accepts primarily packaged LLW for 
disposal in excavated pits and trenches. 
 
1.3.1 Area 3 Radioactive Waste Management Site 
 
The Area 3 RWMS is approximately 45 kilometers (km) (28 miles [mi]) northwest of Mercury, 
Nevada, in the east-central part of Yucca Flat, in the northeast part of the NTS (Figure 1.1).  The 
Area 3 RWMS covers 48 hectares (ha) (120 acres [ac]) and is comprised of seven subsidence 
craters – U-3ax, U-3bl, U-3ah, U-3at, U-3bh, U-3az, and U-3bg (Figure 1.2).  The area between 
craters U-3ax and U-3bl was excavated to form one large disposal unit (U-3ax/bl); the area 
between craters U-3ah and U-3at was also excavated to form another large disposal unit 
(U-3ah/at).  Waste unit U-3ax/bl is closed; waste units U-3ah/at and U-3bh are active; and the 
remaining craters, although currently undeveloped, are available for disposal of waste if 
required.  The RWMS boundary is marked by a wire fence.  Access to the RWMS is through a 
gate on the north side of the facility, adjacent to structures that house office space and access 
control.  The craters and infrastructure associated with disposal operations within the fence 
boundary have largely disturbed natural conditions.  This is also true, but to a lesser extent, 
beyond the fence boundary.  Infrastructure and controlled areas resulting from nearby 
aboveground nuclear tests are present around the RWMS. 
 
1.3.2 Area 5 Radioactive Waste Management Site 
 
The Area 5 RWMS is approximately 22 km (14 mi) north of Mercury, Nevada, in the northern 
part of Frenchman Flat (Figure 1.1).  The Area 5 RWMS covers 293 ha (732 ac) and is bounded 
by a buffer zone 300 meters (m) (1,000 feet [ft]) wide.  The southeast and northeast quadrants of 
the RWMS are actively used for disposal or storage of wastes, although many of the disposal 
units in the southeast quadrant are operationally closed or nearing capacity (Figure 1.3).  The 
southeast quadrant covers 37 ha (92 ac), and is referred to as the “92-ac area.”  The northeast 
quadrant is being developed and is referred to as the “expansion area.”  Packaged LLW, mixed 
low-level waste (MLLW) generated within Nevada under the purview of NNSA/NSO, and 
asbestiform waste are currently disposed in excavated disposal units which, with exceptions, are  
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 Figure 3.1 Locations of the Area 3 and Area 5 Radioactive Waste 

Management Sites, Nevada Test Site
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 Figure 1.4 Layout of the Area 3 Radioactive Waste Management Site showing the disposal units 
and waste types 



Integrated Closure and Monitoring Plan 
Area 3 and Area 5 Radioactive Waste Management Sites  June 2005 
 
 

 
Nevada Test Site   5 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 1.3 Layout of the Area 5 Radioactive Waste Management Site showing disposal units and 

waste types 
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typically between 180 and 210 m (600 and 700 ft) long, 12 and 18 m (40 and 60 ft) wide, and 6 
and 9 m (20 and 30 ft) deep.1  Four of 25 disposal units within the 92-ac area are active.2  The 
other disposal units are operationally closed with a cover of native soil approximately 2.4 m 
(8 ft) thick.  Excess screened soil from excavation of new pits in the expansion area may be 
added to the operational closure covers to increase the thickness. 
 
In addition to pits and trenches, 13 Greater Confinement Disposal (GCD) boreholes are present 
within the 92-ac area (Figure 1.4)  These boreholes are typically 3 m (10 ft) in diameter and 36 m 
(120 ft) deep and unlined except for the top 3 m (10 ft), which are cased with corrugated metal 
pipe.  The GCD boreholes were used in the past to dispose high-specific-activity waste that 
required greater confinement depths than standard shallow-land disposal. 
 
1.4 Approaches to Closure and Monitoring 
 
Closure activities for waste disposal units at the Area 3 RWMS and at the 92-ac area and the 
expansion area of the Area 5 RWMS will follow a systematic process consisting of ten steps 
discussed below.  The first two steps – preliminary assessment and initial planning – determine 
the depth to which each remaining activity has to be conducted or which documents have to be 
developed. 
 
Monitoring is conducted at the Area 3 and Area 5 RWMSs via sensors and analysis of samples 
for various reasons:  to satisfy regulatory requirements, to ensure the integrity of covers over 
waste disposal units, to sufficiently forewarn management and regulators of any need for 
mitigating actions and to record the utility of such actions, and to provide data for routine 
maintenance of the PAs and CAs.  Review of monitoring data for maintenance of the PAs and 
CAs is an iterative process that will ultimately dictate which monitoring data should continue to 
be collected and which monitoring data are no longer required. 
 
The approach to monitoring in this document references many other documents for details of 
various components of the section.  Particularly relevant are (1) the Routine Radiological 
Environmental Monitoring Plan (RREMP) (BN, 2003a) for the decision-based approach to 
identify key monitoring data that must be collected, and (2) specific monitoring Organization 
Instructions (OIs), which are required to maintain consistency and comparability of data from 
year to year. 
 

                                                 
1 The practice has been to designate an excavation as either a “trench” or “pit,” the difference being that a truck could be turned 
around in a pit.  (This equates to greater than 30 m [100 ft] wide for a pit and less than 30 m [100 ft] wide for a trench.)  Trench 
designations are prefixed with a “T,” whereas pit designations are prefixed with a “P.”  The designations are suffixed with either 
a “U” or “C” to indicate “unclassified” waste or “classified” material, respectively. 
 
2 Trenches T04C and T04C-1 are herein considered to be discrete, resulting in 25 disposal units within the 92-acre area, rather 
than 24 disposal units as is sometimes referenced. 
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1.4.1 Approach to Closure 
 
Responsibilities for closure at the Area 5 RWMS are shared between the NNSA/NSO Waste 
Management Division (WMD) and the BN Waste Management Project.  Closure activities 
associated initially with closure of disposal units within the 92-ac area and the Area 3 RWMS, 
and later within the expansion area, will follow a ten-step approach.  Each step listed below will 
lead to the next step in sequence. 
 
Preliminary Assessment 
Assessment data regarding the disposal units to be closed and the surrounding area will be 
gathered, compiled, and summarized in a report.  Data may be acquired through on-site 
inspection; interviews; and review of literature, data bases, historical records, manifests, waste 
profiles, maps, engineering drawings, photographs, and other media. 
 
 

Figure 1.4 Locations of the Greater Confinement Disposal boreholes at the Area 5 Radioactive 
Waste Management Site
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Initial Planning 
On the basis of the preliminary assessment, initial planning will be conducted to include as 
necessary:  stating the problem, defining the boundaries of the investigation, developing or 
refining a conceptual model, identifying data requirements, identifying the approach to acquiring 
required data, and identifying the approach to using acquired data.  For closure of disposal units 
regulated under the Resource Conservation and Recovery Act (RCRA) or a Nevada Division of  
Environmental Protection (NDEP)-issued permit, or identified in the Federal Facility Agreement 
and Consent Order (FFACO) (1996), the NDEP is involved in the planning process and approves 
the results of planning. 
 
Characterization Plan 
On the basis of initial planning, a plan for acquiring required data will be developed.  The 
characterization plan may include a field plan, sampling and analysis plan, a health and safety 
plan, and any other sub-plans required to acquire the data.  For closure of disposal units regulated 
under the RCRA or an NDEP-issued permit, or identified in the FFACO (1996), NDEP will 
review and approve the characterization plan. 
 
Implement Characterization Plan 
The various activities identified in the characterization plan will be conducted in this step of the 
closure approach. 
 
Characterization Report 
Results of implementing the characterization plan will be presented in a characterization report.  
For closure of disposal units regulated under RCRA or an NDEP-issued permit, or identified in 
the FFACO (1996), the NDEP reviews and approves the characterization report. 
 
Closure Plan 
A plan for closing the disposal units is developed based on results presented in the 
characterization report.  The closure plan will identify the assumptions and regulatory 
requirements, describe the disposal units and the physical environment in which they are located, 
describe the design of the closure cover, and define the approach and schedule for both closing 
and monitoring the units.  The closure plan for disposal units with hazardous constituents will 
follow guidance in Title 40 Code of Federal Regulations (CFR) 264 Subpart N.  The NDEP 
reviews and approves the closure plan for disposal units regulated under RCRA or an NDEP-
issued permit, or identified in the FFACO (1996).  The closure plan for disposal units with only 
LLW will be similar to the closure plan for regulated disposal units. 
 
Implement Closure Plan (Construction) 
Construction of the final closure cover based on the closure plan will be conducted. 
 
Closure Report 
A closure report will be developed following construction of the closure cover.  This report will 
discuss the construction process and the as-built conditions of the closure cover.  The NDEP 
reviews and approves the closure plan for disposal units regulated under RCRA or an NDEP-
issued permit, or identified in the FFACO (1996).  
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Acknowledge Completion 
On the basis of the closure report, an acknowledgment of completion is presented based on 
information in the closure report.  The NDEP presents the acknowledgment for closure of 
disposal units regulated under RCRA or an NDEP-issued permit, or identified in the FFACO 
(1996).  The NNSA/NSO presents the acknowledgment for closure of all other disposal units. 
 
Post-Closure Monitoring and Maintenance 
Following completion, post-closure monitoring and maintenance of the final closure cover will 
be conducted as specified in the closure plan specific to that closure. 
 
1.4.2 Approach to Monitoring 
 
The approach to monitoring at the Area 3 and Area 5 RWMSs is to meet data monitoring 
requirements for operation and improvement of waste operations.  Specific monitoring is 
required under a variety of regulatory drivers including federal regulations and DOE orders.  
Monitoring data are needed to evaluate radiation doses to the general public; for PA performance 
confirmation, validation, and maintenance; to demonstrate compliance with regulatory drivers; 
and to evaluate the actual performance of the RWMSs.  Monitoring provides data to ensure the 
integrity and performance of waste disposal units.  The monitoring program is designed to 
forewarn management and regulators of any failure of the units or covers and need for mitigative 
actions.  
 
This ICMP describes the program for monitoring direct radiation, air, vadose zone, biota, 
groundwater, meteorology, and subsidence at the Area 3 and Area 5 RWMSs during the 
operational closure period (current), and the final closure and active institutional control periods. 
 
Radiation is continuously monitored at five locations at the Area 3 RWMS and at ten locations 
within the Area 5 RWMS.  Air monitoring for radionuclides other than radon is conducted at 
several locations at each RWMS using air samplers, whereas radon is passively monitored at six 
locations at each RWMS and at several background locations.  Radon flux through waste covers 
is measured annually at various locations at each RWMS and at background locations.  Vadose 
zone monitoring for soil-water content and soil-water potential is conducted continuously in 
waste covers, beneath waste units, and at lysimeter facilities.  Surface water runoff is monitored 
at flumes, and at the floor of a nuclear subsidence crater.  Tritium in soil-gas moisture is moni-
tored annually in a GCD borehole (GCD-05U) at the Area 5 RWMS, that contains a large tritium 
source.  Biota are monitored annually for tritium.  Groundwater is sampled semiannually at three 
wells surrounding the Area 5 RWMS for radioactive and nonradioactive constituents under 
NDEPs interim status of the Pit 3 Mixed Waste Disposal Unit (MWDU) permit.  In addition, 
meteorology parameters are continuously monitored at both RWMSs, and measurement of waste 
cover subsidence is conducted monthly at both RWMSs.  
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1.5 Assumptions 
 
Assumptions related to closure and monitoring of the Area 3 and Area 5 RWMSs are given in 
the life cycle baseline of the NNSA/NSO WMD.  Pertinent programmatic, scheduling, and 
funding assumptions from the Waste Management baseline are reproduced below, in addition to 
assumptions that relate more to the approach and responsibility for closure and monitoring 
described herein. 
 
1.5.1 Assumptions Related to Closure 
 
• Funding will be available to complete closure-related activities at the scheduled times. 
• Closure of all disposal units within the Area 3 and Area 5 RWMSs, regardless of waste type, 

will be included in the NNSA/NSO WMD baseline. 
• Activities related to final closure of the Area 3 and Area 5 RWMSs will be under the 

management and technical direction of the NNSA/NSO WMD. 
•  The ICMP will address closure of all disposal units at the Area 3 and Area 5 RWMSs, 

including disposed LLW (asbestos, hydrocarbon-impacted, and regular LLW), disposed 
MLLW, and indefinitely stored classified materials. 

• Individual closure plans will be drafted for the Pit 3 MWDU, Corrective Action Unit 
(CAU) 111, the asbestiform waste pits, the LLW units, and the TRU waste units. 

• The closure plans for disposal units containing hazardous constituents will incorporate 
conditions of Title 40 CFR 265.310, RCRA Permit NEV HW009, DOE O 435.1, the Area 5 
RWMS DAS, Title 40 CFR 191, and other applicable regulations as appropriate. 

• The NDEP will approve adding excess soil on and between disposal units under their 
purview. 

• Routine maintenance, including adding soil between and on operational closure covers, will 
continue until final closure. 

• Soil backfill will be the engineered barrier for the GCD boreholes that contain waste or 
classified materials. 

• GCD boreholes will be closed according to the regulations pertaining to the type of waste 
they contain, such as Title 40 CFR 191 for transuranic (TRU) waste. 

• The NNSA/NSO will approve all documents required for final closure of all disposal units at 
the Area 3 and Area 5 RWMSs. 

• The NDEP and the NNSA/NSO will approve all documents required for final closure of 
regulated disposal units at the Area 3 and Area 5 RWMSs. 

• Activities related to final closure of the Area 5 RWMS 92-ac area will occur from fiscal year 
(FY) 2005 through FY 2010. 

• Closure construction at the Area 5 RWMS 92-ac area will be completed in FY 2009, except 
for those units expected to still be operational. 

• Final closure activities for the Area 5 RWMS expansion area will occur between FY 2019 
and FY 2021. 

• Closure construction at the Area 5 RWMS expansion area will be completed in FY 2021. 
• Final closure activities at the Area 3 RWMS will occur between FY 2006 and FY 2008.  
• No waste will be accepted in the current disposal areas after FY 2021. 
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1.5.2 Assumptions Related to Monitoring 
 
• Environmental monitoring will continue through FY 2021 according to the ICMP; after 

FY 2021, environmental monitoring will continue under long-term surveillance and 
maintenance (LTSM). 

• RCRA groundwater monitoring will continue (unless an exemption is granted from NDEP) 
during the operational phase of the Pit 3 MWDU. 

• Post-closure monitoring of the Area 5 RWMS 92-ac area will commence in FY 2010 and 
continue at least through FY 2021 according to RCRA requirements. 

 
1.5.3 Assumptions Related to Long-Term Surveillance and Maintenance 
 
• Active institutional control of the Area 5 RWMS 92-ac site will start after final closure in 

FY 2010 and continue for a period of 111 years (through FY 2121). 
• An exemption from RCRA groundwater monitoring requirements will be obtained after final 

closure of the Pit 3 MWDU within the Area 5 RWMS 92-ac area. 
• Active institutional control of the Area 5 RWMS expansion area will start after final closure 

in FY 2021 and continue for a period of 100 years (through FY 2121). 
• Active institutional control of the Area 3 RWMS will start after final closure in FY 2008 and 

continue for a period of 100 years (through FY 2108). 
• Passive institutional control of closed sites will start after active institutional control and 

continue indefinitely. 
 
1.6 Closure Cost Estimate 
 
The cost of final closure of the Area 3 and Area 5 RWMSs depends on many factors that as of 
now are too uncertain to allow an estimate.  One factor that will have a large impact on the cost 
of closing disposal units in the Area 5 RWMS is whether excess native soil can be placed on and 
between existing operational closure covers as part of site operations.  Placement of soil on 
regulated disposal units, and in close proximity of regulated units, is contingent on approval from 
the NDEP. 
 
An estimate of the cost of closure of all disposal units within the Area 5 RWMS 92-ac area will 
be possible after title design of the final closure cover and grading plan, tentatively scheduled for 
FY 2006.  For regulated disposal units within the 92-ac area, the state and federal governments 
are exempt from the requirements of Title 40 CFR 264.142 to submit a cost estimate for closure 
(Title 40 CFR 264.140 [c]). 
 
An estimate of the cost of closure of all disposal units within the Area 3 RWMS will be possible 
after title design of the final closure covers and grading plan for that facility.  See Section 1.8, 
Closure and Monitoring Schedule. 
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1.7 Monitoring Cost Estimate 
 
During the operational and closure periods, the monitoring activities and costs are unchanged 
from the current form.  Direct radiation monitoring, air monitoring, radon flux measurements, 
biota monitoring, meteorology monitoring, vadose zone moisture monitoring, soil-gas moisture 
monitoring for tritium, groundwater monitoring (none after closure of Pit 3), and subsidence 
monitoring continue during this period. 
 
Monitoring during the period of active institutional control is expected to continue, but be 
reduced to air and soil-gas monitoring for tritium, radon flux measurements, meteorology 
monitoring, vadose zone moisture monitoring, and subsidence monitoring.  The value and need 
for specific monitoring activities will be evaluated during this period so the monitoring activities 
may change.  Groundwater monitoring is expected to be discontinued when NDEP issues the 
groundwater monitoring exemption.  The annual cost for monitoring activities during active 
institutional control is expected to be approximately half of the cost of monitoring during the 
operational and closure periods. 
 
1.8 Closure and Monitoring Schedule 
 
Activities associated with final closure of the Area 5 RWMS 92-ac site are scheduled to start in 
FY 2005 and be completed in FY 2010 (Table 1.1).  Activities associated with final closure of 
the Area 5 expansion area north of the 92-ac site are scheduled to start in FY 2019 and be 
completed in FY 2021.  Final closure activities at the Area 3 RWMS are expected to occur 
between FY 2006 and FY 2008.  These latter closures will follow the same ten-step sequence 
expressed in Table 1.1 for the Area 5 RWMS 92-ac area.  Monitoring and maintenance activities 
specified for active institutional control will start after final closure and continue for the assumed 
time periods, or for mixed waste, also according to conditions negotiated with the NDEP (see 
Section 1.2). 
 
1.9 Coordination with Operational Activities 
 
In FY 2004, a Six Sigma Process Improvement Project was conducted that may lead to a 
decision to close the Area 3 RWMS within the next few years.  Activities related to closure of 
the Area 3 RWMS will occur after all waste disposal operations have ceased, precluding the need 
for coordination with operations. 
 
Disposal operations are expected to continue within the Area 5 RWMS 92-ac area for several 
years and within the Area 5 RWMS expansion area for a longer period of time.  Infrastructure to 
support those operations will remain in the southern and southeast parts of the 92-ac area of the 
Area 5 RWMS.  Near-term and longer-term activities related to closure at these locations will 
sometimes have to be coordinated with disposal operations or maintenance.  A liaison between 
the closure project and disposal operations will be appointed to ensure that both activities run 
according to cost and schedule. 
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Table 1.1   Schedule of the ten-step approach for closure of the Area 5 RWMS 92-acre area 

 
  

Fiscal Year 

Activity 

TRU 
Waste 
Units 

Pit 3 
MWDU CAU 111 

LLW 
Units Asbestos 

 
Preliminary Assessment 2005 

 
2004 

 
2005 

 
2005 

 
2005 

 
Initial Planning 2005 

 
2004 

 
2005 

 
2005 

 
2005 

 
Characterization Plan Previous 

 
Previous 

 
Previous 

 
Previous 

 
Previous 

 
Implement  
Characterization Plan 

Previous 
 

Previous 
 

Previous 
 

Previous 
 

Previous 

 
Characterization Report 

 
2006 

 

 
2006 

 
2006 

 
2006 

 
2006 

 
Closure Plan 2008 

 
2005 

 
2006 

 
2007 

 
2009 

 
Implement Closure Plan 
(Construction) 

2009 
 

2009 
 

2009 
 

2009 
 

2009 

 
Closure Report 2010 

 
2010 

 
2010 

 
2010 

 
2010 

 
Acknowledge (Certify) 
Closure 

2010 
 

2010 
 

2010 
 

2010 
 

2010 

 
Post-Closure Monitoring 
and Maintenance 

2010 
 

2010 
 

2010 
 

2010 
 

2010 

 
 
1.10 Closure and Monitoring Plan Maintenance and Amendment 
 
The ICMP is scheduled to be reviewed and updated on a three-year interval (the next update after 
this year to be conducted in FY 2007).  Significant changes in the Waste Management program 
could prompt an unscheduled update, or drafting and issuance of an addendum.  The intent of 
periodically updating the various related documents is to realize the primary objective of 
ensuring that workers, the public, and the environment are safe during and after waste disposal 
operations. 
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2.0 WORK SMART STANDARDS AND COMPLIANCE STRATEGY 
 
The Management and Operations (M&O) contractor to the NNSA/NSO is required by contract to 
conduct all activities according to a set of necessary and sufficient laws, regulations, and 
directives.  These laws, regulations, and directives form the Work Smart Standards.  “Facility 
closure” and “environmental monitoring” are processes listed under the work activity of 
Radioactive Waste Management. 
 
2.1 Closure Standards 
 
The Area 3 and Area 5 RWMSs are primarily LLW disposal sites.  The Area 3 RWMS includes 
LLW and MLLW, whereas the Area 5 RWMS includes LLW and MLLW, small amounts of 
TRU waste and mixed TRU (MTRU) waste, and asbestiform waste.  Low-level waste and TRU 
waste are also stored at the Area 5 RWMS.  Waste with only a radioactive component is self-
regulated by the DOE.  The radioactive component of mixed waste is self-regulated by the DOE, 
whereas the hazardous component of mixed waste is regulated by the RCRA under the authority 
of the U.S. Environmental Protection Agency (EPA).  The NDEP has been granted the authority 
by the EPA to administer the RCRA in Nevada.  Nevada Administrative Code (NAC) 444.8632 
incorporates the federal RCRA requirements by reference (Nevada Environmental Commission 
[NEC], 1987).  The following excerpts from the DOE Orders and other regulations for closure 
provide the basis for the Closure Program. 
 
2.1.1 DOE Order 435.1 
 
The DOE Order governing management of radioactive waste is 435.1.  Associated with the 
Order are a Manual (DOE M 435.1-1) and a Guidance (DOE G 435.1-1).  The DOE/NV Manual 
provides the requirements, roles, and responsibilities to establish the NNSA/NSO Radioactive 
Waste Management Program according to the Order.  The DOE Manual and Guidance list the 
following requirements related to closure of LLW disposal cells. 
 
• Chapter IV, Q (Closure) (1).  A preliminary closure plan shall be developed and submitted to 

DOE/HQ for review with the Performance Assessment and Composite Analysis.  The closure 
plan shall be updated within one year following issuance of the Disposal Authorization 
Statement to incorporate conditions specified in the Disposal Authorization Statement. 

 
• Q (1)(a).  Closure plans shall be updated as required during the operational life of the 

facility. 
 
• Q (1)(b).  Closure plans shall include a description of how the disposal facility will be closed 

to achieve long-term stability and minimize the need for active maintenance following 
closure and to ensure compliance with the requirements of DOE O 5400.5, “Radiation 
Protection of the Public and the Environment” (or 10 CFR 834, when promulgated). 

 
• Q (1)(c).  Closure plans shall include the total expected inventory of wastes to be disposed of 

at the facility over the operational life of the facility. 
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• Q (2).  Closure of a disposal facility shall occur within a five-year period after it is filled to 
capacity, or after the facility is otherwise determined to be no longer needed. 

 
• Q (2)(a).  Prior to facility closure, the final inventory of the low-level waste disposed in the 

facility shall be prepared and incorporated into the PA and CA which shall be updated to 
support closure of the facility. 

 
• Q (2)(b).  A final closure plan shall be prepared based on the inventory of waste disposed in 

the facility and the updated PA and CA prepared in support of the facility closure. 
 
• Q (2)(c).  Institutional control shall continue until the facility can be released pursuant to 

DOE Order 5400.5, “Radiation Protection of the Public and the Environment” (or 10 CFR 
834, when promulgated). 

 
• Q (2)(d).  The location and use of the facility shall be filed with the local authorities 

responsible for land use and zoning. 
 
2.1.2 Title 40 CFR 265 
 
Performance objectives related to closure of a waste disposal unit containing only LLW are 
similar in principle to those specified in the RCRA Subpart N, Title 40 CFR 265.310(a) for waste 
disposal cells containing MLLW: 
 
At final closure of the landfill or upon closure of any cell, the owner or operator must cover the 
landfill or cell with a final cover designed and constructed to: 
 
• Provide long-term minimization of migration of liquids through the closed landfill 
 
• Function with minimum maintenance 
 
• Promote drainage and minimize erosion or abrasion of the cover 
 
• Accommodate settling and subsidence so that the cover’s integrity is maintained 
 
• Have a permeability less than or equal to the permeability of any bottom liner system or 

natural subsoils present 
 
In addition to the above requirements, Title 40 CFR 265.310(b) specifies that: 
 
After final closure, the owner or operator must comply with all post-closure requirements 
contained in 265.117 through 265.120, including maintenance and monitoring throughout the 
post-closure care period.  The owner or operator must: 
 
• Maintain the integrity and effectiveness of the final cover, including making repairs to the 

cover as necessary to correct the effects of settling, subsidence, erosion, or other events 
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• Maintain and monitor the leak detection system according to Title 40 CFR 264.301(c)(3)(iv) 
and (4) of this Chapter and 265.304(b), and comply with all other applicable leak detection 
system requirements of this part 

 
• Maintain and monitor the groundwater monitoring system and comply with all other 

applicable requirements of Subpart F of this part 
 
• Prevent run-on and runoff from eroding or otherwise damaging the final cover 
 
• Protect and maintain surveyed benchmarks used in complying with Title 40 CFR 265.309 

 
2.1.3 Title 40 CFR 191 
 
Small amounts of TRU and MTRU wastes are disposed in GCD boreholes and one shallow-land 
disposal unit at the Area 5 RWMS.  According to DOE M 435.1-1, TRU waste is to be disposed 
according to Title 40 CFR 191.  With respect to the limited amounts of these wastes, the 
NNSA/NSO will assess the applicability of Title 40 CFR 191 to closure through the process of 
self regulation. 
 
A compliance assessment document for TRU waste disposed in GCD boreholes, including a PA 
with respect to the requirements of Title 40 CFR 191, has been completed by Sandia National 
Laboratories (SNL) (Cochran et al., 2001).  Title 40 CFR 191 includes both quantitative require-
ments and qualitative “assurance” requirements that must be met to demonstrate adequate pro-
tection of human health and the environment.  The three quantitative requirements pertain to 
containment, individual protection, and groundwater protection.  The six assurance requirements 
are imposed to provide additional confidence that the containment requirements will be met:  
(1) active institutional controls, (2) passive institutional controls, (3) monitoring, (4) engineered 
and natural barriers, (5) siting to avoid resources, and (6) future removal of waste.  According to 
definitions in Title 40 CFR 191 for active and passive institutional controls, the assurance 
requirement of monitoring is considered to be an active control, and barriers are considered to be 
a passive control. 
 
Comparison of the assurance requirements associated with Title 40 CFR 191 with closure and 
monitoring requirements of DOE O 435.1 and DOE M 435.1-1 indicates that measures taken to 
satisfy the requirements of Title 40 CFR 191 will meet or exceed requirements of the radioactive 
waste management Order.  An assessment of the assurance requirements for TRU waste in the 
GCD boreholes is described in the GCD document (Brosseau, 2001).  Closure and monitoring 
requirements of RCRA are also generally satisfied by these measures; specific requirements for 
closure and monitoring may be imposed by the NDEP for cells containing MTRU waste.  These 
requirements are negotiated with the NDEP when drafting the specific closure plans. 
 
2.1.4 NAC 444.743 
 
Pits P06U and P07U are permitted Class III asbestiform low-level solid waste disposal units at 
the Area 5 RWMS and must meet the following requirements: 
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• NAC 444.743.  Final cover or closure; postclosure.  A Class III site must comply with 
requirements set forth in NAC 444.6891 to 444.6894, inclusive, concerning closure and 
postclosure. 

 
• NAC 444.6891.  Requirements for design and construction of system for final cover.  1.  the 

owner or operator of a Class I site shall install a system for a final cover which is designed 
to minimize infiltration and erosion.  Except as otherwise provided in Subsection 2, the 
system must be designed and constructed to: 

 
• (a) Have a permeability that is less than or equal to the permeability of any system for a 

bottom liner or natural subsoils present, or have a permeability no greater than 1 × 10-5 
centimeters per second, whichever is less; 

 
• (b) Minimize infiltration through the closed municipal solid waste landfill unit by the use of 

an infiltration layer which contains at least 18 inches of earthen material; and 
 
• (c) Minimize erosion of the final cover by the use of an erosion layer which contains at least 

6 inches of earthen material which is capable of sustaining the growth of native plants. 
 
2.2 Monitoring Standards 
 
The following excerpts from the DOE Orders and other regulations for monitoring provide the 
basis for the Monitoring Program. 
 
2.2.1 DOE Order 435.1 
 
The DOE M 435.1-1 and DOE G 435.1-1 associated with DOE O 435.1 provide requirements 
and implementation guidance for air monitoring (including radon), vadose zone, meteorology, 
biota, direct radiation monitoring, and subsidence monitoring. 
 
• Chapter IV, P (1) (a).  Dose to representative members of the public shall not exceed 

25 millirem (mrem) (0.25 mSv) in a year total effective dose equivalent from all exposure 
pathways, excluding the dose from radon and its progeny in air. 

 
• P (1) (b).  Dose to representative members of the public via the air pathway shall not exceed 

10 mrem (0.10 mSv) in a year total effective dose equivalent, excluding the dose from radon 
and its progeny. 

 
• P (1) (c).  Release of radon shall be less than an average flux of 20 pCi/m2/s (0.74 Bq/m2/s) at 

the surface of the disposal facility. Alternatively, a limit of 0.5 pCi/l (0.0185 Bq/l) of air may 
be applied at the boundary of the facility. 

 
• R (3) (a).  The site-specific performance assessment and composite analysis shall be used to 

determine the media, locations, radionuclides, and other substances to be monitored. 
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• R (3) (b).  The environmental monitoring program shall be designed to include measuring 
and evaluating releases, migration of radionuclides, disposal unit subsidence, and changes 
in disposal facility and disposal site parameters which may affect long-term performance. 

 
• R (3) (c).  The environmental monitoring programs shall be capable of detecting changing 

trends in performance to allow application of any necessary corrective action prior to 
exceeding the performance objectives in this Chapter. 

 
2.2.2 DOE Order 450.1 
 
DOE Order 450.1 (which replaced DOE O 5400.1) and Guidance Document DOE/EH-0173T 
(DOE, 1991) provide requirements for air monitoring (including radon), groundwater, vadose 
zone, meteorology, biota, and direct radiation monitoring. 
 
• Chapter IV, 5b. (1).  Environmental surveillance shall be designed to satisfy one or more of 

the following program objectives: 
 
• 5b (1)(a) Verify compliance with applicable environmental laws and regulations 
 
• 5b (1)(b) Verify compliance with environmental commitments made in Environmental Impact 

Statements, Environmental Assessments, Safety Analysis Reports, or other official DOE 
documents 

 
• 5b (1)(c) Characterize and define trends in the physical, chemical and biological condition of 

environmental media 
 
• 5b (1)(d) Establish baselines of environmental quality 
 
• 5b (1)(e) Provide a continuing assessment of pollution abatement programs 
 
• 5b (1)(f) Identify and quantify new or existing environmental quality problems 
 
2.2.3 Title 40 CFR 61 
 
Title 40 CFR 61 provides requirements for radiological air monitoring (including radon) and 
direct radiation monitoring. 
 
• Subpart H, National Emission Standards for Emission of Radionuclides Other Than Radon 

from Department of Energy Facilities, Section 61.92 Standard.  Emissions of radionuclides 
to the ambient air from Department of Energy facilities shall not exceed those amounts that 
would cause any member of the public to receive in any year an effective dose equivalent of 
10 mrem/year. 

 
• Subpart Q, National Emission Standards for Radon Emissions from Department of Energy 

Facilities, Section 61.192 Standard.  No source at a Department of Energy facility shall emit  
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more than 20 pCi/m2/s of radon-222 as an average for the entire source, into the air. This 
requirement will be part of any Federal Facilities Agreement reached between 
Environmental Protection Agency and Department of Energy.  

 
To date, neither the Area 3 nor the Area 5 RWMSs contain 11.e.(2) waste, so Subpart Q does not 
apply.  However, Subpart Q is included because of the potential to receive 11.e.(2) waste in the 
future. 
 
2.2.4 Title 40 CFR 264 
 
The Area 5 RWMS 92-ac area groundwater monitoring program is guided in part by the 
following sections of Title 40 CFR 264, Subpart F, unless as specified in the “Outline of a 
Comprehensive Groundwater Monitoring Program” (BN, 1998a), and the Annual Groundwater 
Monitoring Data Report (e.g., BN, 2004a) in agreement between NNSA/NSO and NDEP: 
 
• 264.97, General groundwater monitoring requirements 
• 264.98, Detection monitoring program 
• 264.99, Compliance monitoring program 
• 264.100, Corrective action program 
• 264.101, Corrective action for solid waste management units 
 
2.2.5 Title 40 CFR 265 
 
The Area 5 RWMS groundwater monitoring program is driven in part by the following sections 
of Title 40 CFR 265, Subpart F, unless as specified in the “Outline of a Comprehensive 
Groundwater Monitoring Program” (BN, 1998a), and the Annual Groundwater Monitoring Data 
Report (e.g., BN, 2004a) in agreement between NNSA/NSO and NDEP: 
 
• 265.90, Applicability 
• 265.91, Groundwater monitoring system 
• 265.92, Sampling and analysis 
• 265.93, Preparation, evaluation, and response 
• 265.94, Record keeping and reporting 
 
2.2.6 Title 40 CFR 191 
 
Title 40 CFR 191 provides the following general monitoring requirement: 
 
• Section 191.14 Assurance Requirements, (b).  Disposal systems shall be monitored after 

disposal to detect substantial and detrimental deviations from expected performance.  This 
monitoring shall be done with techniques that do not jeopardize the isolation of the wastes 
and shall be conducted until there are no significant concerns to be addressed by further 
monitoring. 
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2.3 Compliance Strategy 
 
The strategy for meeting the performance standards and a description of the final closure design 
are summarized below.  The strategy assumes that operational closure covers have been placed 
on all filled disposal units. 
 
• Screened native soil will be placed for the final closure cover of disposal units within the 

Area 5 RWMS 92-ac area.  
• The closure cover will be graded to slope approximately 2 percent southwest to promote 

drainage off and away from the RWMS. 
• The cover will be seeded and/or planted with vegetation. 
• Performance monitoring devices will be installed in the cover or in a representative, nearby 

cover. 
• A facility monitoring plan will be developed and implemented. 
• Grading, drainage, and monitoring will be integrated with the RCRA CAU 111 and the Pit 3 

MWDU to ensure that there are no adverse impacts to either unit. 
 
The properties of the native soil used for the final closure cover and base of Pit 3, along with the 
design of the landfill, are further discussed in Crowe (2004).  
 
The closure plan is based on closure of the Pit 3 MWDU concurrent with closure of the 92 ac at 
the Area 5 RWMS, which requires integration of the Pit 3 MWDU, CAU 111, and all of the 
operationally closed RWMS facilities.  The proposed integrated cover design uses a final mono-
layer closure cover over all of the disposal units.  The final 92-ac area RWMS closure cover is 
referred to as a “monolayer-evapotranspiration” (ET) cover because of the absence of layers and 
the two active processes in the cover that remove moisture from the soil – evaporation and 
transpiration by plants.  The final RWMS closure cover will include filling drainage channels 
between disposal units and using drainage channels around the perimeter of the Area 5 RWMS 
Facility. 
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3.0 SITE CHARACTERISTICS 
 
The geography, demographics, and other physical characteristics of the NTS, Yucca Flat, 
Frenchman Flat, and surrounding areas are collectively important to the RWMSs, especially in 
terms of meeting performance objectives defined in DOE M 435.1-1.  
 
3.1 Geography 
 
The NTS, located in Nye County, Nevada, 104 km (65 mi) northwest of Las Vegas, comprises 
approximately 3,561 square km (km2) (1,375 square mi [mi2]) of land reserved to the jurisdiction 
of the DOE under four land withdrawals (DOE, 1996).  The primary use of the NTS between 
1951 and 1992 was testing of nuclear weapons.  Since 1992, subcritical experiments and other 
defense-related and nondefense-related activities have been and continue to be conducted at the 
NTS.  Mercury, in the southeast corner of the NTS, is the primary support facility for the NTS.  
Other, smaller communities, including Amargosa Valley, Lathrop Wells, and Indian Springs, are 
also present within a few tens of km (tens of mi) of the NTS, along the U.S. Highway 95 corridor 
(Figure 1.1).  The primary valleys on the NTS are Yucca Flat, Frenchman Flat, and Jackass Flats.  
Yucca Flat is in the northeast part of the NTS, Frenchman Flat is in the southeast part of the 
NTS, and Jackass Flats is in the southwest part of the NTS. 
 
Yucca Flat is an elongated, sediment-filled basin that trends roughly north-south; the long axis is 
approximately 27 km (17 mi) and the short axis is approximately 16 km (10 mi).  Yucca Flat is 
bounded by Quartzite Ridge and Rainier Mesa on the north, the Halfpint Range on the east, the 
Massachusetts Mountains and Control Point Hills on the south, and Mine Mountain and the 
Eleana Range on the west.  The Yucca Flat basin slopes from the north at an elevation of 
approximately 1,402 m (4,600 ft) to the south toward Yucca Playa, the lowest part of the basin at 
an elevation of approximately 1,189 m (3,900 ft).  Yucca Flat was one of several primary nuclear 
test areas and is marked essentially the length of the valley with craters (Figure 3.1). 
 
Frenchman Flat is a roughly circular basin bounded by the Massachusetts Mountains on the 
north, the Buried Hills and Ranger Mountains on the east and southeast, Mount Salyer on the 
west, and Mercury Ridge and Red Mountain on the south (Figure 3.2).  Elevations range between 
1,600 m (5,250 ft) in the surrounding mountains to 939 m (3,080 ft) at Frenchman Playa in the 
center of the basin.  Frenchman Flat was one of several primary nuclear test areas.  Atmospheric 
tests were conducted on the playa and a limited number of underground tests were conducted in 
the northern part of the basin. 
 
3.2 Demography 
 
Demographic issues for use of the Area 3 and Area 5 RWMSs include the distribution of the 
population in and around the NTS, as well as the current and proposed uses of the land adjacent 
to the NTS. 
 



  Integrated Closure and Monitoring Plan 
June 2005 Area 3 and Area 5 Radioactive Waste Management Sites        

 
24  Nevada Test Site 

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 3.1 General geologic map of Yucca Flat and vicinity 
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 Figure 3.2 General geologic map of Frenchman Flat and vicinity 
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3.2.1 Population Distribution 
 
On the basis of a 1994 survey, 90 percent of the NTS workforce resided in Clark County, 
7 percent resided in Nye County, and the remaining 3 percent resided in other counties or states 
(DOE, 1996).  Although a more recent survey is not available, current percentages are likely 
similar to those of the 1994 survey.  Estimates prepared by the Nevada State Demographer 
(http://www.nsbdc.org/demographer/pubs/estimates.html)  showed that in 2003, the population 
of Clark County was 1.62 million, with the overwhelming majority (approximately 96 percent) 
of residents living in the Las Vegas Valley. 
 
According to estimates prepared by the Nevada State Demographer 
(http://www.nsbdc.org/demographer/pubs/estimates.html), the population of Nye County in 2003 
was 36,651.  Pahrump, located approximately 64 km (40 mi) from the NTS, is the largest and 
most rapidly growing community in Nye County.  In 2003, the population of Pahrump (at 
28,847) accounted for approximately 79 percent of the Nye County population. 
 
Amargosa Valley, located 3.2 km (2 mi) south of the southwestern corner of the NTS, is the 
nearest rural population center to the NTS.  According to estimates prepared by the Nevada State 
Demographer (http://www.nsbdc.org/demographer/pubs/estimates.html), the population of 
Amargosa Valley in 2003 was 1,169.  Other small rural population centers near the NTS are 
Beatty and Indian Springs.  Indian Springs has shown an increase in population, whereas the 
population of Beatty has decreased. 
 
The population of the Las Vegas Valley and the rural centers is driven primarily by opportunities 
or resources, or both.  Las Vegas offers primarily employment associated with the gaming and 
construction industries, and has become a preferred retirement center.  Amargosa Valley offers 
ranching and agriculture.  Pahrump is a preferred retirement center and continues to serve as a 
bedroom community for Las Vegas and the NTS.  The population of Beatty is largely supported 
by tourism.  The population of Indian Springs is largely supported by the military. 
 
Aside from changes in population resulting from variances in primary supporting industries, the 
populations of rural communities near the NTS would likely respond to changes in activities at 
the NTS and surrounding land.  The NTS is currently and for the foreseeable future withdrawn 
from all forms of appropriation.  Uses of the NTS will continue to be governed by land resource 
constraints.  Constraints at the NTS include weapons testing, radioactive waste management, 
contaminated areas, and ecological sensitivity.  Current uses of the NTS will likely continue for 
the foreseeable future. 
 
3.2.2 Uses of Adjacent Land 
 
Native Americans were the first to use the lands now within the NTS.  The Shoshone lived at 
springs in the northern NTS and the Paiutes lived at springs in the southern NTS.  Later, early 
settlers established cattle ranches and wild horse capture operations at local springs (Reno and 
Pippin, 1985).  Mining operations have occurred on the NTS at the Oak Spring District, Mine 
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Mountain District, and Wahmonie District (Reno and Pippin, 1985).  In 1928, Cane Spring 
supported the 1,500-person mining community of Wahmonie (Allred et al., 1963). 
 
Ranching and mining remain important land uses in southern Nevada.  Recreational activities 
and irrigation-based agriculture have become important land uses in southern Nevada.  Provided 
that the NTS remains withdrawn from all forms of appropriation, these activities will likely not 
have a significant impact on the NTS.  Three-fourths of the land immediately adjacent to the 
NTS is controlled by the U.S. Air Force.  The remaining fourth is managed by the U.S. Bureau 
of Land Management.  This federal use and management of the land further buffer the NTS from 
external influence. 
 
3.3 Meteorology 
 
Detailed discussions on meteorology and climatology specific to the Area 3 and Area 5 RWMSs 
are presented in the PAs for those sites (Shott et al., 1998; 1997; 1995) and the annual 
monitoring report (BN, 2004b).  Those discussions are summarized below. 
 
3.3.1 Precipitation 
 
The NTS is between the northern boundary of the Mojave Desert and the southern limits of the 
Great Basin Desert.  This “Transitional Desert” is considered to be typical of either the Dry Mid-
latitude or Dry Subtropical climatic zones.  The climate is characterized by low precipitation, a 
large diurnal temperature range, a large evaporation rate, and moderate to strong winds. 
 
Most precipitation in the Transitional Desert occurs in winter and summer.  Winter precipitation 
is generally associated with transitory low-pressure systems originating from the west and 
occurring as uniform storms over large areas.  Summer precipitation is generally associated with 
convective storms originating from the south or southwest and occurring as intense local storms.  
The average annual precipitation ranges between 7.6 and 25.4 centimeters (cm) (3 and 10 inches 
[in]), depending on elevation.  Lower values of this range are typical in valleys, whereas higher 
values are typical in the surrounding mountains.  The average annual precipitation in Yucca Flat 
is 16.3 cm (6.4 in), based on a 36-year record between 1961 and 1996 at the Buster-Jangle 
meteorology station, which is located approximately 4.8 km (3 mi) northwest of the Area 3 
RWMS at an elevation of 1,218 m (4,060 ft) (Shott et al., 1997).  The average annual precipita-
tion in Frenchman Flat is 12.7 cm (5.0 in) based on a 30-year record between 1963 and 1993 at 
Well 5B in Area 5 (Shott et al., 1995).  Well 5B is approximately 4.8 km (3 mi) southwest of the 
Area 5 RWMS, at an elevation of 927 m (3,090 ft). 
 
3.3.2 Temperature 
 
Average daily temperatures at the NTS range between 2 degrees Celsius (°C) (35 degrees 
Fahrenheit [°F]) in January to 24°C (75°F) in August.  Large daily fluctuations are common on 
the valley floors.  At Yucca Playa, over a 16-year period between 1962 and 1978, the daily 
maximum air temperatures ranged from 0°C (32°F) in winter to 40°C (104°F) in summer.  The 
daily minimum air temperatures ranged from -15°C (5°F) in winter to 25°C (77°F) in summer.  
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The Yucca Playa meteorology station is approximately 11.2 km (7 mi) south of the Area 3 
RWMS.  The elevation at the meteorology station is 1,174 m (3,912 ft) (Shott et al., 1997).  At 
the Area 5 RWMS, the daily maximum temperature ranged from 12°C (54°F) in winter to 36°C 
(97°F) in summer.  The daily minimum air temperatures ranged from -12°C (10°F) in winter to 
17°C (63°F) in summer (Magnuson et al., 1992).  The Area 5 RWMS is at an elevation of about 
960 m (3,200 ft). 
 
3.3.3 Potential Evapotranspiration 
 
Potential evapotranspiration (PET) at the NTS is high because of the large incident solar 
radiation and wind.  PET is evapotranspiration at a potential, or energy-limiting rate; it is 
calculated using any of a number of available equations.  The average annual PET calculated 
using the Penman equation (Doorenbos and Pruitt, 1977) and data collected from the Area 3 and 
Area 5 RWMS meteorology stations is 163 cm (64 in) and 157 cm (62 in), respectively.  PET is 
slightly higher in Area 3 than in Area 5 because Area 3 has greater wind speeds than Area 5. 
Average annual precipitation at Area 3 and Area 5 is 165 millimeters (mm) (6.5 in) and 127 mm 
(5.0 in), respectively.  The greater the ratio between PET and precipitation, the greater is the 
evaporative demand in a given environment.  This average ratio at Area 3 and Area 5 is 9.8 and 
12.4, respectively.  These rates are indicative of extremely evaporative conditions. 
 
3.3.4 Wind 
 
Wind speed and direction were recorded at the Yucca Playa meteorology station between 1962 
and 1978, and at the Well 5B meteorology station between 1983 and 1993.  Winds are primarily 
southerly during the summer months and northerly during the winter months.  Wind speeds tend 
to be greater in the spring than in the fall.  At the Yucca Playa station, the average annual wind 
speed was 3.2 m per second (m/s) (7.2 mi per hour [mph]); the maximum wind speed exceeded 
27 m/s (60 mph).  In 1999, average daily wind speed recorded at the Area 3 RWMS meteorology 
station at a height of 3 m (10 ft) above ground level was 3.0 m/s (6.7 mph), and the maximum 
wind speed recorded was 21.6 m/s (48 mph) (BN, 2004b).  In 1999, average daily wind speed 
recorded at the Area 5 RWMS meteorology station at a height of 3 m (10 ft) above ground level 
was 2.5 m/s (5.6 mph), and the maximum wind speed recorded was 16.7 m/s (37 mph) (BN, 
2004b). 
 
3.4 Ecology 
 
Descriptions of plant and animal species and communities near the Area 3 and Area 5 RWMSs 
are presented in the PAs for those sites (Shott et al., 1997; 1998, 1995).  Additional detailed 
discussions of NTS ecology are presented in Wills and Ostler (2001).  
 
3.4.1 Vegetation 
 
The Transitional Desert includes vegetation associations of both the Mojave Desert and the Great 
Basin Desert.  Communities of the Mojave Desert occur over the southern third of the NTS, on 
bajadas and mountain ranges at elevations below about 1,200 m (4,000 ft).  They are limited to 
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areas with mean annual minimum temperatures greater than -2°C (28°F) and mean annual 
precipitation less than 18.3 cm (7.2 in) (O’Farrell and Emery, 1976).  Mojave Desert communi-
ties can have highly variable floristic compositions, but all are dominated by creosote bush and 
variable co-dominant shrubs.  Shrub coverage varies from 7 to 23 percent for Mojave Desert 
communities on the NTS (Beatley, 1976).  Plant communities near the Area 5 RWMS are 
dominated by creosote bush (Ostler et al., 2000).   
 
Plant communities in Yucca Flat are dominantly Transitional Desert communities, although a 
few Mojave Desert assemblages are present.  Plant communities near the Area 3 RWMS are 
similar to the desertthorn-hopsage or saltbush-winterfat assemblages (Winkel et al., 1995), and 
include desertthorn, Mormon tea, winterfat, fourwing saltbush, and littleleaf horsebrush (Hunter, 
1992 [unpublished]; Winkel et al., 1995; Ostler et al., 2000). 
 
Additional discussion on NTS vegetation can be found in Wills and Ostler (2001). 
 
3.4.2 Plant Rooting 
 
Rooting depths of Mojave Desert or Transitional Desert plants at the NTS are concentrated near 
the surface, likely an adaptation to maximize capture of infiltration (Winkel et al., 1995; Hansen 
and Ostler, 2003).  Wallace and Romney (1972) described root systems of several plants 
excavated from a wash in Rock Valley on the NTS.  Creosote bush roots reached 168 cm (66 in) 
below surface, desertthorn roots reached 122 cm (48 in) below surface, Mormon tea roots 
reached 91 cm (36 in) below surface, and winterfat roots reached 64 cm (25 in) below surface.  
Wallace et al. (1980) excavated root systems of several Mojave Desert species at the NTS.  The 
roots were distributed in the top 51 cm (20 in), except for fourwing saltbush and shadscale; less 
than 2 percent of the roots of these two species were found below 51 cm (20 in).  Wirth et al. 
(1999) compiled rooting depths of various plant species found on the NTS.  The depth of rooting 
is closely tied to soil characteristics, a relationship that can advantageously be applied to the 
design of closure covers. 
 
3.4.3 Animal Burrowing 
 
Ants and termites are the most numerous burrowing insects on the NTS (O’Farrell and Emery, 
1976).  Both small and large burrowing mammals are present in the areas of the RWMSs.  
Rodents are the most common of the mammalian species on the NTS (Allred et al., 1963).  The 
depth of plant rooting is closely tied to soil characteristics.  The depth of burrowing is closely 
tied to soil conditions and plant rooting depths (see Section 3.4.2). 
 
3.5 Geology 
 
Detailed descriptions of the geology of Yucca Flat and Frenchman Flat are in the PAs for the 
RWMSs in those areas (Shott et al., 1998, 1997;1995). 
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3.5.1 Regional Geology 
 
A sequence of rocks at the NTS composed of Proterozoic and Paleozoic, primarily marine, 
sedimentary rocks; locally intrusive Cretaceous granitic rocks; Miocene volcanic rocks; and 
post-volcanic sand and gravel would be approximately 10,500 m (35,000 ft) thick if stacked at 
one location according to age (Frizzell and Shulters, 1990).  The geometry of these rocks is 
complex.  The Proterozoic and Paleozoic rocks were significantly deformed in Late Mesozoic 
time (approximately 70 million years ago).  At that time, older rocks were thrust eastward tens of 
kilometers (tens of miles) over younger rocks, in some places resulting in repetition of the 
sequence of rocks (Orkild, 1983).  In mid-Tertiary (Miocene) to Quaternary time, the Proterozoic 
and Paleozoic rocks and the overlying Miocene volcanic rocks were deformed by large-scale 
extensional block faulting, which is largely responsible for the present Basin and Range topog-
raphy in Nevada.  The extensional faulting is thought to have occurred in two phases across the 
NTS.  The initial phase, about 16 to 14 million years ago, consisted of high-angle northwest- and 
northeast-trending normal faults, and detachment faults (Cole et al., 1989).  A second phase, 
younger than 11 million years ago, consisted of steeply dipping north-to-south-trending normal 
faults.  This later phase is responsible for the basin-forming faults presently obvious in Yucca 
Flat (Dockery-Ander, 1984). 
 
3.5.2 Yucca Flat Geology 
 
The geologic structure of Yucca Flat is typical of intermontaine basins throughout the Basin and 
Range Province of Nevada and adjoining states.  The surrounding mountain ranges consist 
primarily of Tertiary volcanic rocks and underlying Paleozoic sedimentary rocks (Figure 3.1).  
These ranges bound rotated and downdropped blocks in the basin.  Erosion of the mountain 
ranges has resulted in deposition of a significant thickness of alluvium in the basin.  The 
topography of the prealluvial surface and ongoing structural activity during deposition of the 
alluvium influence the present thickness of the alluvium.  The thickness of alluvium in southern 
Yucca Flat ranges between 30 to over 914 m (100 to over 3,000 ft) (Drellack, 1994).  At the 
Area 3 RWMS, alluvium is approximately 300 m (1,000 ft) thick.  Extensive stratigraphic data 
have been collected from boreholes in Yucca Flat (Drellack and Thompson, 1990; Gonzales 
et al., 1998).  Borehole U-3cn#5 is the closest of the deep boreholes drilled in Yucca Flat to the  
Area 3 RWMS (Figure 3.1).  The stratigraphy of this borehole is approximately 279 m (930 ft) of 
alluvium, underlain by 567 m (1,891 ft) of various tuffs (846 m [2,821 ft] deep), underlain by 
carbonate rocks.  The borehole extended 63 m (209 ft) into the carbonate rocks, reaching a total 
depth of 909 m (3,030 ft). 
 
Principal faults in Yucca Flat are the Yucca Fault and the Carpetbag Fault (Figure 3.1).  Both 
faults are east-dipping, moderately high-angle normal faults.  The Yucca Fault trends north-south 
through the east-central part of the valley.  The Carpetbag Fault trends north-south through the 
western part of the valley.  Toward the south, the Carpetbag Fault steps eastward where it is 
called the Topgallant Fault.  Knauss (1981) brackets the last natural movement along the 
Carpetbag fault between 93,000 and 37,000 years ago, and along the Yucca Fault at less than 
35,000 years ago.  Apparent movement on the faults may be due to localized differential 
compaction of the alluvium related to underground nuclear testing rather than movement along 
the entire vertical fault plane. 
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The Area 3 RWMS is on a structural block bounded on the west by the Yucca Fault and on the 
east by a west-dipping fault known as the Area 3 Fault (Figure 3.1).  The Area 3 Fault is a 
wishbone-shaped fault system in Area 3 and southern Area 7 (a north-south trace defined by 
nuclear-testing-induced fractures and a pretesting lineament at the north end, and a curved east 
branch defined by a pretesting lineament that was cracked along its entire length by nuclear 
testing).  The east branch lineament is manifested as a scarp in three locations.  The northernmost 
of the three scarps offsets a Late Pleistocene- or early Holocene-aged surface, providing a 
maximum age for the latest movement on that part of the fault.  The nuclear-testing-induced 
fractures, which delineated most of the west branch of the Area 3 Fault, are no longer evident.  
The mapped trace of the west branch of the Area 3 Fault crosses the eastern side of the Area 3 
RWMS.  Continuity of beds exposed in a trench dug across the trace of the fault within the 
RWMS shows no major vertical displacement since at least early Holocene time (7,000 to 10,000 
years), and probably since the Middle Pleistocene (several hundreds of thousands of years).  
Minor vertical fractures with minimal extent were present.  The lack of major displacement 
within this time frame suggests that disposal operations and closure covers will not be impacted 
by the Area 3 Fault within the foreseeable future (BN, 1998b). 
 
3.5.3 Frenchman Flat Geology 
 
The mountain ranges surrounding Frenchman Flat consist primarily of Tertiary volcanic rocks 
and underlying Paleozoic sedimentary rocks (Figure 3.2).  These ranges bound rotated and 
downdropped blocks in the basin.  Erosion of the mountain ranges has resulted in deposition of a 
significant thickness of alluvium.  The stratigraphy of rocks within Frenchman Flat to inter-
mediate depths is known to a reasonable degree based on boreholes drilled for water wells and 
underground nuclear testing.  Alluvium in Frenchman Flat ranges between 0 and 1,500 m (0 and 
4,900 ft), based on recent drill hole and 3-D seismic reflection data; alluvium directly below the 
Area 5 RWMS is approximately 914 m (3,000 ft) thick (BN, 2005).  Basalt flows with numerical 
ages of 8.6 and 8.4 million years are interbedded in the alluvium in the northern part of 
Frenchman Flat, approximately 270 m (900 ft) below the ground surface (Well ER-5-3 log 
[unpublished]).  These flows tend to separate alluvium with a predominant percentage of 
Tertiary-aged tuff from underlying alluvium with a predominant percentage of Paleozoic-aged 
sediments (Snyder et al., 1994).  This suggests that the source of alluvium in northern Frenchman 
Flat changed from being predominantly from the northeast to being predominantly from the 
north about 8.5 million years ago.  The alluvium is underlain by interbedded Tertiary ash-flow 
and ash-fall tuff estimated to be over 1,190 m (3,900 ft) thick directly below the Area 5 RWMS.  
On the basis of 3-D seismic reflection data (BN, 2005), the upper surface of the underlying 
carbonate rocks is about 2,100 m (6,900 ft) below the surface at the Area 5 RWMS, and perhaps 
as deep as 2,740 m (9,000 ft) near the center of the basin.  A well recently drilled in northern 
Frenchman Flat as part of the Underground Test Area (UGTA) Program showed the top of the 
carbonate rocks to be 1,426 m (4,678 ft) below surface approximately 3.2 km (2 mi) northeast of 
the RWMS. 
 
Principal faults in Frenchman Flat are the Cane Spring Fault and the Rock Valley Fault 
(Figure 3.2).  The Cane Spring Fault is a left-lateral, strike-slip fault that trends southwest to  
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northeast in the northern part of Frenchman Flat, 6.4 km (4 mi) northwest of the RWMS.  The 
Rock Valley Fault is a left-lateral, strike-slip fault with a minor dip-slip component (down to the 
north) that trends southwest to northeast in the southern part of Frenchman Flat, about 8.8 km 
(5.5 mi) south of the RWMS.  Both of these faults are active and responsible for earthquakes 
within the recent past (see Section 3.8.1). 
 
3.6 Hydrology 
 
3.6.1 Surface Water 
 
No permanent surface water is present within Yucca Flat, with the exceptions of small artificial 
impoundments and five springs that issue from perched aquifers recharged from infiltration 
through fractures in the surrounding mountains.  Most water that issues from these springs 
travels only a short distance before evaporating or infiltrating into the ground.  Reitman Seep, 
located 6.4 km (4 mi) northeast of the Area 3 RWMS, is the closest spring to the site. 
 
Alluvial fans within Yucca Flat are cut by numerous arroyos (dry washes) that drain storm runoff 
to the playa.  Water that accumulates on the playa typically evaporates or infiltrates, or both, 
within days to several weeks, but sometimes persists more than one month.  Yucca Playa is 
approximately 8 km (5 mi) south of the Area 3 RWMS. 
 
No permanent surface water is present within Frenchman Flat, with the exception of small 
artificial impoundments and Cane Spring, which issues from a perched aquifer recharged from 
infiltration through fractures in the nearby mountains.  Cane Spring is approximately 14.4 km 
(9 mi) southwest of the Area 5 RWMS.  Alluvial fans within Frenchman Flat are cut by 
numerous arroyos that drain storm runoff to the playa.  Water that accumulates on the playa 
typically evaporates or infiltrates, or both, within a short period of time.  Frenchman Playa is 
approximately 6.4 km (4 mi) southeast of the Area 5 RWMS. 
 
3.6.2 Unsaturated Zone 
 
Climate and vegetation strongly control the movement of water in the upper 2 m (6 ft) of the 
alluvium (Figure 3.3).  The magnitude and direction of both liquid and vapor fluxes vary 
seasonally and often daily.  Except for periods following precipitation events, water contents in 
this near-surface region are low.  Below the near-surface region is a region where relatively 
steady upward movement of water is occurring.  In this region of slow upward water movement, 
stable isotope compositions of soil pore water show that evaporation is the dominant process 
(Tyler et al., 1996).  This region extends to depths from approximately 3 to 49 m (10 to 160 ft) in 
Area 3, and from approximately 3 to 40 m (10 to 130 ft) in Area 5.  Below this region, water 
potential measurements indicate the existence of a static region, which begins between approxi-
mately 49 to 119 m (160 and 390 ft) in Area 3, and between approximately 40 to 90 m (131 and 
295 ft) in Area 5 (Shott et al., 1998, 1997, 1995).  In this static region, essentially no vertical 
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liquid flow is currently occurring.  Below this static region, flow is steady and downward due to 
gravity.  A conceptual model of unsaturated zone processes is shown in Figure 3.4.  Stable 
isotope compositions of pore water indicate that infiltration into the static region must have 
occurred under cooler, past climate conditions (Tyler et al., 1996).  If contaminants were to 
migrate below the currently static region, movement to the groundwater would be extremely 
slow due to the low water content of the alluvium.  Conservative estimates from beneath the 
static region to the groundwater in Area 5 are in excess of 50,000 years (Shott et al., 1995).  
Conservative estimates of travel times from just beneath the root zone to groundwater in Area 3 
are in excess of 500,000 years, assuming zero upward flux (Levitt et al., 1998). 
 
Based on the results of extensive research, field studies, modeling data, and monitoring data, 
which are summarized in the Area 3 and Area 5 RWMS PAs (Shott et al., 1998, 1997, 1995) and 
in Levitt et al. (1998), there is no areally distributed groundwater recharge under current climatic 
conditions at the RWMSs.  Recent studies indicate that under bare-soil conditions such as those 
found at the operational waste unit covers, some drainage may occur through the covers into the 
waste zone.  This drainage is estimated to be about 1 percent of the annual rainfall at Area 5, and 
10 percent of annual rainfall at Area 3, based on conservative modeling results (Levitt et al., 
1999).  In addition, monitoring data from a bare-soil weighing lysimeter located in Area 5 

Figure 3.3 Conceptual model of near-surface processes in the unsaturated zone; in this 
case, an evapotranspiration closure cover over waste in shallow land burial 
(modified from Crowe, 2004)
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indicate that soil-water contents at depths of 1 to 2 m (3 to 7 ft) are slowly increasing.  It is 
unclear if water contents are approaching equilibrium values or increasing until drainage occurs 
through the bottom of the lysimeter.  Drainage through the waste covers should not be confused 
with groundwater recharge because the covers will ultimately become partially vegetated, 
eliminating the downward pathway.  Deep drainage and potential groundwater recharge appear 
to be occurring primarily along mountain fronts, but also in isolated valley locations at the NTS 
where soil permeabilities are high and vegetation is sparse. 
 
3.6.3 Saturated Zone 
 
The NTS is located within the Death Valley Regional Flow System (DVRFS), one of the major 
hydrologic subdivisions of the southern Great Basin.  The DVRFS covers an area of about 
40,920 km2 (15,800 mi2).  This regional flow system consists primarily of volcanic rock in the 
west and carbonate rock in the east and is estimated to transmit more than 8.6 million cubic 
meters (m3) (70,000 ac-ft) of groundwater annually.  Most of this flow moves through a thick 
sequence of Paleozoic carbonate rock extending throughout the subsurface of central and 
southeastern Nevada and is sometimes referred to as the “central carbonate corridor.”  The 
division of the DVRFS into different groundwater flow systems within the NTS is based on the 

Figure 3.4 Conceptual model of water-flow regions in the unsaturated zone in the 
vicinity of the Area 5 Radioactive Waste Management Site (modified from 
Crowe, 2004) 
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concept of a groundwater subbasin, defined as the area that contributes water to a major surface 
discharge.  Three principal groundwater subbasins have been identified within the NTS region as 
the Ash Meadows, Oasis Valley, and Alkali Flat-Furnace Creek Ranch subbasins.  Yucca Flat 
and Frenchman Flat lie within the Ash Meadows Subbasin (Laczniak et al., 1996).  
 
The Ash Meadows subbasin covers an area of about 10,360 km2 (4,000 mi2).  Precipitation is 
believed to recharge the subbasin along its northern boundary at the Belted, Reveille, Timpahute, 
and Pahranagat Ranges, along its eastern boundary at the Sheep Range, and along its southern 
boundary at the Spring Mountains.  Recharge is also suspected to occur within the subbasin at 
higher elevations of the Spotted, Pintwater, and Desert Ranges.  Groundwater primarily flows 
through the lower carbonate-rock aquifer and discharges along a line of springs in Ash 
Meadows.  Groundwater flow rates through the different lithologic units of the Ash Meadows 
subbasin are highly variable.  Estimates range from less than 0.3 to more than 300 m/day (1 to 
1000 ft/day), depending on the unit.  In general, the regional carbonate-rock aquifer is believed 
to transmit water at the fastest rate, whereas the basement and Eleana confining units transmit 
water at the slowest rate, and volcanic and valley-fill aquifers and confining units transmit water 
at intermediate rates (Laczniak et al., 1996).  
 
The lower carbonate-rock aquifer within the Ash Meadows subbasin is the only subsurface 
pathway by which groundwater leaves Yucca Flat and Frenchman Flat basins.  Groundwater 
flows south from Yucca Flat into Frenchman Flat and then southwest toward downgradient areas 
(primarily Ash Meadows).  Water levels within the lower carbonate-rock aquifer indicate that the 
gradient is nearly flat (less than 0.3 m/km [1.6 ft/mi]) between Yucca Flat and Frenchman Flat 
and down to the discharge area at Ash Meadows.  This flat gradient is an indication of a high 
degree of hydraulic continuity within the aquifer, which is probably a result of a high fracture 
(secondary) permeability (Laczniak et al., 1996).  
 
Recent work for the UGTA project has enhanced the understanding of the hydrology of the NTS 
through the definition of hydrogeologic and hydrostratigraphic units (HGUs and HSUs) for use 
in modeling the geology and hydrology of the NTS area (Gonzales et al., 1998; Gonzales and 
Drellack, 1999).  Many of these units are applicable to the Yucca basin, as described below. 
 
All the rocks of the Yucca Flat study area can be classified as one of eight HGUs, which include 
the alluvial aquifer, four volcanic HGUs, one intrusive unit, and two HGUs that represent the 
pre-Tertiary rocks. 
 
The strata in the Yucca Flat area have been subdivided into eleven Tertiary-age HSUs (including 
the Tertiary/Quaternary alluvium), one Mesozoic intrusive HSU, and six Paleozoic HSUs.  The 
dominant HSUs in the former Yucca Flat testing area, in descending order, are:  the alluvial 
aquifer (AA), the volcanic aquifers (including the Timber Mountain and Topopah Spring welded 
tuff aquifers [TM-WTA and TSA]), the lower tuff confining unit (LTCU), the regional carbonate 
aquifer (or lower carbonate aquifer [LCA]), and the lower clastic confining unit (LCCU).  The 
area immediately north of Yucca Flat proper includes several additional welded tuff and lava  
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flow aquifers (e.g., Tub Spring and Grouse Canyon welded tuff aquifers), and the Mesozoic 
granite intrusive confining unit.  More information regarding HSUs in Yucca Flat can be found 
in Gonzales and Drellack (1999). 
 
The static water level (SWL) in the Yucca Flat basin is relatively deep, ranging in depth from 
about 183 m (600 ft) in extreme western Yucca Flat to more than 580 m (1,900 ft) in north-
central Yucca Flat.  The elevation of the water table in the Yucca Flat area varies from 1,340 m 
(4,400 ft) above Mean Sea Level in the north (western Emigrant Valley) to 730 m (2,400 ft) at 
the southern end of Yucca Flat (Laczniak et al., 1996; Hale et al., 1995).  Throughout much of 
the Yucca Flat area, the SWL typically is located within the lower portion of the volcanic 
section, in the Yucca Flat lower confining unit (YF-LCU).  Beneath the hills surrounding Yucca 
Flat, the SWL can be within the Paleozoic units, whereas in the deeper structural subbasins of 
Yucca Flat, the Timber Mountain Tuff, and the lower portion of the alluvium are also saturated. 
 
Fluid levels measured in wells completed in the alluvial aquifer and volcanic units in the eastern 
two-thirds of Yucca Flat are typically about 20 m (70 ft) higher than in wells completed in the 
regional carbonate aquifer (Winograd and Thordarson, 1975; IT, 1996a,b).  The hydrogeology of 
these units suggests that the higher elevation of the water table in the overlying Tertiary rocks is 
related to the presence of low-permeability zeolitized tuffs of the tuff confining unit (aquitard) 
between the Paleozoic and Tertiary aquifers.  Detailed water-level data indicate the existence of 
a groundwater trough along the axis of the valley.  The “semi-perched” water within the alluvial 
aquifer and volcanic aquifers eventually moves downward to the carbonate aquifer in the central 
portion of the valley.  Water-level elevations in western Yucca Flat are also well above the 
regional water level.  The hydrology of western Yucca Flat is influenced by the presence of the 
Mississippian siliciclastic rocks, which directly underlie the carbonate aquifer of the upper plate 
of the CP thrust (locally present), alluvial aquifer, and volcanic rocks west of the Topgallant 
fault.  This geometry is a contributing factor in the development of higher (semi-perched) water 
levels in this area.  The Climax stock also bears perched water (Walker, 1962; Laczniak et al., 
1996) well above the regional water level. 
 
The present structural interpretation for Yucca Flat depicts the pre-Cambrian siliciclastic 
sedimentary rocks (also referred to as the LCCU) at great depth, except in the northeast corner of 
the area.  The Zabriskie Quartzite and Wood Canyon Formation, which are both classified as 
clastic confining units, are exposed in the northern portion of the Halfpint Range.  The high 
structural position of the LCCU there (and in combination with the Climax stock) may be 
responsible for the steep hydrologic gradient observed between western Emigrant Valley and 
Yucca Flat. Water-level data for the LCA in the southern part of the NTS are limited, but 
indicate a fairly low gradient in the Yucca Flat, Frenchman Flat, and Jackass Flats areas.  This 
gentle gradient implies a high degree of hydraulic continuity within the aquifer, presumably due 
to high fracture permeability (Laczniak et al., 1996).  Furthermore, the similarity of the water 
levels measured in Paleozoic rocks (LCA) in Yucca Flat and Frenchman Flat implies that, at 
least for deep interbasin flow, there is no groundwater barrier between the two basins.   
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Based on the existing data and as interpreted from a regional groundwater flow model (DOE, 
1997), the overall groundwater flow direction in the Yucca Flat and Frenchman Flat areas is to 
the south.  Groundwater ultimately discharges at Ash Meadows and Franklin Lake Playa to the 
south and Death Valley to the southwest. 
 
The hydrogeology of Frenchman Flat is complex, but is typical of the NTS area.  The strata in 
the Frenchman Flat area have been subdivided into five Tertiary-age HSUs (including the 
Quaternary/Tertiary alluvium) and three pre-Tertiary HSUs to serve as layers for the UGTA 
Frenchman Flat CAU groundwater model (IT, 1998).  In descending order these units are:  the 
AA, the Timber Mountain aquifer (TMA), the Wahmonie confining unit (WCU), the tuff 
confining unit (TCU), the volcaniclastic confining unit (VCU), the LCA, and the LCCU.  More 
recent information regarding HSUs in Frenchman Flat can be found in BN (2005). 
 
The depth to the SWL in Frenchman Flat ranges from 210 m (690 ft) near the central playa to 
more than 350 m (1,150 ft) at the northern end of the valley.  The SWL is generally located 
within the AA, TMA, WCU, or TCU.  In the deeper, central portions of the basin, more than half 
of the alluvium section is saturated.  Water-level elevation data in the AA indicate a very flat 
water table (IT, 1998). 
 
Water-level data for the LCA in the southern part of the NTS are limited, but indicate a fairly 
low gradient in the Yucca Flat, Frenchman Flat, and Jackass Flats area.  This gentle gradient 
implies a high degree of hydraulic continuity within the aquifer, presumably due to high fracture 
permeability (Laczniak et al., 1996).  Furthermore, the similarity of the water levels measured in 
Paleozoic rocks (LCA) in Yucca Flat, Frenchman Flat, and Mercury Valley implies that, at least 
for deep interbasin flow, there is no groundwater barrier between the three basins.  Inferred 
regional groundwater flow through Frenchman Flat is to the south, turning southwest in Mercury 
Valley toward discharge areas in Ash Meadows.  An increasing westward flow vector in 
southern NTS may be due to preferential flow paths subparallel to the northeast-trending Rock 
Valley fault (Grauch and Hudson, 1995) and/or a northward gradient from the Spring Mountain 
recharge area (IT, 1996a,b). 
 
3.6.4 Groundwater Chemistry 
 
Three types of groundwater chemistry facies dominate the region:  (I) a calcium-magnesium 
bicarbonate (Ca-Mg-HCO3) facies within the carbonate units, (II) a sodium and potassium 
bicarbonate (Na-K-HCO3) facies derived from groundwater in volcanic rocks, and (III) a mixed 
facies containing components from both (I) and (II).  The Na-K-HCO3 facies (II) is found within 
the lava-flow aquifer and tuff-aquitard units.  The facies also is seen in portions of the valley-fill 
aquifer, where a major portion of the alluvial-fill material has been derived from the erosion of 
volcanic units.  The Ca-Mg-HCO3 composition (I) is found within the Paleozoic carbonate units, 
such as the LCA and in the valley-fill aquifers that are composed of carbonate detritus.  Most of 
the calcium and magnesium present is from the dissolution of limestone and dolomite (CaCO3 
and CaMg[CO3]2) mineralization in the unit as it conducts flow.  Water of the mixed facies (III) 
contains portions of both the Na-K and Ca-Mg ions groups (Chapman, 1994; Winograd and 
Thordarson, 1975).  
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3.7 Soil Geochemistry 
 
The geochemistry of the native alluvium affects the transport of radionuclides by affecting their 
solubility and sorption characteristics.  The alluvium is dominated by quartz, feldspar, and 
cristobalite, with calcite, gypsum, and minor amounts of clays and zeolites.  Measured pH values 
range between 7 and 9, indicating neutral to alkaline conditions (Cochran et al., 2001).  The 
presence of clays and zeolites in an alkaline environment generally inhibit the mobility of 
radionuclides.  The geochemical environment of the closure cover is anticipated to be largely 
determined by the geochemistry of the constituent alluvium. 
 
3.8 Natural Hazards 
 
Natural hazards that may affect the LLW disposal areas in real-time include seismic activity and 
flooding.  The hazard of volcanic activity has a sufficiently low probability to be discounted over  
the operational life and foreseeable future of the facility.  While these natural hazards are unpre-
dictable, studies have been done to determine the relative risk of these hazards impacting the 
disposal sites and all possible measures have been implemented to reduce the risk of containment 
failure. 
 
3.8.1 Seismicity 
 
Seismic hazard studies conducted at the NTS (Campbell, 1980; Battis, 1978; Rogers et al., 1977; 
and Hannon and McKague, 1975) agree that the predicted maximum Richter magnitude for an 
earthquake is between 5.8 and 7.0, with a peak acceleration between 0.7 and 0.9 g.  The pre-
dicted maximum magnitude earthquake (and the associated peak acceleration) has a return period 
between 12,700 and 15,000 years (Metcalf, 1983).  The seismic studies show a 0.54 probability 
of an earthquake with a Richter magnitude greater than 6.8 within the next 10,000 years. 
 
Earthquakes with magnitudes between 4.3 and 4.5 occurred in Frenchman Flat in 1971 and 1973 
(Case et al., 1984) and in 1999 (see www.earthquake.usgs.gov; www.seismo.unr.edu).  The 1973 
and 1999 earthquakes were associated with the Rock Valley Fault, whereas the 1971 earthquake 
was associated with the Cane Spring Fault.  The focus of this latter earthquake was in the 
Massachusetts Mountains which separate Yucca Flat and Frenchman Flat.  No surface rupture 
was reported from any of these earthquakes.  Because of the absence of layers that could be 
disrupted by movement, the monolayer-ET design anticipated for closure covers at both RWMSs 
is intrinsically not prone to significant damage from earthquakes. 
 
3.8.2 Volcanism 
 
The risk of volcanism in the NTS region is indicated by the potential for either future silicic or 
basaltic volcanism.  Silicic volcanism is characterized by large-volume, explosive eruptions; 
whereas basaltic volcanism is characterized by cinder cones and lava flows of limited extent.  
The hazard for silicic volcanism is considered to be negligible because: 
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• Since its peak (from 15 to 9 million years ago), there has been a significant decrease and, in 
most areas, a cessation of silicic volcanism within the central and southern parts of the Great 
Basin.  The last major silicic events were the Black Mountain caldera which erupted 
9.4 million years ago and the Stonewall Mountain caldera which erupted 7.6 million years 
ago; 

 
• Silicic volcanism has been absent in the NTS region for the past 7.6 million years. 
 
• Quaternary (less than 10,000 years) silicic volcanism is restricted to the eastern and western 

margins of the Great Basin (Crowe et al., 1983).  A transition from predominantly silicic 
volcanism to basaltic volcanism occurred approximately 10 million years ago. 

 
Late- and post-Miocene basaltic volcanism in the NTS region is divided into two episodes:  
(1) large-volume basaltic centers that are spatially and temporally associated with the waning 
phase of silicic volcanism; and (2) small-volume, spatially scattered basalt centers that postdate 
silicic volcanism (Crowe, 1990).  The latter episode of volcanism is subdivided into two cycles:  
late Miocene basalt centers in the east and north-center of the NTS, and Pliocene and Quaternary 
basalt centers primarily in the southwest part of the NTS region.  The youngest basaltic volcanic 
center in the NTS region is the 70,000-year-old basalt of Lathrop Wells.  The youngest basalt 
within Yucca Flat, at 8.4 million years, is between 226 and 308 m (740 and 1,010 ft) deep in 
borehole UE-1h, 1.6 km (1 mi) southwest of the Area 3 RWMS.  The youngest basalt within 
Frenchman Flat, at 7.4 million years, is exposed at the surface in Nye Canyon, approximately 
21 km (13 mi) northeast of the Area 5 RWMS. 
 
The greatest hazard of future basaltic volcanism in the NTS region is within zones of Pliocene 
and Quaternary volcanism (Crowe et al., 1998a).  The Area 3 and Area 5 RWMSs are outside 
and a considerable distance from all Pliocene and Quaternary volcanic zones.  Based on studies 
at Yucca Mountain, Crowe et al. (1998a) calculated the probability of magmatic disruption of an 
equivalent area outside a volcanic zone to be 3E-09, or 3E-06 over a 1,000-year compliance 
period.  This probability is sufficiently low that basaltic volcanism can be dismissed as a credible 
event for the RWMSs. 
 
3.8.3 Flooding 
 
A flood hazard assessment for the Area 3 RWMS considered the entire watershed of Yucca Flat, 
but focused on a 94-km2 (36-mi2) drainage area east of the Area 3 RWMS that has the greatest 
potential to impact the site.  The assessment determined that the Area 3 RWMS is not within a 
Federal Emergency Management Agency (FEMA)-designated 100-year, 6-hour flood hazard 
zone (Miller, 1996). 
 
Schmeltzer et al. (1993) identified three watersheds that could contribute water to the Area 5 
RWMS:  Barren Wash, Massachusetts Mountains – Halfpint Range, and Scarp Canyon.  The 
total area of these watersheds is approximately 360 km2 (140 mi2).  A flood hazard assessment 
for the Area 5 RWMS based on these watersheds shows that only the southwest corner of the 
Area 5 RWMS is within a 100-year flood hazard zone.  This zone is defined by FEMA to have a 
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0.01 (1 percent) probability that a flood with a depth of flow greater than 0.3 m (1 ft) could occur 
within any given year.  The southwest corner of the RWMS has the potential for flooding from 
both alluvial-fan flow on the Barren Wash fan and shallow concentrated flow on the 
Massachusetts Mountains – Halfpint Range fan.  Other parts of the Area 5 RWMS are within an 
area referred to as Zone X, where sheetflow resulting from a 100-year, 6-hour precipitation event 
is anticipated to be less than 0.3 m (1 ft) deep.  Recent studies, and a documented 25-year, 
24-hour precipitation event at the NTS, suggest that actual depths of flow and flow velocities 
may be considerably less than modeled because of water lost into the ground during transmission 
(French and Curtis, 1999).  The currently active part of the Area 5 RWMS is now protected from 
a 25-year, 24-hour flood event via a channel and dike system. 
 
3.9 Natural Resources 
 
Exploration and exploitation of natural resources near the RWMSs potentially could have an 
impact on closure and monitoring over both the near and long terms.  A natural resource is 
economically viable if it is available in sufficient quality and quantity, and a demand for the 
resource exists.  Four potentially viable resources are identified for the NTS:  sand and gravel, 
minerals, hydrocarbons, and water. 
 
Both the Area 3 and Area 5 RWMSs are located on alluvial fans composed primarily of sand and 
gravel.  Most sand and gravel is used for road base, building pads, and other fill structures.  
Construction of closure covers may require a relatively large volume of sand and gravel, 
presumably derived from within or near the RWMSs.  Exploitation of sand and gravel from near 
the RWMSs for other than local use is unlikely because the gravels are composed largely of 
silicic volcanic rocks, which tend not to be durable.  Additionally, good-quality sand and gravel 
are generally available elsewhere. 
 
Four mining districts are present on the NTS:  Calico Hills, Oak Spring, Mine Mountain, and 
Wahmonie.  Of these four districts, Calico Hills is considered to be sufficiently distant from 
Yucca Flat and Frenchman Flat to not significantly impact the RWMS if the district should be 
developed.  Oak Spring district is in northern Yucca Flat, Mine Mountain district is in south-
western Yucca Flat, and Wahmonie district is in Jackass Flats.  The Oak Spring district is 
considered to have moderate potential for tungsten, and silver may be present (SAIC/DRI, 1991).  
Although economic deposits of silver and gold were extracted from Mine Mountain and 
Wahmonie districts, the current economic potential for these districts is uncertain (Richard-
Haggard, 1983; Gustafson et al., 1993).  Overall, especially considering that DOE anticipates 
institutional controls over the NTS for the foreseeable future, the probability of mineral 
exploration and exploitation that would impact the RWMSs is low. 
 
The potential for oil and natural gas in southern Nye County is thought to be low (Garside et al., 
1988; Castor et al., 1990).  Trexler et al. (1996), however, suggest a “cautiously optimistic view 
of the hydrocarbon potential” for the NTS and surrounding area based on the occurrence of 
thrust plates that provide potential reservoir space, and a favorable thermal history.  Studies in 
southern Nye County and the NTS do not indicate the presence of coal, tar sand, or oil shale 
(Gustafson et al., 1993). 
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Groundwater under the NTS is generally acceptable for drinking water, and industrial and 
agricultural uses (Chapman, 1994).  Industrial and agricultural uses are currently precluded 
because of land use and institutional controls over the NTS into the foreseeable future.  Human 
consumption of water has the greatest probability for impacting the RWMSs.  Such impact is 
likely not to occur in the near term because (1) current demand is low, (2) the cost of extracting 
water from below Yucca Flat and Frenchman Flat is high, and (3) water is available from other 
sources. 
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4.0 AREA 3 RADIOACTIVE WASTE MANAGEMENT SITE 
 DESCRIPTION 
 
The facilities, operations, and inventory of wastes at the Area 3 RWMS are discussed in the 
following sections. 
 
4.1 Historical Development and Use 
 
The first documented disposal at the Area 3 RWMS was in U-3ax crater on July 30, 1968 
(REECo, 1968); debris and soil contaminated by nuclear-device tests in the 1950s and early 
1960s were collected and placed in the bottom of the crater (REECo, 1980)3.  In 1984, when the 
bottom of U-3ax crater was level with the bottom of adjacent U-3bl crater, the area between the 
craters was excavated and disposal of contaminated debris and soil continued in the enlarged 
disposal unit.  In 1985, cargo containers were disposed in the excavated area between the two 
craters and, in 1987, various sized containers were disposed in the upper part of U-3bl.  An 
operational cover, nominally about 1.5 m (5 ft) thick (BN, 1999), was placed over U-3ax/bl after 
disposal operations stopped in 1987.  A final closure cover was placed over U-3ax/bl in 2001.  
About 80 percent of the waste disposed in U-3ax/bl is contaminated debris and soil, and about 
half of this waste is soil.  Low-level mixed waste was also disposed in U-3ax/bl (Elletson and 
Johnejack, 1995).  Consequently, U-3ax/bl is regulated as a mixed-waste landfill under RCRA 
and was closed according to RCRA and DOE requirements. 
 
Disposal of contaminated debris and soil from continued cleanup of atmospheric nuclear test 
areas was moved to U-3at crater in 1988.  Two tiers of unpackaged waste were placed in the 
crater over a period of approximately one year.  As at U-3ax/bl, the area between crater U-3at 
and adjacent crater U-3ah was then excavated to expand the volume for waste disposal.  The 
resulting waste disposal unit is designated U-3ah/at.  From 1989 to present, four additional tiers 
of waste in cargo containers, primarily from off-site generators, have been disposed in U-3ah/at.  
Soft-sided packages of plutonium-contaminated soil from cleanup of safety shots at the Tonopah 
Test Range north of the NTS have also been disposed in U-3ah/at since 1997.  The disposal unit 
has sufficient remaining volume for at most one tier of waste, depending on the configuration of 
the final closure cover. 
 
Unpackaged bulk waste and plutonium-contaminated soil and other waste in soft-sided packages 
and have been disposed in disposal cell U-3bh since 1997.  Disposal is expected to continue until 
the cell is full.  Disposed waste soil is covered with uncontaminated soil to ensure that contami-
nation is not inadvertently spread. 
 

                                                 
3 The Area 3 RWMS was formally established in 1978 with the advent of the NTS Waste Management Program. 
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4.2 Disposal Operations 
 
Waste to be disposed at the Area 3 RWMS is transported there on trucks.  Upon arrival, 
manifests are checked and trucks are inspected both visually and with instrumentation to ensure 
that there is no leakage of contaminated materials from the containers.  When cleared, the con-
tainers are off-loaded and placed in the appropriate area of the disposal unit, depending on 
whether the waste is in cargo containers, soft-sided packages, or is unpackaged.  The location of 
the waste in the unit is recorded and tracked. 
 
4.3 Ancillary Facilities 
 
The only structures at the Area 3 RWMS are an office trailer and a change trailer that are 
manned only during disposal operations.  All other functions are supported by facilities at the 
Area 5 RWMS. 
 
4.4 Waste Characteristics 
 
Radiological waste from the DOE Complex is accepted at the NTS for disposal.  Discussion 
below describes the containers, any treatment or processing prior to disposal, and the inventory 
of wastes. 
 
4.4.1 Waste Containers 
 
Waste is generally delivered to the Area 3 RWMS in cargo containers, metal boxes that measure 
approximately 6 m (20 ft) long, 2.4 m (8 ft) wide, and 2.4 m (8 ft) high; one end of the container  
has doors that swing outward for access, or are loaded from the top.  These containers are off-
loaded and disposed without opening.  Waste is also delivered to the RWMS in soft-sided 
packages.  These containers are also off-loaded and disposed without opening. 
 
4.4.2 Treatment or Processing Prior to Disposal 
 
Treatment or processing of waste is conducted by the waste generator prior to shipment to the 
RWMS for disposal.  Generators desiring to ship waste to the NTS must have their waste 
certification program and waste stream(s) approved by NNSA/NSO.  A waste stream is 
described on a waste profile.  In addition to a description of the waste, a waste profile includes a 
description of the waste generation process(es), and an estimate of the low and high activity 
concentration of significant radionuclides.  Approval to ship is granted on a waste-stream-
specific basis once a generator’s certification program has been approved.  Waste shipped to the 
NTS for disposal must meet the NTSWAC (NNSA/NSO, 2003).  Information on characterization 
of radiological waste is reported to the site operator, generally electronically, for entry into the 
site inventory at the time of shipment. 
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4.4.3 Waste Inventory 
 
The estimated closure inventory for disposal units U-3ah/at and U-3bh is presented in Table 4.1.  
The inventory was estimated by summing past disposals through FY 2003 and estimated future 
disposals.  Future disposals were estimated by projecting past disposals into the future.  Disposal 
was assumed to continue until FY 2013 when U-3ah/at and U-3bh were projected to be filled.  
The inventory applicable to the CA has not changed and is presented in Shott et al. (1997). 
 
4.5 Performance Assessment and Composite Analysis 
 
DOE M 435.1-1 Chapter IV, P (2) and (3) requires a site-specific radiological PA and CA to be 
prepared and maintained, respectively.  Performance Assessments include only waste disposed 
after September 26, 1988, whereas CAs include all sources of radioactive material at the site that 
may interact with the low-level disposal facility.  The PAs and CAs evaluate potential dose to a 
hypothetical member of the public during the compliance period specified in DOE Orders and 
associated guidance.  At the time of preparation of the Area 5 PA, the compliance period was 
10,000 years.  The Area 3 PA/CA and Area 5 CA were prepared after 1996 when the regulatory 
compliance period was reduced to 1,000 years. 
 
A facility’s PA and CA are reviewed by DOE/HQ for compliance with the performance 
objectives as listed in Section 4.5.1.  If the performance objectives are met and review of the 
PA/CA maintenance plan, as well as preliminary closure and monitoring plans are deemed satis-
factory, a DAS is issued.  The DAS is a required part of the radioactive waste management basis 
for a disposal facility and specifies the limits and conditions on construction, design, operations, 
and closure of the low-level facility. 
 
4.5.1 Performance Objectives 
 
DOE M 435.1-1 Chapter IV, P (1) provides performance objectives for waste disposed in low-
level waste disposal facilities after September 26, 1988, as: 
 

(a) Dose to representative members of the public shall not exceed 
25 mrem (0.25 mSv) in a year total effective dose equivalent from all 
exposure pathways, excluding the dose from radon and its progeny in 
air. 

 
 (b) Dose to representative members of the public via the air pathway 

shall not exceed 10 mrem (0.10 mSv) in a year total effective dose 
equivalent, excluding the dose from radon and its progeny. 
 
(c) Release of radon shall be less than an average flux of 20 pCi/m2/s 
(0.74 Bq/m2/s) at the surface of the disposal facility. 
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Table 4.1   Area 3 RWMS PA Estimated Inventory (Shott et al., 1997) 

 

Nuclide 
Geometric 
Mean (Ci) 

Geometric 
Mean 

(Ci/m3) 

Geometric 
Standard 
Deviation 

H-3 1.4E+05 3.0E-01 2.3E+00 
C-14 3.1E+00 7.0E-06 2.0E+00 
Al-26 2.1E-07 4.7E-13 4.4E+00 
Cl-36 3.8E-03 8.4E-09 2.8E+00 
Ar-39 1.2E-02 2.7E-08 3.3E+00 
Ar-42 3.5E-02 7.7E-08 2.4E+00 
K-40 4.4E-03 9.7E-09 2.9E+00 
Ca-41 1.5E-02 3.3E-08 3.7E+00 
Ti-44 8.2E-01 1.8E-06 2.3E+00 
Ni-59 4.3E-04 9.5E-10 3.4E+00 
Ni-63 8.5E+00 1.9E-05 2.6E+00 
Co-60 6.2E-01 1.4E-06 2.5E+00 
Se-79 4.0E-05 8.9E-11 3.1E+00 
Kr-85 8.3E-01 1.8E-06 3.4E+00 
Sr-90 1.0E+02 2.2E-04 2.2E+00 
Zr-93 7.2E-04 1.6E-09 3.0E+00 
Nb-93m 1.7E-02 3.8E-08 3.0E+00 
Nb-94 1.4E-02 3.1E-08 2.5E+00 
Tc-99 5.8E+01 1.3E-04 2.1E+00 
Pd-107 2.4E-05 5.3E-11 3.0E+00 
Cd-113m 8.0E-01 1.8E-06 3.6E+00 
Sn-121m 5.0E-02 1.1E-07 3.3E+00 
Sn-126 7.1E-04 1.6E-09 3.3E+00 
I-129 4.2E-03 9.4E-09 3.0E+00 
Cs-135 5.4E-04 1.2E-09 3.1E+00 
Cs-137 6.0E+03 1.3E-02 2.2E+00 
Ba-133 5.3E-01 1.2E-06 2.3E+00 
Sm-151 7.8E-01 1.7E-06 3.1E+00 
Eu-150 2.2E-03 4.9E-09 3.9E+00 
Eu-152 9.3E-01 2.1E-06 2.5E+00 
Eu-154 1.9E-01 4.3E-07 3.4E+00 
Gd-152 2.2E-14 4.9E-20 2.2E+00 
Ho-166m 6.4E-08 1.4E-13 2.8E+00 
Pb-210 3.6E+00 8.0E-06 2.9E+00 
Bi210m 5.9E-05 1.3E-10 2.7E+00 
Ra-226 5.5E-01 1.2E-06 3.0E+00 
Ra-228 4.4E+00 9.7E-06 2.5E+00 
Ac-227 2.0E-01 4.4E-07 3.3E+00 
Th-228 5.6E+00 1.2E-05 2.1E+00 
Th-229 1.1E-03 2.4E-09 2.2E+00 
Th-230 5.3E+00 1.2E-05 2.1E+00 
Th-232 6.3E+00 1.4E-05 2.5E+00 
Pa-231 2.0E-03 4.4E-09 1.9E+00 
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Table 4.1 (continued) 

 

Nuclide 
Geometric 
Mean (Ci) 

Geometric 
Mean 

(Ci/m3) 

Geometric 
Standard 
Deviation 

U-232 1.3E+00 2.8E-06 2.7E+00 
U-233 1.0E+00 2.3E-06 2.3E+00 
U-234 2.2E+02 4.8E-04 2.0E+00 
U-235 8.5E+00 1.9E-05 2.0E+00 
U-236 9.1E+00 2.0E-05 2.5E+00 
U-238 2.8E+02 6.3E-04 2.0E+00 
Np-237 2.5E-01 5.6E-07 2.1E+00 
Pu-236 4.7E-07 1.0E-12 3.6E+00 
Pu-238 2.8E+00 6.3E-06 2.0E+00 
Pu-239 6.7E+01 1.5E-04 2.2E+00 
Pu-240 1.3E+01 2.9E-05 2.2E+00 
Pu-241 4.8E+01 1.1E-04 2.3E+00 
Pu-242 1.5E-03 3.2E-09 2.8E+00 
Pu-244 1.9E-11 4.3E-17 2.7E+00 
Am-241 1.1E+01 2.4E-05 2.2E+00 
Am-242m 9.6E-03 2.1E-08 3.1E+00 
Am-243 4.3E-03 9.6E-09 2.3E+00 
Cm-242 7.8E-03 1.7E-08 3.1E+00 
Cm-243 6.8E-05 1.5E-10 3.1E+00 
Cm-244 3.9E-01 8.6E-07 2.4E+00 
Cm-245 2.2E-03 4.9E-09 2.3E+00 
Cm-246 3.6E-04 8.1E-10 2.3E+00 
Cm-247 1.2E-13 2.7E-19 2.9E+00 
Cm-248 1.5E-22 3.4E-28 2.7E+00 
Cf-249 1.7E-07 3.9E-13 2.6E+00 
Cf-250 5.8E-08 1.3E-13 2.7E+00 
Cf-251 3.2E-07 7.0E-13 3.0E+00 
Total 1.4E+05 3.2E-01  

 
 
The CA dose limit objective is 100 mrem/yr to a member of the public with a dose constraint of 
30 mrem/yr.  Performance objectives and results of the Area 3 and Area 5 RWMS PAs are 
shown in Table 4.2. 
 
4.5.2 Status of Performance Assessment and Composite Analysis 
 
Upon review of the Area 3 PA/CA (Shott et al., 1997), DOE/HQ issued the DAS for the Area 3 
RWMS on October 20, 1999, with conditions.  The DAS for the Area 3 RWMS identified six 
secondary PA issues, one primary and one secondary CA issue, and requested that NNSA/NSO 
resolve the specified issues and revise the PA and CA accordingly.  The revised PA and CA 
document was submitted to DOE/HQ for review in FY 2001.  On July 25, 2001,  
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Table 4.2   Performance objectives and results of the Area 3 and Area 5 RWMS Performance Assessments 

 
MEMBER OF PUBLIC 

Performance 
Objective 

Area 3 RWMS 
(Base Case) 

1,000-year (yr) analysis; 
maximum values unless 

specified otherwise 

Area 5 RWMS 
(Base Case); 10,000-yr 

analysis; maximum 
values unless specified 

otherwise 

Area 5 RWMS 
(Subsided Case); 

10,000-yr analysis; 
maximum values unless 

specified otherwise 

25 mrem/yr, all paths 0.0009 mrem/yr; 
0.00004 mrem/yr (mean) 

0.6 mrem/yr 0.8 mrem/yr 

10 mrem/yr, airborne 
emissions excluding 
radon 

0.0004 mrem/yr; 
0.00003 mrem/yr (mean) 

0.2 mrem/yr 0.2 mrem/yr 

Average annual 222Ra 
flux < 20 pCi/m2/s 

0.1 pCi/m2/s; 
0.02 pCi/m2/s (mean) 

6 pCi/m2/s 10 pCi/m2/s 

Protect Groundwater 
Resources 

No Release (mean) No Release See Below 

•  226Ra + 228Ra 
    < 5 pCi/L 

Not Applicable1 Not Applicable1 0.3 pCi/L 

•  Gross alpha 
    < 15 pCi/L 

Not Applicable1 Not Applicable1 9 pCi/L 

•  Man-made beta- 
    gamma emitters 
    < 4 mrem/yr 

Not Applicable1 Not Applicable1 1 mrem/yr 

INADVERTENT HUMAN INTRUDER 

500 mrem Acute < 0.04 mrem (mean) 0.2 mrem drilling, 
shallow land burial; 
22 mrem drilling, 
Pit P06C 

Not Assessed2 

100 mrem/yr Chronic 0.04 mrem/yr (mean) 
 

157 mrem/yr agricultural, 
shallow land burial3;  
Not applicable (too deep), 
agricultural, Pit P06C; 
0.7 mrem/yr postdrilling, 
shallow land burial; 
177 mrem/yr postdrilling, 
Pit P06C4 

Not Assessed2 

 
1Under the Base Case, there is not a groundwater pathway. 
2Results would be the same as the Base Case. 
3Requires monolayer-ET closure cover to be a minimum of 4 m (13 ft]) thick to comply. 
4Requires an inventory limit of 174 Ci in Pit P06C to comply. 
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DOE/HQ informed NNSA/NSO that while some conditions had been resolved, others remained; 
and requested that NNSA/NSO provide appropriate documentation to close these outstanding 
conditions.  In January 2002, NNSA/NSO provided DOE/HQ with a letter report addressing  
the outstanding conditions.  In August 2002, DOE/HQ informed NNSA/NSO that all DAS 
conditions had been closed, but stipulated that two topics be addressed as part of the maintenance 
program:  (1) future revision of the CA will incorporate the dose from the UGTA within Yucca 
Flat, and (2) minor issues will be tracked in the maintenance program. 
 
4.5.3 Maintenance Program 
 
DOE M 435.1-1 Chapter IV, P (4) requires PAs and CAs to be maintained to evaluate changes 
which could affect the performance, design, and operation of the facility.  Maintenance activities 
may include monitoring, and conducting field studies and research to address uncertainties or 
data gaps.  Current activities include the development of the PA/CA models using the GoldSim© 
probabilistic modeling software.  Implementation of models into the GoldSim© platform allows 
results to reflect the uncertainty of input parameters.  Sensitivity analyses are also being 
conducted to target future efforts.  The Area 3 PA/CA models are projected to be fully 
implemented in the GoldSim© platform by the end of FY 2005. 
 
An updated performance assessment will be used to support the final facility closure. 
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5.0 AREA 5 RADIOACTIVE WASTE MANAGEMENT SITE 
 DESCRIPTION 
 
The facilities, operations, and inventory of wastes at the Area 5 RWMS are discussed in the 
following sections. 
 
5.1 Historical Development and Use 
 
Disposal of radioactive waste at the Area 5 RWMS started in 1961 and, through 1978, eight 
trenches (T01U, T02U, T04U, T06U, T01C, T03C, T05C, and T06C) were filled primarily with 
on-site-generated waste and operationally closed.4  The Area 5 RWMS began disposing greater 
amounts of waste from off-site generators in 1978.  Between 1978 and September 26, 1988 (the 
latter date being when DOE O 5820.2A, “Radioactive Waste Management” [now replaced with 
DOE O 435.1] was promulgated), two pits (P01U and P02U) and one trench (T07U) were filled 
and operationally closed.  Thirteen pits (P03U, P04U, P05U, P06U, P07U, P08U, P09U, P11U, 
P12U, P13U, P14U, P15U, and P10C) and seven trenches (T03U, T02C, T04C, T04C-1, T07C, 
T08C, and T09C) have been active since promulgation of DOE O 5820.2A; three of these pits 
(P04U, P05U, and P07U) and all seven trenches (T03U, T02C, T04C, T04C-1, T07C, T08C, and 
T09C) are now operationally closed, leaving ten currently active pits (P03U, P06U, P08U, P09U, 
P11U, P13U, P14U, P15U, P10C, and P12C) (Figure 1-3).  Most of the MLLW at the Area 5 
RWMS was disposed before 1992; however, Pit P03U has accepted small amounts of MLLW 
generated on site since that time. 
 
The GCD concept was conceived in 1980 when “. . . the National Low-Level Waste 
Management Program began to review alternatives to the shallow land burial of high specific-
activity (HSA) low-level radioactive Wastes.” (Dickman et al., 1984). 
 
Between 1983 and 1989, 9 of 13 GCD boreholes were used for disposal of HSA LLW (waste 
similar to Greater-than-Class C) and TRU and MTRU wastes.  Seven boreholes have been filled 
and operationally closed with backfill of native soil, two boreholes have received waste and 
remain open, and four boreholes are empty.  Waste was remotely placed in the GCD borehole 
from the bottom to a depth of 21 m (70 ft) below surface and backfilled with native soil.  Two 
GCD boreholes were active after promulgation of DOE O 5820.2A. 
 
Transuranic waste currently stored at the Area 5 RWMS on an asphalt pad is destined to be 
disposed at the Waste Isolation Pilot Plant (WIPP) in New Mexico.  Shipments of TRU waste to 
WIPP were started in 2004 and are scheduled to be completed in 2005. 
 

                                                 
4 The Area 5 RWMS was formally established in 1978 with the advent of the NTS Waste Management Program.  This disposal 
site was previously termed “Sugar Bunker Dump Site.” 
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5.2 Disposal Operations 
 
Waste to be disposed at the Area 5 RWMS is transported there on trucks.  On arrival, manifests 
are checked and trucks are inspected both visually and with instrumentation to ensure that there 
is no leakage of contaminated materials from the containers.  When cleared, the containers are 
off-loaded and disposed in the appropriate active pit or trench, depending on waste type or 
classification, or both.  Trucks are released only after being surveyed for contamination.  Once 
disposed or indefinitely stored, waste is covered with approximately 2.4 m (8 ft) of screened 
native alluvium.  Seven “unclassified” pits (P03U, P06U, P08U, P09U, P13U, P14U, and P15U), 
and two “classified” pits (P10C and P12C) are currently open for receipt of waste. 
  
Pit P09U is used for drums of LLW.  Pit P03U is designated for disposal of MLLW under RCRA 
interim status; however, only a small amount of NTS-generated mixed waste has been disposed 
there since 1992.  Pit P06U has been deepened for disposal of thorium.  The upper portion of 
P06U is permitted to accept asbestiform waste.  Pits P08U, P13U, P14U, and P15U in the 
expansion area are open for disposal of LLW.  Greater Confinement Disposal is not anticipated 
to be used as a waste disposal option in the future. 
 
5.3 Ancillary Facilities 
 
The Area 5 RWMS includes several equipment storage yards and five permanent and nine 
semipermanent structures that are used for offices, laboratories, storage, utilities, and routine 
operations.  Ancillary to the Area 5 RWMS are a Waste Examination Facility (WEF) and several 
support structures.  The WEF exists to characterize TRU waste stored at the Area 5 RWMS.  
Neighboring the RWMS are a Hazardous Waste Storage Unit (HWSU) and several adminis-
trative support structures.  Hazardous wastes are managed at the HWSU until they are shipped 
off site for disposal. 
 
5.4 Waste Characteristics 
 
The facilities, operations, and inventory of wastes at the Area 5 RWMS are discussed in the 
following sections. 
 
5.4.1 Waste Containers 
 
Containers disposed at the Area 5 RWMS are categorized as boxes, drums, or nonstandard.  
Cardboard, octagonal “tri-wall” boxes were commonly used prior to the mid-1980s.  These 
cardboard boxes were 0.6 or 1.2 m (2 or 4 ft) high and banded to wooden pallets with steel 
strapping.  Waste was contained in plastic bags inside the cardboard boxes.  These boxes were 
stacked as close to each other as the underlying pallet allowed and were susceptible to crushing if 
stacked too high.  Plywood boxes came into wide use thereafter and range in size from 0.6 m 
(2 ft) high, 1.2 m (4 ft) wide, and 2.1 m (7 ft) long to 1.2 m (4 ft) high, 1.2 m (4 ft) wide, and 
2.1 m (7 ft) long.  Runners are typically attached to the bottom of the box to facilitate handling 
with a forklift.  Steel boxes became popular in the 1990s.  These boxes have standard sizes  
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similar to those of plywood boxes.  Steel runners or slots for handling with a forklift are typically 
part of the box design.  Both the cardboard and steel boxes are stacked as close to each other as 
practicable; typically, several inches separate adjacent boxes. 
 
Steel drums in various sizes have been used for disposal at the Area 5 RWMS.  Standard 
209-liter (L) (55-gallon [gal]) drums and 315-L (83-gal) overpack drums are common; less 
commonly used are six-drum overpack containers.  Drums are stacked vertically on pallets in 
Pit P09U.  Containers other than standard-sized boxes and drums are nonstandard.  Many 
nonstandard containers have been disposed and include unusual shapes or nonstandard-sized 
boxes or drums.  Nonstandard containers are typically stacked to make best use of available pit 
volume. 
 
5.4.2 Treatment or Processing Prior to Disposal 
 
See Section 4.4.2. 
 
5.4.3 Waste Inventory 
 
The estimated closure inventory for low-level waste disposed in Area 5 after September 26, 
1988, is presented in Table 5.1 (BN, 2004c).  The inventory was estimated by summing past 
disposals through FY 2003 and estimating future disposals.  Future disposal estimates were 
based on forecast waste volumes provided by waste generators.  Disposal is assumed to continue 
until FY 2021.  The inventory applicable to CA analyses has not changed and is presented in 
Shott et al., 1997. 
 
5.5 Performance Assessment and Composite Analysis 
 
Description and regulatory requirements for PAs and CAs are presented in Section 4.5.  
 
5.5.1 Performance Objectives 
 
Performance Objectives for PAs and CAs are presented in Section 4.5.1. 
 
5.5.2 Status of Performance Assessment and Composite Analysis 
 
Upon review of the Area 5 PA and Area 5 CA, DOE/HQ issued a conditional DAS for the 
Area 5 RWMS on December 5, 2000, and required that the specified conditions be addressed 
within one year of the DAS’s issuance.  To resolve these conditions, NNSA/NSO submitted to 
the DOE/HQ in November 2001 two addendum reports (one for the PA and one for the CA) 
(BN, 2001a,b).  Both reports were approved in May 2002, with conditions met and issues closed.  
Other conditions remain in the DAS, including minor issues that are to be addressed as part of 
the PA maintenance program, and the condition that NNSA/NSO will incorporate in a future 
revision of the CA the dose from the UGTA within Frenchman Flat. 
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Table 5.1   Area 5 RWMS PA Estimated Inventory (Shott et al., 1998; 1995) 

 

 
Geometric 
Mean (Ci) 

Geometric 
Mean 

(Ci/m3) 

Geometric 
Standard 
Deviation 

H-3 1.9E+06 5.0E+00 2.0E+00 
C-14 1.3E+00 3.4E-06 1.9E+00 
Al-26 2.3E-09 6.2E-15 3.2E+00 
Cl-36 3.4E-04 9.1E-10 2.0E+00 
Ar-39 1.3E-04 3.4E-10 2.2E+00 
K-40 3.2E-01 8.4E-07 2.0E+00 
Ca-41 5.0E-04 1.3E-09 1.9E+00 
Ni-59 6.9E-03 1.8E-08 2.2E+00 
Ni-63 2.6E+00 7.0E-06 1.8E+00 
Co-60 1.2E+01 3.1E-05 2.3E+00 
Kr-85 8.0E-03 2.1E-08 1.9E+00 
Sr-90 1.4E+01 3.7E-05 1.9E+00 
Zr-93 8.1E-06 2.1E-11 2.2E+00 
Nb-93m 3.8E-04 1.0E-09 2.1E+00 
Nb-94 1.0E-03 2.7E-09 2.1E+00 
Tc-99 2.9E+02 7.6E-04 1.9E+00 
Pd-107 2.6E-07 7.0E-13 2.2E+00 
Ag-108m 1.8E-05 4.9E-11 2.1E+00 
Cd-113m 2.6E-03 6.9E-09 2.1E+00 
Sn-121m 4.2E-04 1.1E-09 2.1E+00 
Sn-126 8.0E-06 2.1E-11 2.2E+00 
I-129 4.7E-02 1.2E-07 2.0E+00 
Cs-135 6.1E-06 1.6E-11 2.2E+00 
Cs-137 2.1E+01 5.6E-05 1.9E+00 
Ba-133 9.9E-02 2.6E-07 2.2E+00 
Pm-145 6.0E-06 1.6E-11 2.3E+00 
Sm-151 7.4E-03 2.0E-08 2.2E+00 
Eu-150 1.6E-05 4.1E-11 3.1E+00 
Eu-152 1.6E-02 4.1E-08 1.9E+00 
Eu-154 2.4E-03 6.5E-09 2.0E+00 
Gd-148 3.5E-07 9.2E-13 2.0E+00 
Gd-152 1.4E-15 3.7E-21 1.8E+00 
vHo-166m 1.5E-09 4.1E-15 2.2E+00 
Pb-210 1.6E+00 4.2E-06 1.6E+00 
Bi-207 2.5E-06 6.7E-12 2.1E+00 
Ra-226 1.7E+00 4.6E-06 1.8E+00 
Ra-228 2.3E+01 6.0E-05 1.8E+00 
Ac-227 8.2E-02 2.2E-07 1.6E+00 
Th-228 2.3E+01 6.0E-05 1.7E+00 
Th-229 8.7E-03 2.3E-08 1.8E+00 
Th-230 1.2E+01 3.1E-05 1.8E+00 
Th-232 2.2E+01 6.0E-05 1.8E+00 
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Table 5.1 (continued) 

 

 
Geometric 
Mean (Ci) 

Geometric 
Mean 

(Ci/m3) 

Geometric 
Standard 
Deviation 

Pa-231 8.9E-02 2.4E-07 1.5E+00 
U-232 5.4E-02 1.4E-07 2.0E+00 
U-233 3.4E+00 9.1E-06 2.0E+00 
U-234 2.3E+03 6.2E-03 1.8E+00 
U-235 1.0E+02 2.8E-04 1.7E+00 
U-236 6.7E+01 1.8E-04 1.9E+00 
U-238 4.9E+03 1.3E-02 1.8E+00 
Np-237 1.5E+00 3.9E-06 1.8E+00 
Pu-236 1.6E-10 4.3E-16 2.8E+00 
Pu-238 1.0E+02 2.7E-04 1.8E+00 
Pu-239 1.8E+02 4.7E-04 1.7E+00 
Pu-240 3.8E+01 1.0E-04 1.7E+00 
Pu-241 8.7E+01 2.3E-04 1.8E+00 
Pu-242 1.8E-02 4.8E-08 2.0E+00 
Pu-244 1.5E-14 4.1E-20 1.9E+00 
Am-241 3.6E+01 9.5E-05 1.6E+00 
Am-242m 7.0E-02 1.9E-07 2.0E+00 
Am-243 4.7E-03 1.3E-08 1.9E+00 
Cm-242 5.8E-02 1.5E-07 2.0E+00 
Cm-243 1.4E-03 3.7E-09 1.9E+00 
Cm-244 2.0E-01 5.3E-07 2.1E+00 
Cm-245 1.3E-03 3.6E-09 2.1E+00 
Cm-246 2.2E-04 5.8E-10 2.2E+00 
Cm-248 9.2E-08 2.5E-13 1.9E+00 
Cf-249 7.8E-05 2.1E-10 2.1E+00 
Cf-251 1.8E-04 4.7E-10 2.1E+00 
Cf-252 9.1E-05 2.4E-10 2.6E+00 
Total 1.9E+06 5.0E+00  

 
 
 
5.5.3 Maintenance Program 
 
Maintenance program activities are presented in Section 4.5.3.  The Area 5 PA/CA models are 
projected to be fully implemented in the GoldSim© platform by the end of FY 2005. 
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6.0 CLOSURE COVER DESIGN 
 
Because performance objectives of the PAs are generally exceeded with only an operational 
closure cover, an approach for the final closure cover will be taken for both closure and 
monitoring that emphasizes simplicity of design and maintenance. 
 
6.1 Operational Closure Cover 
 
The operational closure cover is screened native soil that is placed over disposed waste 
containers to provide temporary protection to the containers and containment of the contents.  
Operational closure covers are designed to have equivalent performance to standard closure 
covers.  At the Area 3 RWMS, soil approximately 0.9 m (3 ft) thick serves as an operational 
cover between each tier of waste.  In the past, operational closure covers at the Area 5 RWMS 
were 2.1 m (8.0 ft) thick, with approximately equal thicknesses below and above grade.  New 
operational closure covers at the Area 5 RWMS will be a maximum of 4 m (13 ft) thick, with 
1.2 m (4 ft) below grade and 2.8 m (9 ft) above grade. 
 
6.2 Final Closure Cover 
 
The basic closure cover design for all of the disposal units will be of the vegetated monolayer-ET 
type (Figure 6.1).  A vegetated monolayer-ET closure cover was deployed in FY 2000 at the 
Central Nevada Test Area north of the NTS, and early in FY 2001 on U-3ax/bl at the Area 3 
RWMS (DOE, 2000a).  In some cases, the basic design may require modest modification to 
ensure long-term containment.  Such modifications will be dealt with on a case-by-case basis.  
An instrumented drainage lysimeter facility near the Area 5 RWMS and a similar facility 
constructed in 2001 at the Area 3 RWMS will collect data over at least the next several years that 
are useful to optimize the design of the closure covers for specific units. 
 
A monolayer-ET closure cover was selected as the preferred alternative design to a multilayered 
landfill closure cover and other alternative designs only after a comprehensive evaluation of 
many alternatives.  Evaluation of alternative designs included review of relevant literature, 
research on water balance in vegetated and unvegetated weighing lysimeters in Area 5 of the 
NTS, hydrogeologic modeling, site visits to closure cover test facilities at SNL and Los Alamos 
National Laboratory (LANL), NNSA/NSO-sponsored workshops, and a conference on vadose 
zone monitoring.  The various forums included representatives from industry, academia, and 
government, including SNL and LANL, and provided the opportunity to discuss closure and 
monitoring of waste-disposal units.  Multiple lines of evidence suggest that a monolayer-ET 
design in an arid environment will perform according to performance criteria over long periods 
of time even under conditions of subsidence and will meet the regulatory standards and perfor-
mance objectives listed in Section 2.1.2.  The monolayer-ET cover and natural conditions at the 
NTS will integrate and operate as a system. 
 
Natural conditions that optimize the system are extremely low precipitation and high potential 
evapotranspiration rates, large depth to groundwater, and negligible recharge to groundwater. 
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6.2.1 Cover Composition 
 
The operational and final closure covers will be constructed of screened native soil.  The soil at 
the Area 3 RWMS and vicinity is finer grained than soil at the Area 5 RWMS, however soils at 
both locations are classified as gravelly sand.  The percentages of sand and gravel in samples 
collected from operational covers at the Area 5 RWMS are 79 and 21 percent, respectively (BN, 
2002). 
 
6.2.2 Cover Vegetation 
 
Vegetation plays an important role in cover stability and functionality by stabilizing cover soil to 
reduce erosion by wind and water run off.  Cover functionality is improved in that moisture is 
drawn out of the cover by roots and transpired to the atmosphere. 
 
Cover vegetation will be selected to include native plant species with shallow rooting depths.  
Studies by Wirth et al. (1999) and Hansen and Ostler (2003) identified several native species 
whose rooting depths were less than 51 cm (20 in).  This depth provides a good balance between 
cover stability and impact to the waste unit because the rooting depth is a fraction of the total 
cover thickness. 
 

Figure 6.1 Conceptual model of an evapotranspiration closure cover over waste in shallow land 
burial 
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Seeding will be conducted using a sprayer and a hose with an adjustable nozzle; planting will be 
conducted manually.  The seeds or plantings are typically covered with straw and irrigated as 
necessary to ensure successful root development.  The vegetation is generally planted on the 
closure cover in the winter to reduce the water requirement. 
 
6.2.3 Water Infiltration 
 
Measurement and modeling of water balance in test monolayer-ET covers at the Area 5 RWMS 
and at National Laboratories in arid regions of the United States show that the design will 
minimize infiltration of water (Levitt et al., 1998; Dwyer, 1998). 
 
Water balance studies conducted at the Area 5 RWMS have shown that a monolayer-ET closure 
cover is most effective when vegetated (Levitt et al., 1999).  Under current climatic conditions, 
any water that infiltrates into the soil is quickly extracted by evaporation and uptake by plant 
roots, even with a relatively low density of plant cover.  Closure covers constructed over waste 
units at both the Area 3 and Area 5 RWMSs will be planted with species native to the area.  
Shallow-rooted, invasive plant species will also be allowed to vegetate the closure covers.  Over 
the long term, an established plant assemblage is expected that will survive the ambient range of 
environmental conditions.  Plants will also serve to maintain stability of the closure covers.  The 
cover will have adequate slope to safely carry any precipitation runoff without significant 
erosion. 
 
6.2.4 Plant Rooting and Animal Burrowing 
 
Animal burrowing is closely related to plant rooting depths (see Section 6.2.2).  Burrows 
generally do not extend deeper than the depth of plant roots (Neptune & Co., 2004).  This is the 
result of greater moisture and food availability in the root zone.  The advantage of using shallow- 
rooted plants with respect to animal burrowing is that shallow rooting greatly reduces the 
likelihood of deep burrowing which could result in degradation of cover effectiveness. 
 
6.2.5 Inadvertent Intruder Barrier 
 
The monolayer-ET closure cover does not include a barrier against inadvertent human intrusion 
(IHI).  The thickness of the cover provides partial protection, but the greatest reliance is placed 
on a small probability of this occurrence, and on institutional control.  The probability of IHI was 
the subject of an investigation of site-specific scenarios for IHI into waste disposed at the Area 3 
and Area 5 RWMSs.  The intrusion scenarios focused on drilling for water in both Yucca Flat 
and Frenchman Flat, driven by an individual homesteader scenario and several community settle-
ment scenarios (Black et al., 2001).  A panel of subject matter experts (SMEs) convened to elicit 
the probability of IHI into a waste unit considered the effectiveness of management controls on 
reducing the probability of intrusion.  Management controls, which include institutional control, 
site knowledge, placards and markers, and surface and subsurface barriers, were thought by the 
panel to be effective only for the first few centuries; some controls were considered to be more 
effective than others.  For example, surface barriers could effectively control siting of a drill rig 
over a waste unit; whereas subsurface barriers and placards and markers were much less likely to 
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control drilling.  Remoteness and harsh environmental conditions of both Yucca Flat and 
Frenchman Flat, and the presence of playas and subsidence craters, were thought by the panel to 
be the most important factors affecting the probability of drilling, and thus intrusion.  One of 
several community scenarios, a community settlement that develops from an industrial-techno-
logical complex in a nearby, yet more accessible valley, and has commuter homesteaders living 
in Frenchman Flat, yielded the greatest probability of inadvertent intrusion; that is, about 
10 percent. 
 
Institutional control is discussed in Section 8.1. 
 
6.2.6 Cover Integrity and Stability 
 
Design of any closure cover will have to consider the potential for plant root intrusion into 
disposed waste, a potential pathway for release of radionuclides.  Cover designs will also have to 
consider the potential for animals burrowing into the closure cover or, less likely, into disposed 
waste.  Burrowing by animals could degrade cover integrity, alter hydraulic properties of the 
cover, or transport radionuclides to the accessible environment (Hankonson et al., 1992).  Mobile 
fauna could disperse contamination to distant sites, and animals could introduce contamination 
into trophic pathways, eventually leading to humans that consume wild game (O’Farrell and 
Gilbert, 1975).  Design alternatives to mitigate these conditions will be included in closure plans 
specific to individual disposal units or groups of units.  
 
The structural stability of the closure cover would be affected by differential subsidence that 
would occur intermittently following infilling of void space around containers, and degradation 
and collapse of disposed waste containers. Values of parameters affecting subsidence such as 
volume of void space, as well as estimates of subsidence, are described in Shott et al. (1998, 
1995), Barker (1997), and Obi et al. (1996).  During a period of active institutional control, any 
subsidence that might occur would be immediately mitigated by filling and grading the subsided 
spots with native soil, thus ensuring structural stability of the cover at all times.  Any major 
damage to vegetation on the closure covers from maintenance activities will be corrected by 
replanting.  Part of the total expected subsidence may have taken place by the end of the active 
institutional control period.  The monolayer-ET cover design will intrinsically be structurally 
stable in that it does not include layers which, if displaced, would render the cover ineffective.  
The cover, however, will have to be of adequate thickness to accommodate some, but perhaps 
not all, subsidence over time.  The cover itself is expected to erode; depressions will fill with 
sediment eroded from surrounding areas of the cover.  The design of the closure cover will 
include proper surface and side slopes, and perhaps limited armoring, to permit drainage but not 
channelized erosion. 
 
6.2.7 Cover Configuration, Site Grading, and Drainage 
 
Because of the distances between waste disposal units at the Area 3 RWMS, each unit will have 
an independent, above-grade final closure cover.  The final closure covers will incorporate any 
operational tiers or covers, and have a maximum constructed thickness of 4 m (13 ft), with the 
exception of U-3ax/bl (CAU 110).  Disposal unit U-3ax/bl was closed in 2001 with a final 



Integrated Closure and Monitoring Plan 
Area 3 and Area 5 Radioactive Waste Management Sites  June 2005 
 
 

 
Nevada Test Site   61 

closure cover approximately 3 m (10 ft) thick.  The final closure covers will be graded to provide 
drainage off the covers, and areas between the units will be graded so that drainage will not 
impact adjacent closed units, and then exit the site. 
 
The final closure cover at the 92-ac area of the Area 5 RWMS will cover all the disposal units 
within the 92-ac area and have a maximum constructed thickness of 4 m (13 ft).  The closure 
cover will extend beyond the boundaries of the disposal units the same distance as the above-
grade thickness of the closure cover and will be contoured to provide a 1:1 side slope.  The final 
closure cover will incorporate all the operational covers and add only the quantity of soil needed 
to provide for final grading and a base for seeding or planting.  To provide drainage, while not 
inducing erosion, the cover will be sloped southwest at approximately 2 percent so that the 
northeast part of the final cover will be slightly higher in elevation than the southwest portion of 
the closure cover. 
 
The Area 5 RWMS expansion area will be closed with a single closure cover in a similar fashion 
as the 92-ac area.  Areas between the final covers on the expansion area and the 92-ac area will 
be graded so that drainage will exit the site without impacting adjacent closed units. 
 
6.2.8 Cover Security, Markers, and Protection 
 
Security plans for the Area 3 and 5 RWMSs will be part of the final closure plans for these sites 
or disposal units within these sites.  The disposal areas are currently secured 24 hours, 7 days a 
week, with security maintained with the following systems: 
 
• Access requires prior authorization and an escort if not previously authorized to enter. 
 
• Perimeter markers, a perimeter fence, and gated access road to the disposal-unit  area, with 

postings of the hazards and access requirements. 
 
• Classified areas have additional markers, fencing, and postings, and are routinely checked by 

the NTS security force. 
 
The fences will prevent access to most animals to eliminate their eating of the native vegetation, 
while keeping unauthorized personnel from performing intrusive activities at the site. 
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7.0 CLOSURE APPROACH 
 
Closure of the Area 3 and Area 5 RWMSs includes operational closure followed by final closure.  
Operational closure provides the initial protection and containment of disposed waste containers.  
Final closure provides containment of disposed wastes for an indefinite period. 
 
7.1 Operational Closure 
 
Containerized waste is disposed in pits or trenches starting at the closed end of the disposal unit 
and progressing toward the open or ramp end.  An alphanumeric grid system along the perimeter 
of the disposal unit is used to track the location of all disposed waste.  Within a short time (days 
to weeks) after disposal of the waste, stockpiled soil is screened and placed over the waste 
containers from the top of the stacked containers.  The working face of the stacked waste con-
tainers is not immediately covered with soil, so that additional waste can be stacked easily.  The 
soil cover is not placed in lifts and the only compaction is from the heavy equipment running 
over the total thickness of soil. 
 
7.1.1 Area 3 Radioactive Waste Management Site 
 
A primary difference in approach to operational closure between the Area 3 and Area 5 RWMSs 
is that waste at the Area 3 RWMS is disposed in tiers.  Tiers are necessary to keep the height of 
stacked waste packages relatively low to ensure worker safety.  Depending on the disposal unit, a 
tier may consist of unpackaged bulk waste (U-3ax/bl), waste soil in soft-sided packages (U-3bh), 
or packaged waste (U-3ah/at).  As a tier of waste is placed from one side of the unit toward the 
other side, the waste is progressively covered with 0.9 m (3 ft) of screened native alluvium.  
(Soft-sided packages are covered with 0.3 m [1 ft] of alluvium.)  Each tier, when complete, 
extends over the entire floor of the disposal unit.  With the exception of U-3ax/bl, disposal units 
at the Area 3 RWMS will be operationally closed above grade.  Alternating tiers of waste and 
alluvium will be brought to within 1.2 m (4 ft) of grade, and a maximum 4-m- (13-ft)-thick 
operational cover will be placed as at the Area 5 RWMS. 
 
Disposal unit U-3ax/bl is the only unit at the Area 3 RWMS to have been filled and operationally 
and finally closed; the other two active disposal units are partially filled.  Before final closure, 
the operational cover on U-3ax/bl was less than 1 m (3 ft) above grade.  Until recently, little was 
known of the construction of the operational cover because at the time of closure, a recognized 
closure program was not in place.  A ground-penetrating radar survey of the cover conducted in 
November 1999 showed the top 1.2 m (4 ft) to be homogeneous, and the interval between 1.2 
and 3 m (4 and 10 ft) to be slightly heterogeneous but relatively free of disposed waste (DOE, 
2000a).  Test pits dug in November 1999 to 1.5 m (5 ft) below the surface of the operational 
cover, and probing of the cover to 2.7 m (9 ft) below the surface conducted prior to the radar 
survey, corroborate results of the radar survey.  Most dry densities of samples collected from the 
test pits ranged approximately between 1.5 and 1.9 kilograms (kg)/m3 (90 and 110 pounds 
[lbs]/ft3) and calculated permeabilities of samples ranged approximately between 1.00E-3 and 
1.00E-6 cm/s (4.00E-4 and 4.00E-7 in/s), with the mean permeability being approximately 
1.00E-5 cm/s (4.00E-6 in/s) (DOE, 2000a).  Because the method of placing the operational cover 
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is generally the same between units and between the two RWMSs, these ranges of values for 
density and permeability may be generally representative of all the operational closure covers.  
Determination of density and permeability on operationally closed disposal units will be part of 
the final closure process. 
 
7.1.2 Area 5 Radioactive Waste Management Site 
 
Native soil excavated to form trenches at the Area 5 RWMS is typically stockpiled for later use 
in operational closure.  Waste containers are stacked in the disposal unit to approximately 1.2 m 
(4 ft) below grade.  Aluminum tubes used later for neutron monitoring of soil moisture were 
previously placed at intervals between waste containers during stacking.  The neutron monitoring 
tubes extend to the bottom of the disposal unit.  The previously installed neutron monitoring 
technology has been essentially replaced by time-domain reflectometry (TDR) probes.   Existing 
neutron monitoring tubes are not currently used and are to be filled and abandoned.  Neutron 
monitoring tubes will not be placed during future waste-disposal activities.  
 
Within a short time after disposal, stockpiled soil is screened to remove rocks larger than 9 cm 
(3.5 in) and then placed from the top of the un-open end of the disposal unit over the stacked 
packages.  The front end of the waste is not covered with soil so that additional waste can be 
stacked easily.  Past operational closure included placement of soil over the waste containers to a 
total thickness of about 2.4 m (8 ft), so that about 1.2 m (4 ft) of soil stood above grade.  New 
operational closures will place soil over the waste containers to a total thickness of about 4 m 
(13 ft), so that 2.8 m (9 ft) of soil stand above grade.  This additional thickness will preclude 
biotic intrusion into the waste zone.  A maximum 4-m- (13-ft)-thick cover will also optimize 
performance in terms of attenuating the flux of gaseous radionuclides, and accommodating 
infiltration of water and any later subsidence.  The lower existing operational covers, when 
adjacent to a new cover, will be thickened to match the total thickness of the newly placed 
operational cover, and together sloped to provide appropriate drainage from the unit and away 
from the adjacent units. 
 
Prior to final placement of waste containers, soil will be placed at the base of existing waste 
containers and up the unit’s side and then sloped to provide stability.  Any open space between 
the side pit wall and the waste containers will be filled with soil.  After a disposal unit is com-
pletely filled, the operational cover is graded to provide a smooth surface.  Maintenance of the 
cover includes filling of fissures and depressions resulting from compaction and piping of soil 
between waste packages, and compaction of the surface with a roller and re-grading.  
Operational closure covers are not vegetated because of the need for continued maintenance 
activities. 
 
Two weighing lysimeters installed near the Area 5 RWMS, one vegetated and the other bare, 
serve as analogs for the operational closure covers.  Data collected over the past five years show 
that soil in the unvegetated lysimeter stores more water than similar soil in the vegetated 
lysimeter and, over a period of approximately five years, could have slight infiltration through 
the thickness of the soil column (approximately 1.8 m [6 ft]).  Water that infiltrates into the 
vegetated lysimeter, however, is quickly removed by evapotranspiration.  To date, no water has 
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drained through the bottom of either lysimeter.  Modeling conducted for final closure of disposal 
unit U-3ax/bl shows that water is effectively removed from the soil column with as little as 
20 percent vegetation cover (DOE, 2000a).  Several instrumented drainage lysimeters have been 
installed at the Area 3 RWMS for further verification. 
 
7.2 Final Closure 
 
Waste disposed at the Area 3 and Area 5 RWMSs can be categorized based on security 
requirements, waste type, and disposal configuration (Table 7.1).  Several GCD boreholes 
contain no waste; these have been designated to the appropriate category based on intended use 
in terms of classification.  The criteria defining the categories of disposed waste, along with the 
spatial distribution of waste units at each of the RWMSs, provide logical groups of waste units 
when considering the activities, interactions, and documentation required to support closure.  
Such grouping of disposal units will allow key differences that might require different 
interactions or engineering to be adequately addressed in final closure documentation. 
 
7.2.1 Area 3 Radioactive Waste Management Site 
 
Waste disposal unit U-3ax/bl was closed according to RCRA requirements in FY 2001.  A 
nominal 0.3-m- (1-ft-)-thick monolayer-ET closure cover composed of locally derived soil was 
placed over an existing above-grade operational closure cover, providing approximately 3 m 
(10 ft) of cover over the waste zone.  The ET closure cover was graded to provide for runoff of 
precipitation and then vegetated with local species by both seeding and planting.  The cover is 
being monitored with TDR in four locations as agreed upon with the NDEP.  Closure of 
U-3ax/bl will serve as a template for closure of U-3bh and U-3ah/at, even though the other two 
disposal units do not contain hazardous constituents and will not be closed under the purview of 
RCRA requirements. 
 
Design of the final closure cover for U-3bh and U-3ah/at will be established in a site-specific 
closure plan, but will likely be similar to the final cover placed on disposal unit U-3ax/bl.   
The disposal units will be graded to provide for precipitation runoff and then vegetated in a like 
manner as U-3ax/bl.  Each of these disposal units will have an independent closure cover.  The 
areas between the covers will be graded to provide drainage that does not impact an adjacent 
disposal unit. 
 
Monitoring will be conducted according to the closure plan developed specifically for the Area 3 
RWMS.  One approach to monitoring the individual covers could be to use the adjacent drainage 
lysimeter facility as a surrogate for monitoring the individual units. 
 
7.2.2 Area 5 Radioactive Waste Management Site 
 
The Area 5 RWMS Atlas facility (maintained by the M&O contractor) shows several 
operationally closed LLW disposal units within the 92-ac area that may contain hazardous 
constituents.  Because the basis for this determination is unknown, a review of paper records of 
waste received from 1961 through 1976, and of electronic records of waste received from 1977  
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Table 7.1   Categories of disposal units at the Area 3 RWMSs based on security requirements, waste type, and 
disposal configuration.  Disposal units that contain hazardous constituents compose CAU 111 and require 
involvement of the NDEP in the closure activities. 

 

Category Units 
Security 

Requirements 

Waste 
Type/ 

Material 
Disposal 

Configuration 

1 T07U, T03U, P06U (thorium and 
asbestiform), P04U, P05U, P07U 
(asbestiform), P08U, P11U, P13U, 
P14U, P15U 

“Unclassified” 

2 T02C, T07C, T08C, T09C, P10C, 
P12C 

“Classified” 

LLW 

3 T01U, T02U, T04U, T06U, P01U, 
P02U, P03U 

“Unclassified” 

4 T01C, T03C, T04C-1, T05C, T06C 

MLLW 

5 T04C 

“Classified” 
 

MLLW/ 
TRU 

Shallow Land 
Disposal 
 

6 GCDT, GCD-05U, GCD-06U, GCD-
09U (empty,) GCD-10U, GCD-11U 
(empty), GCD-12U (empty) 

“Unclassified” LLW 

7 GCD-07C (probable solvents [F001-
F005]), GCD-08C (empty) 

MLLW 

8 GCD-02C TRU 

9 GCD-01C (LiD [D003]), GCD-03C 
(melted high explosive); GCD-04C 
(LiH [D003]; probable solvents [F001-
F005]) 

“Classified” 

MTRU 

Greater 
Confinement 
Disposal 
 

10 U-3bh, U-3ah/at LLW 

11 U-3ax/bl 

“Unclassified” 

MLLW 

Shallow Land, 
Crater Disposal 

 
 
 
from 1977 through 1988 was conducted to verify to the extent possible which disposal units 
might contain hazardous constituents regulated under the RCRA.  At the time of disposal, these 
wastes were not regulated or defined as mixed waste.  A CAU of “retired mixed waste cells” 
(citing from the RCRA Permit NEV HW009) is proposed based on this evaluation.  The “retired 
mixed waste cells” are within a group of waste disposal units that were opened, and generally 
operationally closed prior to January 1987, when P03U was opened for disposal of waste with 
hazardous constituents. 
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Disposal units that contain only LLW, or that contain LLW and TRU waste, will be closed 
according to regulations imposed by NNSA/NSO in the process of self-regulation.  CAU 111  
and the Pit 3 MWDU will be closed in concert with the NDEP according to RCRA requirements 
and regulations imposed by NNSA/NSO in the process of self-regulation (Table 7.1).  
 
Pending approval of the NDEP as necessary, the NNSA/NSO will add native soil to disposal 
units composing the CAU and to all other operationally closed units within the 92-ac area.  The 
addition of soil is comparable to the approach taken to close U-3ax/bl (CAU 110) at the Area 3 
RWMS in FY 2001.  Prior to placement of additional soil, characterization of the disposal units 
will be conducted and reported to the NNSA/NSO and NDEP with the intent of providing 
sufficient documentation to demonstrate that the action will not adversely impact the regulated 
disposal units.  Results of past characterization studies, and ongoing measures of water balance 
at the Area 5 RWMS and elsewhere, are believed to provide sufficient data to show that initial 
characterization activities will be minimal. 
 
Placement of soil on the operational closure covers as part of operations will leave as the steps of 
final closure, the addition of “shaping” soil, final grading, and planting of vegetation, either by 
seeding or planting. 
 
Closure activities for waste disposal units in the expansion area north of the Area 5 RWMS 92-ac 
area are scheduled over the time frame of FY 2019 through 2021.  Closure activities for the 
Area 3 RWMS are scheduled to occur between FY 2006 and FY 2008. 
 
7.3 Certification of Closure 
 
NNSA/NSO will submit to NDEP via registered mail, a certification that the RCRA-regulated 
disposal units have been closed according to the specifications of the closure plans for those 
units [Title 40 CFR 264.115].  Submittal of the certification will occur within 60 days of 
completion of final closure of the Area 5 RWMS 92-ac area. 
 
7.4 Site Survey Plat 
 
The NNSA/NSO will submit to the NDEP a survey plat (Title 40 CFR 264.116) of the closed 
Area 5 RWMS 92-ac area, including the location and dimensions of the regulated disposal units.  
The survey plat will be submitted prior to or with the certification of closure. 
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8.0 POST-CLOSURE CARE AND STRATEGY 
 
Following certification of closure of the Area 3 and 5 RWMSs, according to DOE O 435.1 and 
DOE M 435.1-1, the facilities will be subject initially to a period of active institutional control 
followed by an indefinite period of passive control.   The NNSA position is that the NTS will be 
controlled in perpetuity.  However, should this position change for part or all of the NTS, 
institutional control shall continue until the facility can be released pursuant to DOE O 5400.5 
Chg. 2, “Radiation Protection of the Public and Environment.” 
 
Requirements for regulated disposal units are superimposed on institutional control imposed by 
DOE Order.  As an example, post-closure care (Title 40 CFR 264.117-120) of the Pit 3 MWDU 
will start after certification of closure and consist of three activities:  (1) monitoring of moisture 
in the vadose zone to verify performance of the closure cover, (2) inspecting and maintaining the 
closure cover to ensure integrity of the cover, and (3) inspecting and maintaining the security of 
the site (Title 40 CFR 264.117).  Post-closure care of the Pit 3 MWDU will be conducted for a 
minimum of 30 years.  Similar activities will likely be specified for other regulated disposal 
units.  For the most part, these activities are coincident with activities of active institutional 
control. 
 
8.1 Institutional Control 
 
Various definitions exist for institutional control.  DOE G 435.1-1 defines active institutional 
control to be a period “. . . when access is controlled, monitoring is performed, and custodial 
maintenance is performed.”  In Title 40 CFR 191, the EPA differentiates between active institu-
tional control and passive institutional control.  Active institutional control is “(1) Controlling 
access to a disposal site by any means other than passive institutional control, (2) performing 
maintenance operations or remedial actions at a site, (3) controlling or cleaning up releases from 
a site, or (4) monitoring parameters related to disposal system performance.”  Passive institu-
tional control is “(1) Permanent markers placed at a disposal site; (2) public records and 
archives; (3) government ownership and regulations regarding land and resource use; and 
(4) other methods of preserving knowledge about the location, design, and contents of a disposal 
system.”  Installation of engineered barriers to control access to a site or disposal unit is another 
form of passive institutional control.  Such barriers will be part of the final closure of GCD 
boreholes that contain TRU waste (Cochran et al., 2001). 
 
DOE Orders and federal regulations relevant to closure and monitoring of the Area 3 and Area 5 
RWMSs provide varying guidance regarding institutional control over these sites.  DOE M 
435.1-1 specifies that institutional control be continued until the facility can be released pursuant 
to DOE O 5400.5, “Radiation Protection of the Public and Environment.”  DOE G 435.1-1 
assumes the period of institutional control to be 100 years but adds, consistent with the manual, 
that after institutional control, “. . . release of a closed disposal facility to unrestricted uses cannot 
occur until the requirements of DOE O 5400.5 . . . are met.”  DOE O 5400.5 generally specifies 
that property may be released for unrestricted use when the effective dose equivalent that could 
be received by an individual from all pathways associated with that property does not exceed 
100 mrem/yr. 
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8.1.1 Active Institutional Control 
 
Active institutional controls for both the Area 3 and Area 5 RWMSs will be consistent, where 
appropriate, with in-place or anticipated provisions for the entire NTS and surrounding federal 
lands (DOE, 2000b,c; 1996).  The NNSA/NSO program for active institutional control will 
include: 
 
(1) Agreements and discussions with the Nellis Air Force Range (also known as the Nellis Test 

and Training Range), the Bureau of Land Management, the U.S. Fish and Wildlife Service, 
and the NDEP regarding long-term ownership and control of the lands including and 
surrounding the NTS.  The NNSA/NSO will arrange for provisions that will assure long-
term land ownership, stewardship, funding, and control of unauthorized activities where 
agreements with the above agencies are not possible or forthcoming. 

 
(2) Analysis of existing and potential activities on the NTS lands with the goal of showing how 

implemented institutional controls will control or prevent unauthorized activities.  Existing 
activities that could continue include scientific research, production of groundwater, 
excavation for sand and gravel, construction, and serving as corridors for utilities and 
transportation.  Potential activities include ranching, farming, hunting, exploration for 
hydrocarbons, mining, and illegal or hostile activities such as vandalism, sabotage, and 
theft. 

 
(3) Commitment to establish and retain the controls for as long as the DOE and the federal 

government remain viable public entities and are able to maintain ownership and control of 
the site; that is “in perpetuity” (DOE, 2000b,c). 

 
(4) Maintenance operations, remedial actions, and decommissioning steps necessary to 

establish the proper post-closure condition for the site. 
 
(5) Monitoring of parameters related to performance of waste disposal systems (BN, 1998a,d). 
 
(6) Implementation of specific controls:  (a) fences and signs, (b) facility guards for roadways, 

and patrols, (c) land-use control and permits, (d) land reclamation, (e) inspection and 
maintenance, and (f) reporting of activities and incidents that impact access control and 
security, and any corrective actions. 

 
Most of the above institutional controls are currently ongoing for the NTS or RWMSs, or both.  
Action (3) above indicates commitment to establish and retain the controls for as long as the 
DOE and the federal government remain viable public entities and are able to maintain owner-
ship and control of the site; that is, “in perpetuity.”  The “in perpetuity” commitment warrants 
separation of controls for the NTS from controls specific to the RWMSs.  Subject matter experts 
gathered to elicit the probability of IHI into a closed waste disposal site in both Frenchman Flat 
(Area 5 RWMS) and Yucca Flat (Area 3 RWMS) concluded that institutional control will likely 
not survive in perpetuity.  They suggested a maximum duration of 2,000 years, with 90 percent 
probability that control will be lost within 1,000 years, and 50 percent probability that control 
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will be lost within 250 years.  The probability of institutional control lasting at least 50 years was 
suggested by the SMEs to be 90 percent (Black et al., 2001).  The probability of active institu-
tional control lasting 100 years then falls at the high end of a range from 50 to 90 percent.  
According to DOE Orders and federal regulations, the period generally specified for active 
institutional control over a closed waste disposal site is 100 years. 
 
8.1.2 Passive Institutional Control 
 
Beyond 100 years of active institutional controls, passive institutional controls at the disposal 
sites, such as those defined under Title 40 CFR 191, and institutional controls in place for the 
NTS are assumed to be sufficient for the RWMSs. 
 
Dates for closure, monitoring, and long-term surveillance and maintenance of the Areas 3 and 5 
RWMSs are presented in Section 1.5, Assumptions.  Other dates for closure have been used in 
various related documents (e.g., Shott et al., 1998, 1997, 1995; Cochran et al., 2001), based on 
programmatic assumptions valid at the time of their development.  Both RWMSs will remain 
open, albeit disposal operations will be considerably reduced for an undetermined period of time.  
Although many of the institutional controls are currently ongoing and will remain ongoing, 
active institutional controls shall start the first day of FY 2011 for waste disposal units closed at 
that time.  Within several decades, much of the environmental restoration and waste management 
activities at the NTS will be concluded or proceeding at a reduced or maintenance level. 
Therefore, the continuing work and responsibility for the associated infrastructure are assumed to 
be transferred to another agency or group within NNSA/NSO that is expecting long-term 
responsibilities at the NTS.  This agency or group is referred to as the NTS Landlord.  After 
transference of the RWMSs to the NTS Landlord, the schedule for closing waste disposal units, 
and the start of active institutional controls specific to those units, will be determined by the 
Landlord. 
 
8.1.3 Unrestricted Release of Sites 
 
Public access to the NTS is currently restricted and will continue to be restricted as long as the 
NTS has an active national security mission.  An active national security mission is assumed into 
the foreseeable future.  If the NTS national security mission ends, the release of NTS land for 
public access will be constrained by historical contamination from atmospheric nuclear testing, 
underground nuclear testing, nuclear rocket testing, and radioactive waste disposal.  Remediation 
and closure of historically contaminated sites on the NTS is regulated by the FFACO (1996) 
between the NNSA/NSO, the state of Nevada, and the U.S. Department of Defense.  The 
FFACO defines a RCRA-like process for remediation and closure of CAUs and requires the state 
of Nevada to review and approve all corrective actions.  Release of land for public access is also 
subject to the requirements of DOE O 5400.5, Chg. 2. 
 
The NNSA/NSO has implemented the UGTA Program and the Environmental Restoration 
Project (Soils Project) to close the UGTAs and contaminated soil sites under the FFACO (1996).  
The remediation option for UGTA closures, which is accepted by the state, is identification of 
areas within the NTS where public access or groundwater use will be restricted in perpetuity.  
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The dose to a future member of the public who may have access to lands in Frenchman Flat and 
Yucca Flat has been evaluated in the CAs for the Area 3 and Area 5 RWMSs.  Composite 
Analyses considered all sources of residual radioactive material, assuming that the Soils Sites 
may not be cleaned up and restricted areas that will be identified by the UGTA program would 
be in effect, and showed that cumulative dose to a member of the public who resides in 
Frenchman Flat or Yucca Flat will be below the CA dose limit of 100 mrem/yr and dose 
constraint of 30 mrem/yr.  Current CAs do not show the extent of the restricted areas.  The 
restricted areas will be incorporated into the CAs under the PA Maintenance Plan when the 
UGTA Program completes the necessary site characterization and modeling and the boundaries 
of the restricted areas are agreed between the state of Nevada and the NNSA/NSO.  The 
Corrective Action Decision Document (CADD) identifying the Frenchman Flat UGTA CAU 
boundaries will be finalized in FY 2008; and the CADD identifying the Yucca Flat boundaries in 
2020. 
 
8.2 Site Inspection and Maintenance 
 
Post-closure inspection and maintenance will be minimized to the extent possible by the design 
of the disposal unit and closure cover system and the additional site security measures that will 
be in place.  The inspection program addresses the inspection requirements for environmental 
monitoring equipment, fire protection systems, safety and emergency equipment, security 
devices, and operating or structural equipment that are critical to prevent, detect, or respond to 
human health or environmental hazards.  Records will be used by RWMS personnel for tracking 
purposes to ensure that inspections are conducted according to established schedules. 
 
Inspections will be each year during the closure periods of institutional control.  Inspections will 
consist of visual observations to ensure that the closure cover’s integrity is maintained, and that 
fencing and boundary monuments are intact.  The inspections and associated repairs will ensure 
that there is protection of human health and environment.  The post-closure inspections will 
include: 
 
• General Facility Inspection:  visually inspect fences, gates and locks for breaks, gaps, 

damage, monuments, missing fence posts, missing gates, ability of gates to properly close 
and lock, and vegetation.  

 
• Warning Sign Inspection:  visibility from at least 8 m (25 ft) and legibility from 8 m (25 ft). 
 
• Cover Inspection:  observe cover for erosion, settlement, subsidence, displacement, 

burrowing, and plant growth. 
 
• Run-on/Runoff Inspection:  visually inspect control structures and drainage system for 

presence of erosion and shifting from storms or precipitation. 
 
• Maintenance activities will be based on inspection results.  Custodial maintenance or repair 

actions may include:  repair of fences; replacement of warning signs; reestablishment of 
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location control monuments; removal of unwanted vegetation; reconstruction of slopes, 
cover, or embankments. 

 
• The condition of any surveyed subsidence markers will be inspected every six months.  In 

addition, on an annual basis, all survey markers will be resurveyed to determine if the covers 
have subsided. 

 
• A survey of the boundary monuments regarding their placement, and verification of the 

condition of each boundary marker, will be performed.  Any problems will be noted on the 
inspection form and repairs made. 

 
• During each inspection, any changes in the condition of the cover, vegetation, or fenced area 

will be documented. 
 
• Cracks or settling imperfections of 2.5 to 15 cm (1 to 6 in) deep on the cover will be 

documented and scheduled for repair on an annual basis.  No action will be taken for cracks 
or settling imperfections of less than 2.5 cm (1 in).  Larger disruptions of the cover (animal 
diggings or erosion) will be immediately evaluated, repaired, and documented. 

 
All repair work to the cover will ensure that the integrity of the cover and design “as built” is 
maintained.  For RCRA-regulated disposal units, if cover repair requires modifications of the 
closure cover design, NNSA/NSO will present a formal design modification request to the NDEP 
prior to making the design modification.  
 
Walkover inspections will be conducted twice a year or when either of the following occurs: 
 
• Precipitation in excess of 1.28 cm (0.5 in) in a 24-hour period  
• Earthquake with a magnitude exceeding 4.5 on the Richter scale within 100 km (62 mi) of 

the site 
 
After five years of post-closure monitoring, the NNSA/NSO may request to reevaluate the 
monitoring program and/or schedule.  An annual summary report of Area 3 and Area 5 RWMSs 
will include the following information: 
 
• Brief narrative and pictures from post-closure inspection activities 
• Cover and subsidence inspection logs 
• Moisture content profiles from vadose zone monitors for the previous year 
• Maintenance and repair documentation (if any) 
• Specific recommendations for non-standard maintenance or changes in post-closure 

monitoring. 
 
Closure and post-closure monitoring documentation will be maintained in the RWMS files and 
will be available for inspection and review upon request. 
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8.3 Protection from Adverse Impact 
 
Protection of the groundwater, human health, and the environment are primary concerns 
following final closure of the Area 3 and Area 5 RWMSs.  The following sections discuss 
measures to ensure that these resources are not adversely impacted by the facilities. 
 
8.3.1 Groundwater 
 
Sections 3.5 and 3.6 include discussions of the geology and hydrology of the sites and how 
moisture migrates through the unsaturated zone.  These sections demonstrate that past, current, 
and future operations at the RWMSs will not impact the underlying groundwater in the alluvial 
aquifer.  Performance monitoring of the unsaturated zone during the operational phase of the 
RWMSs has not detected migration of moisture deeper than 2.1 m (7 ft); no impact to the 
groundwater has occurred using the current design of the disposal units.  During the closure and 
post-closure phase, the design of the closure cover and drainage system limits infiltration to less 
than that during operations and prevents water runoff.   
 
No impact to the alluvial aquifer is expected because infiltration will be restricted to the “upward 
flow region” as specified in Section 3.6.  The combination of low precipitation and high potential 
evapotranspiration induces slow upward migration of moisture within the unsaturated zone from 
as deep as about 35 m (115 ft).  The average upward velocity of liquid movement is about 
0.03 mm/yr (0.0012 in).  The waste zone and closure cover are in the region of upward flow.  
Because the depth to groundwater exceeds 488 m (1,600 ft) at the Area 3 RWMS and 236 m 
(775 ft) at the Area 5 RWMS, the potential for liquid migration from the disposal units is zero 
without major climatic changes or catastrophic events. 
 
For regulated disposal units at the Area 5 RWMS, the NDEP had indicated that an exemption 
from Groundwater Monitoring Requirements during the operational through post-closure care 
period will be granted based on site-specific information provided in Section 3.6.  The approval 
for granting the exemption during the closure phase is based on (under NAC 444.8632 
[incorporating Title 40 CFR 264.90(b)(4)], NNSA/NSO) the following: 
 
• There is no potential migration or releases of liquid from the regulated units to the uppermost 

aquifer during the active life of the units, including the closure periods, and the post-closure 
care period under NAC 444.8632 (incorporating Title 40 CFR 264.117); 

 
• The demonstration of no potential migration of liquid is to be certified by a qualified 

geologist or geotechnical engineer; and 
 
• To provide an adequate margin of safety, any predictions of potential migration of liquid 

must be made on assumptions that maximize the rate of liquid migration. 
 
The Area 3 and Area 5 RWMSs are located in thick unsaturated alluvial deposits.  The 
hydrological properties of alluvium below the RWMSs have been established through extensive 
site characterization studies and are summarized in Section 3.6. 
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The hydrologic setting of the Area 3 and Area 5 RWMSs is such that the probability of leachate 
formation or hazardous components from wastes in regulated disposal units reaching ground-
water during the active life of the units and the post-closure care period is negligible.  This is 
shown in an evaluation of the unsaturated hydraulic conductivity compared to saturated 
hydraulic conductivity requirements in the regulations.  A low unsaturated hydraulic conduc-
tivity of <10-7 cm/s is one landfill design criterion for successfully restricting the migration of 
contaminants.  Kearl (1982) provides an unsaturated hydraulic conductivity versus water content 
chart for alluvial soils at the site.  Using an average volumetric-moisture content for the site of 
8.7 percent and a soil porosity of 30 percent, the unsaturated hydraulic conductivity for the site 
soils is approximately 10-10 cm/s or three orders of magnitude below the regulatory requirement.  
At depths as shallow as 10 m (32.8 ft) below the land surface, moisture contents drop below 
5 percent, decreasing the unsaturated hydraulic conductivity to less than 10-12 cm/s.  Both of 
these unsaturated conductivities are probably indicative of moisture contents where the 
interconnection of liquid water ceases, thus preventing the migration of liquids.   
 
Performance monitoring within the closure cover will provide data on the moisture content of 
soils and the potential for downward or upward movement of liquids  By conducting perfor-
mance monitoring, any potential changes in moisture content will be detected and appropriate 
remedial measures implemented to prevent continued downward movement of liquid. 
 
NNSA/NSO believes that the extensive modeling simulations have demonstrated that the RCRA 
Groundwater Monitoring Exemption is warranted.  A qualified geologist or geotechnical 
engineer will certify this exemption request. 
 
8.3.2 Human Health and Environment 
 
The Area 3 and Area 5 RWMSs will be monitored and inspected during the closure and post-
closure care periods to ensure public safety and human health and prevent damage to the 
environment.  The monolayer-ET closure cover design does not include a barrier against 
inadvertent human intrusion.  The thickness of the cover provides partial protection, since 
significant effort must be undertaken to expose the waste zone.  Site security and long-term 
institutional control and controlled facility access will prevent human intrusions. 
 
8.4 Site Security 
 
Security of the Area 3 and Area 5 RWMSs will continue during the post-closure care period and 
will include the following: 
 
• Posted warning signs designating site dangers 
• Fences to keep out unauthorized personnel 
• Controlled site access for specific disposal units 
• Perimeter inspections to check for signs of intrusion or fence deterioration/damage 
• Overall security at NTS is maintained 24 hours, 7 days a week by highly trained security 

personnel 
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8.5 Facility Contact 
 
United States Department of Energy is: 
 
 National Nuclear Security Administration 
 Nevada Site Office 
 U. S. Department of Energy 
 Post Office Box 98518 
 Las Vegas, NV   89193-5818 
 (702) 295-3211 
 
8.6 Financial Assurance 
 
The NTS is a federal facility and is exempt from submission of Financial Assurance 
documentation according to Title 40 CFR 264.140 (c), [40 CFR 270.14 (b)(15) through (18)]. 
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9.0 MONITORING APPROACH 
 
The approach to monitoring in this document references many other documents for details of 
various components of the section.  Particularly relevant are (1) the Routine Radiological 
Environmental Monitoring Program (RREMP) (BN, 2003a) for the decision-based approach to 
identify key monitoring data that must be collected, and (2) specific monitoring OIs required to 
maintain consistency and comparability of data from year to year. 
 
9.1 Introduction 
 
Monitoring at the Area 3 and Area 5 RWMSs is required under a variety of regulatory drivers, 
including federal regulations and DOE Orders.  Monitoring data are used, in part, to: 
 
• Demonstrate compliance with regulatory drivers 
• Confirm PA conceptual models 
• Confirm PA assumptions about soil-water contents 
• Confirm PA assumptions about flux rates through upward and downward pathways 
• Verify the PA performance objective results 
• Provide input to the PA maintenance plan 
• Evaluate radiation doses to the general public 
 
Monitoring is also conducted to ensure the integrity of covers over waste disposal units.  In 
addition, the monitoring program is designed to sufficiently forewarn management and 
regulators of any need for mitigative actions, and to record the utility of any mitigative actions.  
 
Monitoring data are required for input to PA maintenance.  The maintenance guide for DOE 
LLW disposal facility PAs and CAs (DOE, 1999b) states the review of results of monitoring and 
research and development results consist of several activities including:  
 
• Comparing facility monitoring results with expected performance and determining 

consistency with conceptual models  
• Evaluating monitoring results for consistency with CA and conceptual models 
• Evaluating other monitoring activities for significant results 
• Evaluating research and development results to determine impacts on PA results and 

conclusions and consistency with conceptual models  
• Evaluating research and development results to determine impacts on CA results and 

conclusions  
• Determining if better methodologies or technologies are available  
• Evaluating the results of special studies  
 
Review of monitoring data for routine PA and CA maintenance is an iterative process that will 
ultimately dictate which monitoring data should continue to be collected, and which monitoring 
data are no longer required.  
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At present, direct radiation is continuously monitored at 5 locations within the Area 3 RWMS 
and 12 locations within the Area 5 RWMS.  Air is sampled for tritium at two locations in the 
prevailing downwind directions near the Area 5 RWMS.  Other radionuclides in air are sampled 
at the same locations in Area 5, as well as four locations at the Area 3 RWMS.  Radon flux 
through waste covers is measured annually at various locations at each RWMS.  Vadose zone 
monitoring for soil-water content and soil-water potential is conducted continuously in waste 
covers, beneath waste units, and at lysimeter facilities.  Surface water runoff is monitored at 
flumes, and at the floor of a nuclear subsidence crater.  Tritium in soil-gas moisture is monitored 
annually in a deep borehole at the Area 5 RWMS (GCD-05U), which contains a large tritium 
source.  Biota are monitored annually for tritium.  Groundwater is currently sampled semi-
annually at three wells surrounding the Area 5 RWMS for radioactive and nonradioactive 
constituents, subject to the RCRA groundwater monitoring exemption.  In addition, meteorology 
parameters are continuously monitored at both RWMSs, and measurement of waste cover 
subsidence is conducted monthly at both RWMSs.  A summary of current monitoring activities 
at the RWMSs is shown in Table 9.1.  
 
9.2 Quality Assurance, Analysis, and Sampling Plans 
 
The Quality Assurance, Analysis, and Sampling Plans (QAASPs) specify the sampling, 
analytical, and quality assurance and quality control procedures for obtaining technically 
defensible data of acceptable quality to satisfy the project objectives.  The QAASP includes 
guidance for data verification, data validation, and data quality assessment.  Detailed QAASPs 
for air, water, biota, and direct radiation media can be found in Appendices A through D of the 
RREMP (BN, 2003a).  
 
9.3 Routine Radiological Environmental Monitoring Plan 
 
The RREMP (BN, 2003a) brings together sitewide environmental surveillance; site-specific 
effluent monitoring; and operational monitoring conducted by various missions, programs, and 
projects on the NTS.  The plan provides an approach to identifying and conducting routine 
radiological monitoring at the NTS, based on integrated technical, scientific, and regulatory 
compliance data needs.  The RREMP uses a decision-based approach to identify the environ-
mental data that must be collected and provides QAASPs which ensure that defensible data are 
generated.  The approach is based on a modification of the EPA’s Data Quality Objective (DQO) 
process (EPA, 1994), a seven-step process that calls for identification of the decisions that data 
collection activities must support, and uses a logical structure to develop the plan for data 
collection and analysis. The detailed steps of the process for each media are presented in 
Appendix E of the RREMP.  During the design process, existing and historical site information 
and regulatory requirements were reviewed.  A summary of the site characteristics, transport and 
exposure pathways, regulatory requirements, and historical data were evaluated for each medium 
in the preparation of the RREMP to support the monitoring designs.  
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Table 9.1   Monitoring activities at the Area 3 and Area 5 Radioactive Waste Management Sites 

 
Monitoring Element Area 3 RWMS Area 5 RWMS 

Direct Radiation Monitoring Five thermoluminescent dosimeters 
(TLDs) 

Twelve TLDs 

Air Monitoring Air particulate samples collected at 
four locations 

Air particulates sampled at two 
locations; atmospheric moisture 
sampling for tritium at two 
locations 

Radon Monitoring Radon flux measurements from 
waste covers (various locations) 

Radon flux measurements from 
waste covers (various locations) 

Meteorology Monitoring • air temperature at two heights 
• relative humidity at two heights 
• wind speed at two heights 
• wind direction at two heights 
• barometric pressure 
• solar radiation 
• precipitation 

• air temperature at two heights 
• relative humidity at two heights 
• wind speed at two heights 
• wind direction at two heights 
• barometric pressure 
• solar radiation 
• precipitation 

Vadose Zone Monitoring • neutron logging for soil-water 
content 

• measurements of soil-water 
content and water potential in 
waste disposal unit covers 

• drainage lysimeter for water 
balance since 2001 

• runoff monitoring at a flume and 
in a nuclear subsidence crater 

• neutron logging for soil-water 
content 

• measurements of soil-water 
content and water potential in 
waste disposal unit covers 

• measurements of soil-water 
content in waste disposal unit 
floors 

• two weighing lysimeters 
(vegetated and bare) for water 
balance since 1994 

• runoff monitoring at a flume 

Soil-gas Moisture Monitoring for 
Tritium 

 • soil-gas moisture sampling for 
tritium at nine sampling ports at 
depths from 21 to 36 m (70 to 
120 ft) at GCD-05U 

 

Biota Monitoring Sampling vegetation for tritium Sampling vegetation for tritium 

Groundwater Monitoring None Three wells sampled semiannually 
for RCRA constituents; biennially 
for RREMP constituents 

Subsidence Monitoring Routine inspections of operational 
covers for subsidence features such 
as cracks, depressions, ponding, 
and erosion 

Routine inspections of operational 
covers for subsidence features such 
as cracks, depressions, ponding, 
and erosion 
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9.4 Operational Closure and Post-Closure Monitoring  
 
Monitoring activities during operational closure and post-closure period of the RWMSs will be 
based on applicable regulatory drivers and data needs. These activities include:  
 
• Direct radiation monitoring 
• Air monitoring 
• Tritium monitoring of moisture in soil-gas at GCD-05U 
• Vadose zone monitoring of waste covers, waste disposal unit floors, and lysimeter facilities 
• Groundwater monitoring 
• Biota monitoring 
• Subsidence monitoring 
• Meteorology monitoring 
 
The decision to continue or terminate any monitoring activities will be based on a routine 
decision-based approach to identify environmental monitoring data that must continue to be 
collected during the final closure.  
 
9.5 Direct Radiation Monitoring 
 
The objective of direct radiation monitoring is to assess the state of the RWMSs’ external 
radiation environment, detect changes in that environment, and measure gamma radiation levels 
at the RWMSs and at background locations away from the RWMSs.  Direct radiation monitoring 
is conducted to comply with DOE O 450.1, O 5400.5, and O 435.1, and the Environmental 
Regulatory Guide for Radiological Effluent Monitoring and Environmental Surveillance (DOE, 
1991).  Direct radiation monitoring is conducted using TLDs deployed at locations throughout 
the RWMSs.  Five TLDs are deployed at the Area 3 RWMS, and 12 TLDs are deployed at the 
Area 5 RWMS.  Siting of the TLDs was based on a DQO process and described in Appendix E 
of the RREMP (BN, 2003a).  
 
Figures 9.1, 9.2, and 9.3 show TLD locations at the RWMSs.  Annual direct radiation monitoring 
data are reported in the Annual Waste Management Monitoring Report (BN, 2004b) and the 
Nevada Test Site Environmental Report (NTSER) (BN, 2004e).  The NTSER was formerly 
called the Annual Site Environmental Report (ASER). 
 
Details of the RWMS direct radiation monitoring activities can be found in the RREMP and 
Organization Instruction OI-2154.109, “Radiation Monitoring Using Thermoluminescent 
Dosimeters.” 
 
9.6 Air Monitoring 
 
The regulatory drivers for the RWMS air monitoring network include Title 40 CFR 61, 
Subpart H; DOE O 450.1; DOE O 5400.5; and Guidance Document DOE/EH-0173T (DOE, 
1991).  Details of the DQOs, sampling strategy, field operations, analytical design, analytes, and 
methods, and quality control checks are described in Appendix A of the RREMP (BN, 2003a).  
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Figure 9.1   Locations and types of monitoring wells at the Area 3 Radioactive Waste Management Site 
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Figure 9.2   Locations of "pilot" monitoring wells, lysimeter facility, and the flume at the Area 5 Radioactive Waste Management Site 
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Figure 9.3   Locations and types of monitoring stations at the Area 5 Radioactive Waste Management Site 
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Air particulate samples are collected at the RWMSs using continuously operated low-volume air 
samplers and are analyzed for gross alpha/beta radioactivity, gamma emitters, americium, and 
plutonium concentrations in air.  Atmospheric moisture is collected and analyzed for tritium.  
Tritium is a volatile radionuclide and is therefore a conservative indicator of waste disposal unit 
performance. 
 
Air particulate samples are collected at air sampling stations at four locations at the Area 3 
RWMS, and two locations near the Area 5 RWMS.  Tritium in atmospheric moisture is collected 
at the Area 5 RWMS at two locations.  Atmospheric moisture is not collected at the Area 3 
RWMS because of the small tritium inventory.  Figures 9.1, 9.2, and 9.3 show locations of air 
samplers at the RWMSs.  
 
Siting of the air samplers was based on the RREMP DQO process.  Important siting decision 
factors included wind patterns and historic analytical data.  In Area 3, wind direction is generally 
northerly or southerly.  Therefore, air sampling stations are sited at locations north and south of 
each of the active disposal units, U-3ah/at, and U-3bh.  In Area 5, air sampling stations (air 
particulate and tritium samplers) are sited to the north and south of the RWMS. 
 
Annual air monitoring data are reported in the NTSER (e.g., BN, 2004e), the National Emissions 
Standards for Hazardous Air Pollutants (NESHAP) report (e.g., BN, 2004d), and the Annual 
Waste Management Monitoring Report (e.g., BN, 2004b).  
 
Details of the RWMS air monitoring activities are in Appendix A of the RREMP (BN, 2003a); 
Organization Instructions OI-2154.102, “Preparing and Sampling Routine Radiological 
Environmental Monitoring Plan for Airborne Particulates”; and OI-2154.103, “Tritiated Water 
Vapor Sampling.” 
 
9.7 Radon Monitoring 
 
Measurements of radon flux through operational waste covers are conducted at various locations 
every year using Electret-Passive Environmental Radon Monitors to determine if the fluxes are 
within a performance objective of 20 pCi/m2/s given in the Area 3 and Area 5 PAs and DOE 
O 435.1.  Radon flux is measured on the cover of U-3ax/bl because it is the only closed unit at 
the Area 3 RWMS, and at one or two other waste disposal units per year.  For example in 
FY 2003, radon flux monitoring was conducted on the operational cover of Pit P01U at the 
Area 5 RWMS and on the cover of U-3ax/bl at the Area 3 RWMS.  
 
Annual radon monitoring data are reported in the Annual Waste Management Monitoring Report 
(e.g., BN, 2004b). 
 



Integrated Closure and Monitoring Plan 
Area 3 and Area 5 Radioactive Waste Management Sites  June 2005 
 
 

 
Nevada Test Site   85 

9.8 Vadose Zone Monitoring 
 
Vadose zone monitoring is conducted at the Area 3 and Area 5 RWMSs to: 
 
• Demonstrate compliance with DOE O 450.1 and O 435.1 
• Confirm PA assumptions regarding the hydrologic conceptual model including soil-water 

contents, and upward and downward flux rates 
• Provide added assurance to PA conclusions regarding facility performance 
• Test the PA performance objective of protecting groundwater resources 
• Demonstrate negligible infiltration of precipitation into zones of buried waste 
• Detect changing trends in performance 
• Establish baseline levels for long term monitoring 
• Comply with NDEP negotiated requirements at Area 3, U-3ax/bl and Area 5, Pit 3 MWDU 
 
Compliance at the RWMSs is achieved by demonstrating that PA assumptions are valid, and that 
there is negligible infiltration of precipitation into zones of buried waste.  
 
Vadose zone monitoring is conducted by measuring all the water balance components at several 
locations to account for some spatial variability, and to apply that water balance to an entire 
RWMS using a concept of surrogate sampling.  This type of vadose zone monitoring is not leak 
detection; it is performance monitoring. 
 
Water balance measurements activities include: 
 
• Meteorological monitoring to measure precipitation (the driving force for downward flow) 

and to calculate potential evapotranspiration (PET) (the driving force for upward flow) 
• Lysimeters (weighing and drainage) to measure infiltration, soil-water redistribution, bare-

soil evaporation, evapotranspiration, and deep drainage  
• Neutron logging through access tubes to measure infiltration, soil-water redistribution, and to 

monitor specific locations of interest (in some locations to depths of hundreds of feet) 
• Automated vadose zone monitoring systems with in situ sensors (TDR probes and heat 

dissipation [HD] probes) to measure soil-water content and soil-water potential over a large 
spatial area, but usually to a limited depth  

• Surface water runoff monitoring at flumes and at the floor of a nuclear subsidence crater 
• Soil-gas sampling for tritium to confirm PA assumptions and transport coefficients  
 
This strategy provides an accurate estimate of the RWMS water balance including any drainage 
through the RWMS waste covers, and therefore, potential recharge.  Based on these data, as well 
as other work (Tyler et al., 1996), there is essentially no recharge to the groundwater under 
current conditions at the RWMSs, and all precipitation is effectively returned to the atmosphere 
by plant transpiration and soil evaporation.  
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The current vadose zone monitoring program is designed based on a strong understanding of the 
vadose zone system from the results of extensive vadose zone characterization studies (BN, 
1998c; Blout et al., 1995; REECo, 1994, 1993a,b; Schmeltzer et al., 1996; Shott et al., 1998, 
1997, 1995; Tyler et al., 1996), and modeling studies (Crowe et al., 1998b; Levitt et al., 1999).  
In addition, the vadose zone monitoring program is designed in part from the results of an 
Alternative Evaluation Study on vadose zone monitoring (BN, 1998d) using an organized team 
approach, and in part from successful vadose zone monitoring field experience.  
 
Annual vadose zone monitoring data are reported in an annual monitoring report (e.g., BN, 
2004b).  Details of the RWMS vadose zone monitoring activities can be found in the RWMS 
vadose zone monitoring Organization Instruction OI-2154.111, “Instructions for Datalogger 
Monitoring Stations”; OI-2154.106, “Neutron Moisture Logging”; and OI-2154.113, “Soil-gas 
Sampling at GCD-05U.” 
 
9.8.1 Area 3 Drainage Lysimeter Facility 
 
A drainage lysimeter facility was constructed adjacent to the northwest corner of the waste 
disposal unit U-3ax/bl at the Area 3 RWMS.  The facility consists of eight drainage lysimeters.  
Each lysimeter is instrumented with soil-water content and soil-water potential sensors at eight 
depths.  Each lysimeter is 3 m (10 ft) in diameter, 2.4 m (8 ft) deep, and has a sealed bottom that 
enables direct measurement of drainage.  Construction of the facility was funded by the 
Accelerated Site Technology Deployment program under the DOE Office of Science and 
Technology.  The objective of the facility is to collect data to reduce the uncertainty associated 
with the performance of monolayer-ET waste covers in arid regions.  This uncertainty includes 
waste cover vegetation type and precipitation amount.  The surface treatment of the lysimeters 
are as follows:  two lysimeters were left bare (A and B); two were allowed to revegetate with 
invader species (C and D); two were revegetated with native species (E and F) identical to the 
revegetation of U-3ax/bl; and two are reserved for future investigations (G and H), but currently 
treated like lysimeters C and D.  Lysimeters B, D, F, and H are irrigated to receive three times 
the average precipitation. 
 
Data from this facility and data from the U-3ax/bl waste cover monitoring system help assess the 
performance of future monolayer-ET covers at the Area 3 RWMS.  Figure 9.2 shows the location 
of the Area 3 drainage lysimeter facility.  
 
The Area 3 drainage lysimeter facility is managed by BN Environmental Technical Services 
(ETS), and any future activities at this site will be managed and coordinated by ETS.  For more 
information of this facility, refer to Dixon et al. (2001) and Levitt and Fitzmaurice (2001).  
 
9.8.2 Area 5 Weighing Lysimeter Facility 
 
Two weighing lysimeters were installed about 400 m (1,312 ft) southwest of the Area 5 RWMS.  
The lysimeters consist of soil tanks with a volume of 16 m3 (565 cubic feet [ft3]) mounted on 
sensitive scales.  The top of the soil tank is flush with the ground surface, and access to the side 
of the soil tank is provided through an underground entry.  One lysimeter was revegetated with  
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native shrubs, and the other was kept bare to simulate a nonvegetated waste cover.  Each 
weighing lysimeters is instrumented with TDR probes to measure volumetric soil-water content 
and HD probes to measure soil-water potential at depths ranging from 10 to 170 cm (4 to 67 in).   
The sensitive scale (loadcell) provides extremely accurate measurements of changes of water 
storage in the lysimeters.  For details of the weighing lysimeters, refer to Levitt et al. (1996). 
 
The Area 5 RWMS weighing lysimeter facility has been in continuous operation since March 
1994, providing detailed measurements of the surface water balance components including 
depths of infiltration, soil-water redistrubution, evapotranspiration, bare-soil evaporation, total 
soil-water storage, and drainage.  This facility is considered to be a cornerstone of support for 
assumptions made in the Area 3 and Area 5 PAs, including confirmation of no downward 
pathway.  In addition, this facility provides data for calibration and verification of flow models, 
important tools for prediction of radionuclide transport.  This facility has also provided data to 
justify and evaluate the performance of other NTS closure covers (DOE, 2000a,d). 
 
Operation of the Area 5 weighing lysimeter facility will continue to be an important component 
of the RWMS vadose zone monitoring program by providing detailed water balance data 
analogous to the water balance of waste covers at the Area 5 RWMS. Figure 9.3 shows the 
location of the Area 5 weighing lysimeter facility. 
 
The Area 5 weighing lysimeter facility is managed by BN ETS, and any future activities at this 
site will be managed and coordinated by ETS.  For more information on this facility, refer to 
Levitt et al. (1996). 
 
9.8.3 Automated Vadose Zone Monitoring Systems 
 
Installation of automated vadose zone monitoring systems was initiated in 1998 with water 
content sensors (TDR probes) and temperature sensors buried 1.2 m (4 ft) beneath the open pit 
floors of Pit P03U and Pit P05U at the Area 5 RWMS.  In 1999, TDR probes were installed in 
the operational cover of Pit P03U at two locations (Figure 9.3), at depths ranging from 10 to 
180 cm (4 to 71 in).  In 2000, TDR probes and temperature sensors were installed in the opera-
tional covers of Pits P04U and P05U at depths ranging from 15 to 180 cm (6 to 71 in), and HD 
probes were installed in the operational cover of Pit P05U at those same depths.  Pit P03U floor 
sensors were discontinued in January 2002. 
 
Time domain reflectometry probes were installed at four locations and eight depths in the 
U-3ax/bl waste cover in 2000, as described in the closure plan for U-3ax/bl (DOE, 2000a), and 
the closure report for U-3ax/bl (NNSA/NV, 2001).  Vadose zone performance monitoring of the 
waste cover at U-3ax/bl is required by NDEP for closure of U 3ax/bl, as described in a letter 
from NDEP to DOE/NV, dated February 22, 2000.  Vadose zone monitoring of the U 3ax/bl 
waste cover is currently administered and conducted by BN Environmental Restoration (ER).  
All other vadose zone monitoring at the RWMSs is currently administrated and conducted by BN 
ETS.  
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Installation of a vadose zone monitoring system in a waste cover at the Area 3 RWMS other than 
U-3ax/bl is unlikely to occur for several years because no other disposal units will be full for 
several years.  Once the U-3bh disposal unit is full, its waste cover may be instrumented with a 
vadose zone monitoring system.  Installation of automated vadose zone monitoring systems at 
the Area 3 and Area 5 RWMSs will then be complete, although upgrades of system components 
may be required.  
 
Heat dissipation probes were also installed in the floor of subsidence crater U-3bw to a depth of 
4 m (13 ft) in December 1998 to monitor depths of infiltration following rainfall, and enhanced 
runoff caused by the geometry of a subsidence crater.  In addition, a 3-m (10-ft) meteorology 
tower and a neutron logging access tube were installed at the floor of U-3bw.  Data collected is 
used to characterize the dynamic water balance of a typical nuclear subsidence crater used for 
waste disposal at the Area 3 RWMS.  These data are required to understand the hydrologic 
system of a nuclear subsidence crater for waste disposal in Area 3.  Refer to Figure 9.2 for the 
location of U-3bw.  
 
Time-domain reflectometry and other types of automated vadose zone monitoring systems have 
been implemented at many other study sites with varying degrees of success.  Some sites in 
which TDR or other vadose zone technologies have been used include Beatty, Nevada 
(Andraski, 1997); Phoenix, Arizona (Young et al., 1999); Albuquerque, New Mexico (Dwyer, 
2001; Goering, 1999); Hanford, Washington (DOE, 1999c); and the Savannah River Site (Burns, 
1999). 
 
The expected life span of these automated vadose zone monitoring systems is unknown.  With 
routine maintenance and occasional replacement of failed components, these systems should last 
for years.  An additional consideration is that as new and improved vadose zone monitoring 
sensors and technologies become available, they should be implemented for redundancy or 
replacement of current systems, wherever appropriate.  
 
9.8.4 Neutron Logging 
 
Neutron logging is currently conducted at selected neutron access tubes at the Area 3 and Area 5 
RWMSs to provide profiles of soil-water content with depth and time.  The automated vadose 
zone monitoring systems at the RWMSs have largely replaced neutron logging.  Use of 
infrequent neutron logging may be useful to supplement automated vadose zone systems where 
access tubes remain accessible.  No neutron access tubes are anticipated to remain in the covers.  
Figures 9.2 and 9.3 show locations of all neutron logging access tubes at the RWMSs. 
 
At the Area 3 RWMS, deep vadose zone monitoring by neutron logging has been conducted in 
cased boreholes angled under the U 3ah/at and U-3ax/bl disposal units, and in cased boreholes 
drilled directly into the floor of the U 3bh disposal unit.  These boreholes are designated 
U-3at-D1, U-3at-D2, U-3bh-C1, U-3bh-C2, U-3bl-D1, U-3bl-D2, and U-3bl-U1.  
 
At the Area 5 RWMS, neutron logging has been conducted in access tubes penetrating the 
2.4-m- (8-ft)-thick operational covers.  Neutron access tubes for routine monitoring were  
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selected based on data history, tube integrity, and to provide a representative area of wide spatial 
coverage.  Area 5 RWMS access tubes provide data on the near-surface water balance, but 
Area 3 RWMS access tubes provide data only on changes in water contents at depth greater than 
about 3 m (10 ft) due to the presence of thick surface casings and cement structures that cannot 
be logged with accuracy.  
 
9.8.5 Soil-gas Monitoring for Tritium 
 
Tritium monitoring of moisture in soil-gas is conducted to evaluate the upward pathway for 
radionuclide transport.  Tritium is a volatile radionuclide that provides a conservative measure of 
the performance of the waste site and its ability to isolate buried waste.  
 
Tritium monitoring of moisture in soil-gas is conducted by sampling at GCD-05U, a GCD unit 
with a large tritium inventory (2.2 million Ci at time of disposal) located near the center of the 
Area 5 RWMS, which is instrumented with a string of nine gas sampling ports buried at depths 
of 21 to 37 m (70 to 120 ft).  Tritium sampling at GCD-05U provides a measure of tritium 
migration from waste packages with time because of degradation of waste containers and natural 
transport processes.  Tritium sampling at GCD-05U has been conducted every year since 1990, 
providing an important data set for analyzing tritium migration from the Area 5 RWMS.  
Figure 9.3 shows the location of GCD-05U at the Area 5 RWMS.  
 
Soil-gas sampling ports are also located in various locations at the Area 5 RWMS including 
several locations beneath pits P03U and P05U. The ports are not currently monitored, but if 
required, they may be monitored in the future to augment current studies of tritium migration.  
 
9.9 Biota Monitoring 
 
On January 15, 2003, DOE O 450.1, “Environmental Protection Program,” was approved.  This 
new Order replaced DOE O 5400.1 and added specific requirements for the protection of other 
natural resources including biota, and to evaluate the potential impacts to biota in the vicinity of 
DOE activities.  To demonstrate compliance with these requirements, a DOE technical standard, 
“A Graded Approach for Evaluating Radiation Doses to Aquatic and Terrestrial Biota” (DOE-
STD-1153-2002) was developed by the DOE’s Biota Dose Assessment Committee.  This 
standard describes a graded approach for evaluating radiation doses to biota and set the following 
dose limits that, based on current scientific understanding, are protective of populations of biota: 
 
• Dose limit to aquatic animals = 1 rad/day (10mGy/day) 
• Dose limit to terrestrial plants = 1 rad/day (10mGy/day) 
• Dose limit to terrestrial animals = 0.1 rad/day (1mGy/day) 
 
Monitoring of radionuclides in biota are done to evaluate potential dose to biota, potential dose 
to humans consuming game animals and to evaluate the possible transport of radionuclides from 
waste disposal areas. 
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At the RWMSs, biota monitoring consists of sampling vegetation for analyses including tritium, 
gamma-emitting radionuclides, and transuranics.  If radionuclide concentrations in vegetation are 
high, other wild game animals may be sampled.  Vegetation sampling may be limited year to 
year, depending on rainfall and waste cover operations during operational closure.  Vegetation 
from on and near waste covers, as well as vegetation from control areas far from waste covers, 
are sampled in mid-summer each year and analyzed for tritium.  Timing of the sampling is 
important because vegetation is forced to remove soil-water from greater depths (closer to waste) 
as surface soils dry out in summer.  Plant water is extracted from the vegetation samples by room 
temperature vacuum distillation and analyzed by liquid scintillation for tritium.  Animals (and 
soil from animal burrows) will be monitored for radionuclides if warranted by increasing tritium 
concentration trends in vegetation, or if animal burrows on or near waste covers are observed in 
significant numbers. 
 
Slightly elevated tritium concentrations in air and vegetation at the Area 5 RWMS indicate that 
there is an upward pathway for tritium migration primarily because of the combined effects of 
diffusion and plant transpiration processes.  Therefore, this pathway should continue to be 
monitored. 
 
Annual biota monitoring data are reported in the NTSER (e.g., BN, 2004e) and in the Annual 
Waste Management Monitoring Report (e.g., BN, 2004b).  Details of the RWMS biota 
monitoring activities can be found in the RWMS biota monitoring Organization Instruction 
OI-2154.110 “Biota Sampling and Sample Preparation for Animals and Vegetation.” 
 
9.10 Surface Water Runoff Monitoring 
 
Design of structures and closure covers that can best accommodate run-on from precipitation 
events over long periods of time must rely on historical precipitation and discharge data.  
Precipitation data have been collected at various locations around the NTS for several decades. 
However, until recently, the locations of data collection were not proximal to middle reaches of 
watersheds that potentially collect and discharge waters to the vicinities of facilities.  To collect 
precipitation and discharge data relevant to performance assessment and eventual design activi-
ties, two each of precipitation gauges and flumes have been installed in watershed channels near 
the Area 3 and Area 5 RWMSs.  One precipitation gauge and flume is located in a watershed 
channel east of the Area 3 RWMS and the other is located in a watershed channel northwest of 
the Area 5 RWMS.  Refer to Figures 9.4 and 9.1 for the locations of the Area 3 and Area 5 
flumes, respectively.  The flume in Area 3 was installed in FY 1999 and the flume in Area 5 was 
installed in FY 2000.  The intent is to collect precipitation and discharge data at these locations 
through FY 2007, after which, activities associated with final closure of the currently active, 
92-ac part of the Area 5 RWMS will be initiated. 
 
9.11 Groundwater Monitoring 
 
Groundwater monitoring is not currently conducted at the Area 3 RWMS.  Mixed waste disposal 
unit U-3ax/bl requires groundwater monitoring under Title 40 CFR 264.  However, a  
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Figure 9.4   Locations of flume at the Area 3 Radioactive Waste Management Site 
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groundwater monitoring exemption has been approved by NDEP which waives the requirements 
of groundwater monitoring under Title 40 CFR 264 at the Area 3 RWMS.  
 
Groundwater monitoring is conducted at the three pilot wells surrounding the Area 5 RWMS 
(Figure 9.1) as required by Title 40 CFR 265.  These wells were originally drilled in 1993 as 
characterization wells for determination of physical and chemical properties of drill core, for 
determination of chemical properties of groundwater in the uppermost aquifer, and for deter-
mination of depths to the uppermost aquifer.  In a letter from DOE/NV to NDEP dated 
December 12, 1993, DOE/NV requested that the pilot wells be accepted as RCRA monitoring 
wells.  In a letter from NDEP to DOE/NV, dated February 24, 1994, NDEP stated that the pilot 
wells appear to meet the applicable design, construction, and development criteria for RCRA 
groundwater monitoring wells.  A revised groundwater monitoring program outline was sub-
mitted to NDEP on March 1, 1998 (BN, 1998a).  On March 31, 1998, NDEP transmitted a letter 
to DOE stating concurrence with the sampling frequency, indicator parameters, and investigation 
levels submitted in the groundwater monitoring outline. 
 
Groundwater from pilot wells is sampled semiannually for the following parameters (BN, 
1998a): 
 
Indicators of Contamination: 
 
• pH 
• specific conductance 
• total organic carbon 
• total organic halogen 
• tritium 
 
General Water Chemistry Parameters: 
 
• total Ca, Fe, Mg, Mn, K, Na, SiO2 
• total SO4, Cl, F 
• alkalinity 
 
Investigation levels for these indicators of contamination can be found in BN (1998a).  Details of 
pilot well construction can be found in BN (2004a). 
 
Additional groundwater monitoring requirements were driven by DOE Orders and, independent 
of EPA requirements, were determined through a DQO-driven process and are detailed in the 
RREMP (BN, 2003a).  Groundwater monitoring analytes identified in the RREMP include: 
 
• tritium 
• gross alpha 
• gross beta 
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• gamma spectroscopy 
• plutonium-238 and plutonium-239+240 
 
The groundwater monitoring frequency identified in the RREMP is biennial.  All groundwater 
sampling data from the Area 5 RWMS pilot wells to date indicate that the groundwater in the 
uppermost aquifer has not been affected by RWMS or past weapons testing activities.  Tritium 
concentrations in the groundwater beneath the Area 5 RWMS have never exceeded the method 
detection limit (MDL) for enriched tritium analysis (approximately 15 pCi/L).  Groundwater 
elevation data indicate that the water table beneath the Area 5 RWMS is nearly flat, with 
groundwater flowing in a northeastern direction at a horizontal velocity of approximately 23 cm 
(9 in) per year (BN, 2004a).  
 
Groundwater monitoring data are presented in detail in the annual groundwater monitoring data 
report (e.g., BN, 2004a).  Details of the Area 5 RWMS groundwater monitoring activities can be 
found in Appendix B of the RREMP (BN, 2003a) and the Area 5 RWMS groundwater 
monitoring Organization Instructions OI-2154.108, “Instructions for Area 5 RWMS Ground-
water Well Preparation and Groundwater Sampling”; and OI-2154-104, “Preparing and 
Sampling Routine Radiological Environmental Monitoring Plan (RREMP) Groundwater Wells.” 
 
9.12 Meteorology Monitoring 
 
A meteorology monitoring program is maintained by operating one two-level meteorology tower 
at each RWMS.  In addition to fulfilling basic regulatory requirements for meteorology monitor-
ing in DOE O 450.1, the RWMS meteorology monitoring program is designed to include 
measurements of components of the surface energy balance for calculation of PET using the 
Penman equation (Doorenbos and Pruitt, 1997).  PET calculations are an important component 
of the water balance estimates of the RWMSs. 
 
Meteorological parameters monitored at the RWMSs include: 
 
• Air temperature at two heights 
• Relative humidity at two heights 
• Wind speed at two heights 
• Wind direction at two heights 
• Barometric pressure 
• Solar radiation 
• Precipitation 
 
Figures 9.2 and 9.3 show locations of meteorology monitoring stations at the Area 3 and Area 5 
RWMSs.   
 
Annual meteorology monitoring data are reported in an annual monitoring report (e.g., 
BN, 2004b).  Details of the RWMS meteorology monitoring activities can be found in the 
RWMS meteorology monitoring Organization Instruction OI-2154.111, “Instructions for 
Datalogger Monitoring Stations.” 
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9.13 Subsidence Monitoring 
 
Subsidence monitoring consists of routine inspections of operational and final waste covers for 
subsidence features such as cracks and depressions, ponding, and erosion.  When such features 
are observed, their locations are recorded using a Global Positioning System unit and digital 
camera, and operations personnel are informed to take corrective action. 
 
U-3ax/bl is the only disposal unit at the Area 3 RWMS that is closed.  Subsidence monitoring of 
U-3ax/bl is currently conducted by BN ER as required by agreement with NDEP.  
 
At the Area 3 RWMS, subsidence monitoring is conducted monthly at disposal units U-3bh and 
U-3ah/at where waste is buried to ensure that waste remains covered. 
 
At the Area 5 RWMS, subsidence monitoring is conducted monthly at all operationally closed 
disposal units and at partially buried disposal units.  
 
Details of the RWMS subsidence monitoring activities can be found in an annual monitoring 
report (e.g., BN, 2004b), and the RWMS subsidence monitoring Organization Instruction 
OI-2154.112, “Subsidence Monitoring at the Radioactive Waste Management Sites.”  The 
effectiveness of subsidence monitoring will be periodically evaluated. 
 
9.14 Monitoring During Active Institutional Control 
 
Monitoring activities during the active institutional control of the RWMSs are expected to be 
reduced and limited to:  
 
• Air monitoring for atmospheric tritium 
• Tritium monitoring of moisture in soil-gas at GCD-05U 
• Vadose zone monitoring of waste covers, waste disposal unit floors, and lysimeter facilities 
• Groundwater monitoring 
• Biota monitoring for tritium 
• Subsidence monitoring 
 
The decision to continue or terminate any monitoring activities will be based on a routine 
decision-based approach to identify environmental monitoring data that must continue to be 
collected during the final closure and active institutional control periods. 
 
Air monitoring for radionuclides (other than for radon and atmospheric tritium) will be 
discontinued during final closure and the institutional control period because the primary 
mechanism for transport of airborne radionuclides other than radon and tritium is from open pits 
in which waste is directly exposed to the atmosphere.  Once waste is buried, air monitoring for 
radionuclides other than radon and tritium is not required.  Radon concentrations in air and radon 
flux from waste units will continue to be monitored during the final closure and active institu-
tional control period because radon concentration limits are specific performance objectives.  
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Tritium in atmospheric moisture will continue to be monitored during final closure and active 
institutional control period because tritium is an important indicator of waste disposal unit 
performance. 
 
Groundwater monitoring for RCRA constituents and compliance with Title 40 CFR 264 and 265 
will be discontinued when a groundwater monitoring exemption is requested from, and approved 
by, NDEP.  However, groundwater monitoring may continue at the Area 5 RWMS pilot wells 
under the RREMP program. 
 
9.15 Monitoring During Passive Institutional Control 
 
No monitoring will be conducted during the passive institutional control period. 
 
9.16 Data Management 
 
All RWMS monitoring data are archived in BN’s data management system, Bechtel 
Environmental Integrated Data Management System (BEIDMS).  BEIDMS is an Oracle™-based 
relational database management system developed by BN for the comprehensive management 
and processing of environmental data.  This database management system has been licensed and 
tailored to support both small and large environmental projects at BN.  BEIDMS will ensure 
consistency and promote advanced planning, while providing a central repository for all 
unclassified environmental data.  
 
9.17 Data Evaluation and Data Reporting 
 
Evaluation of all monitoring data is conducted once per year, at minimum, and conclusions of 
those evaluations are incorporated into one or all of the applicable annual data reports including 
the NTSER (e.g., BN, 2004e); the NESHAP report (e.g., BN, 2004d); the Annual Groundwater 
Monitoring Report (e.g., BN, 2004a); and the Annual Waste Management Monitoring Report 
(e.g., BN, 2004b).  
 
The BN Organization Procedures (Ops)/OIs required for preparation of the NESHAP report and 
NTSER (ASER) include: 
 
• OI-2154.105, “Development of the Annual National Emission Standards for Hazardous Air 

Pollutants (NESHAP) Report for the NTS and Offsite Dose Assessment” 
 
• OP-2154.109, “Investigation of Facilities for National Emissions Standards for Hazardous 

Air Pollutants Compliance” 
 
• OP-2154.110, “Preparation of the Annual Site Environmental Report (ASER)” 
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9.18 Organizational Instructions 
 
The OIs required for routine monitoring of the RWMSs include: 
 
• OI-2154.108, “Instructions for Area 5 RWMS Groundwater Well Preparation and 

Groundwater Sampling” 
 
• OI-2154.102, “Preparing and Sampling Routine Radiological Environmental Monitoring 

Plan for Airborne Particulates” 
 
• OI-2154.103, “Tritiated Water Vapor Sampling” 
 
• OI-2154.104, “Preparing and Sampling Routine Radiological Environmental Monitoring 

Plan (RREMP) Groundwater Wells” 
 
• OI-2154.106, “Neutron Moisture Logging” 
 
• OI-2154.107, “Radon Monitoring Using the E-PERM System” 
 
• OI-2154.109, “Radiation Monitoring Using Thermoluminescent Dosimeters” 
 
• OI-2154.110, “Biota Sampling and Sample Preparation for Animals and Vegetation” 
 
• OI-2154.111, “Instructions for Datalogger Monitoring Stations” 
 
• OI-2154.112, “Subsidence Monitoring at the Radioactive Waste Management Sites” 
 
• OI-2154.113, “Soil-gas Sampling at GCD-05U” 
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APPENDIX A 
 

CROSS-WALK BETWEEN CLOSURE PLAN GUIDANCE AND 
THE INTEGRATED CLOSURE AND MONITORING PLAN 

 
The outline below is based on the U.S. Department of Energy (DOE) Format and Content Guide 
for U.S. Department of Energy Low-Level Waste Disposal Facility Closure Plans, dated 
November 10, 1999.  Because this Integrated Closure and Monitoring Plan is a reference 
document and includes both closure and monitoring activities, the format does not conform 
exactly with the DOE guidance.  Referenced sections are those in this Integrated Closure and 
Monitoring Plan that most closely correspond to guidance outline.  The format and contents of 
the Integrated Closure and Monitoring Plan follow this information. 
 
Guidance        Corresponding Section(s) 
 
EXECUTIVE SUMMARY      Executive Summary 
INTRODUCTION       1.0 
 Facility Description      4.0, 4.1, 4.2, 4.3, 5.0, 5.1, 5.2, 

5.3      
 Closure and Monitoring Approach    1.4, 1.4.1, 1.4.2, 7.0, 9.0 
 Closure and Monitoring Schedule    1.8 
 Related Activities      1.10, 5.5 
 Assumptions       1.5 
DISPOSAL FACILITY CHARACTERISTICS   3.0, 4.0, 5.0 
 Site Characteristics       
  Geography and Demography    3.1, 3.2 
   Disposal Site Location   4.1, 5.1 
   Disposal Site Description   4.1, 4.2, 4.3, 5.1, 5.2, 5.3 
   Population Distribution   3.2.1 
   Uses of Adjacent Land   3.2.2 
  Meteorology and Climatology   3.3 
  Ecology      3.4 
  Geology      3.5 
   Regional and Site-Specific 
      Geology/Topography   3.5.1, 3.5.2, 3.5.3 
   Seismology     3.8.1 
  Hydrology      3.6 
   Surface Water     3.6.1 
   Groundwater     3.6.2, 3.6.3, 3.6.4 
  Geochemistry      3.7 
  Natural Resources     3.9 
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Guidance        Corresponding Section(s) 
 
 Facility Characteristics     6.0, 6.1, 6.2 
  Water Infiltration     6.2.3 
  Disposal Unit Cover Integrity    6.2.6 
  Structural Stability     6.2.6 
  Inadvertent Intruder Barrier    6.2.5 
 Waste Characteristics      4.4, 5.4 
  Waste Types      4.4.3, 5.4.3 
  Source Term      4.4.3, 5.4.3 
TECHNICAL APPROACH TO CLOSURE AND MONITORING 
 Performance Objectives     4.5, 5.5 
  All-Pathways Dose     4.5.1, 5.5.1 
  Air-Pathway Dose     4.5.1, 5.5.1 
  Radon Flux      4.5.1, 5.5.1 
  Other Requirements     4.5.3 
 Detailed Closure Activities     7.0 
  Operational/Interim Closure    7.1 
  Final Closure      7.2 
  Institutional Control     8.1 
  Unrestricted Release of Site    8.1.3 
 Monitoring Activities      9.0 
  Operational/Interim Closure    9.4 
  Final Closure/Institutional Care   9.14, 9.15 
SCHEDULE        1.8 
REFERENCES       10.0 
APPENDICES       Appendix A 
 
 
This outline is provided to show that more sections are in the Plan than are specified in the 
guidance.  It serves as a quick reference so the reader does not have to go to the Table of 
Contents to find the Section Titles when reading the previous few pages. 
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