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SUMMARY 

Test Area North (TAN) -607, the Technical Support Facility, is located at 
the north end of the Idaho National Laboratory (INL) Site. U.S. Department of 
Energy Idaho Operations Office (DOE-ID) is proposing to decommission the 
northern section of the TAN-607 facility, hereinafter referred to as TAN-607 Hot 
Shop Area, under a Comprehensive Environmental Response, Compensation, 
and Liability Act (CERCLA) non-time-critical removal action (NTCRA). 

Despite significant efforts by the United States (U.S.) Department of 
Energy (DOE) to secure new business, no future mission has been identified for 
the TAN-607 Hot Shop Area. Its disposition has been agreed to by the Idaho 
State Historical Preservation Office documented in the Memorandum of 
Agreement signed October 2005 and it is therefore considered a surplus facility. 
A key element in DOE’s strategy for surplus facilities is decommissioning to the 
maximum extent possible to ensure risk and building footprint reduction and 
thereby eliminating operations and maintenance cost.  In addition, the DOE’s 
2006 Strategic Plan is “complete cleanup of the contaminated nuclear weapons 
manufacturing and testing sites across the United States.  DOE is responsible for 
the risk reduction and cleanup of the environmental legacy of the Nation’s 
nuclear weapons program, one of the largest, most diverse, and technically 
complex environmental programs in the world.  The Department will 
successfully achieve this strategic goal by ensuring the safety of the DOE 
employees and U.S. citizens, acquiring the best resources to complete the 
complex tasks, and managing projects throughout the United States in the most 
efficient and effective manner.” 

TAN-607 is designated as a historical Signature Property by DOE 
Headquarters Advisory Council on Historic Preservation and, as such, public 
participation is required to determine the final disposition of the facility. The 
decommissioning action will place the TAN-607 Hot Shop Area in a final 
configuration that will be protective of human health and the environment. 
Decommissioning the TAN-607 Hot Shop Area is consistent with the joint DOE 
and U.S. Environmental Protection Agency (EPA) Policy on Decommissioning of 
Department of Energy Facilities Under the Comprehensive Environmental 
Response, Compensation and Liability Act, which establishes the CERCLA 
NTCRA process as the preferred approach for decommissioning surplus DOE 
facilities. Under this policy, a NTCRA may be taken when DOE determines that 
the action will prevent, minimize, stabilize, or eliminate a risk to human health 
and/or the environment. When DOE determines that a CERCLA NTCRA is 
necessary, DOE is authorized to evaluate, select, and implement the removal 
action that DOE determines is most appropriate to address the potential risk 
posed by the release or threat of release. This action is taken in accordance with 
applicable authorities and in conjunction with EPA and the State of Idaho 
pursuant to Section 5.3 of the Federal Facility Agreement and Consent Order. 

In keeping with the joint policy, this engineering evaluation/cost analysis 
(EE/CA) was developed in accordance with CERCLA as amended by the 
“Superfund Amendments and Reauthorization Act of 1986” and in accordance 
with the “National Oil and Hazardous Substances Pollution Contingency Plan.” 
This EE/CA is consistent with the remedial action objectives (RAOs) of the Final 
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Record of Decision, Test Area North, Operable Unit 1-10 and supports the 
overall remediation goals established through the Federal Facility Agreement and 
Consent Order for Waste Area Group 1. Waste Area Group 1 is located at TAN.  

This EE/CA documents and evaluates three alternatives for the 
decommissioning of TAN-607 Hot Shop Area. The three alternatives are: 

1 - No Action Alternative: The No Action alternative is a hypothetical and 
conservative, “baseline” established for comparison reasons. The primary assumption is 
that the sum of identified radiological contamination, if not properly contained or 
controlled, may be released to the environment causing a potential risk to receptors 
(current and future workers, hypothetical future residents, and the environment). This 
assumption is for comparative purposes only and does not reflect the DOE mandate to 
monitor, maintain, and mitigate potential or actual release from any facility or site to 
ensure protection to the public and the environment. 

2 - Cold, Dark, and Dry with Continued Surveillance and Monitoring: Under this 
alternative, the facility will be placed in a cold, dark, and dry condition. Utilities will be 
disconnected and remaining liquids will be removed prior to placing the building into 
long-term surveillance and monitoring. Long-term surveillance and monitoring would 
continue until the building is finally decommissioned in 2095.  

3 - Demolition, Removal, and Disposal of Building and Building Contents to 
Meet the Remedial Action Objectives: This alternative consists of demolishing the 
TAN-607 aboveground structures and components, removing belowground noninert 
components (e.g., wood products), and removing the radiologically contaminated debris 
that does not meet RAOs, as defined in the Record of Decision Amendment for the 
V-Tanks (TSF-09 and TSF-18) and Explanation of Significant Differences for the PM-2A 
Tanks (TSF-26) and TSF-06, Area 10, at Test Area North, Operable Unit 1-10. 
Radiologically contaminated debris that does meet the RAOs will be left in the 
excavation created from demolition of TAN-607 and the adjacent void remaining after 
completion of the V-Tanks soil removal project. Radiologically contaminated debris that 
does not meet the RAOs will be disposed of in the Idaho CERCLA Disposal Facility 
(ICDF) subject to meeting the Waste Acceptance Criteria (WAC). Nonradiologically 
contaminated and nonhazardous waste will be disposed of at the TAN Demolition 
Landfill subject to meeting the WAC. If waste does not meet the TAN Demolition 
Landfill or ICDF WAC, a suitable off-Site disposal location will be determined 
(e.g., EnergySolutions). Upon completion of demolition, the remaining void will be 
backfilled with solid inert material, graded to meet the natural contour of the area and 
reseeded. 

Alternative 3 is the recommended alternative. This alternative meets the 
proposed RAOs and also supports the DOE-ID 2006 Strategic Plan to ensure 
protection of human health and the environment while achieving an end state that 
provides the lowest risk and cost with the fewest post-closure activities. It also 
eliminates unnecessary infrastructure and overhead costs and reduces the 
Environmental Management footprint liability. 

This EE/CA will become part of the INL Administrative Record. It will be 
made available for public comment. The INL Administrative Record is on the 
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Internet at http://ar.inel.gov/ and is available to the public at the following 
locations: 

Albertsons Library INL Technical Library 
Boise State University DOE Public Reading Room 
1910 University Drive 1776 Science Center Drive 
Boise, ID 83725 Idaho Falls, ID 83415 
(208) 426-1625 (208) 526-1185 
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Engineering Evaluation/Cost Analysis (EE/CA) for 
Decommissioning of TAN-607 Hot Shop Area 

1. INTRODUCTION 

This engineering evaluation/cost analysis (EE/CA) has been developed in accordance with the 
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) 
(42 USC § 9601 et seq.) as amended by the Superfund Amendments and Reauthorization Act of 1986 
(Public Law 99-499) and in accordance with the National Oil and Hazardous Substances Pollution 
Contingency Plan (40 Code of Federal Regulations [CFR] 300). The U.S. Department of Energy Idaho 
Operations Office (DOE-ID) is proposing to decommission this northern portion of TAN-607, referred to 
as the Test Area North (TAN) -607 Hot Shop Area, under a CERCLA non-time-critical removal action 
(NTCRA). Under the U.S. Department of Energy (DOE) and U.S. Environmental Protection Agency 
(EPA) Policy on Decommissioning of Department of Energy Facilities Under the Comprehensive 
Environmental Response, Compensation and Liability Act (DOE and EPA 1995), a NTCRA may be taken 
when DOE determines that the action will prevent, minimize, stabilize, or eliminate a risk to health and/or 
the environment. When DOE determines that a NTCRA is necessary, DOE is authorized to evaluate, 
select, and implement the removal action that DOE determines is most appropriate to address potential 
risks posed by the release or threat of release. The NTCRA is taken in accordance with applicable 
authorities and in conjunction with EPA and the State of Idaho pursuant to Section 5.3 of the Federal 
Facility Agreement and Consent Order (FFA/CO). This EE/CA identifies the objectives of the NTCRA 
and analyzes the effectiveness, implementability, and cost of decommissioning alternatives that satisfy 
these objectives. 

TAN-607, the Technical Support Facility (TSF), is located at the north end of the Idaho National 
Laboratory (INL) Site in an area known as TAN. This area was established to support nuclear-powered 
aircraft research. Upon termination of this research, TAN facilities were converted to support a variety of 
other DOE-ID-sponsored projects related to reactor research. TAN-607 was constructed from 1955 to 
1957 and was equipped with office and administration areas, manufacturing and maintenance areas, a 
storage pool and storage pool vestibule, shielded work areas, overhead cranes, decontamination areas, and 
high bays. The southern portion of TAN-607 contained the manufacturing and maintenance areas, 
administration areas, decontamination areas, and high bays and was referred to as TAN-607A. The scope 
of this proposed removal action is limited to the TAN-607 Hot Shop Area, because TAN-607A is 
currently being decommissioned. Decommissioning of TAN-607A began in September 2006 and was 
addressed in Engineering Evaluation/Cost Analysis (EE/CA) Decommissioning of TAN-607A (ICP 2006).  

Currently, deactivation actions are being performed. The actions include asbestos abatement, utility 
isolation, decontamination, removing the radiologically contaminated ventilation system, and sampling 
and removing the radiologically contaminated filter banks. All potential Hazardous Waste Management 
Act (HWMA)/Resource Conservation and Recovery Act (RCRA) and Toxic Substances Control Act 
(TSCA) constituents (e.g., polychlorinated biphenyl [PCB] light ballasts, lead, mercury switches) are also 
being removed. 

DOE will issue an Action Memorandum to document the alternative selection. Decommissioning 
activities will commence in accordance with the approach specified in the alternative selected in the 
Action Memorandum. The selected alternative will ensure that the TAN-607 Hot Shop Area will be 
placed in a configuration that is protective of human health and the environment. The removal action will 
be consistent with the joint DOE and EPA Policy on Decommissioning of Department of Energy 
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Facilities Under the Comprehensive Environmental Response, Compensation and Liability Act (DOE and 
EPA 1995), which supports use of the CERCLA NTCRA process as an approach for decommissioning. 

DOE-ID has developed three alternatives for the decommissioning of the TAN-607 Hot Shop Area. 
The alternatives are summarized as follows and discussed in detail in Section 4: 

• Alternative 1 - No Action Alternative: The No Action alternative is a hypothetical and 
conservative, “baseline” established for comparison reasons. The primary assumption is that the 
sum of identified radiological contamination, if not properly contained or controlled, may be 
released to the environment causing a potential risk to receptors (current and future workers, 
hypothetical future residents, and the environment). This assumption is for comparative purposes 
only and does not reflect the DOE mandate to monitor, maintain, and mitigate potential or actual 
release from any facility or site to ensure protection to the public and the environment. 

• Alternative 2 - Cold, Dark, and Dry with Continued Surveillance and Monitoring: Under this 
alternative, the facility will be placed in a cold, dark and dry condition. Utilities will be 
disconnected and remaining liquids will be removed prior to placing the building into long-term 
surveillance and monitoring. Long-term surveillance and monitoring would continue until the 
building is finally decommissioned in 2095. This period is based on the assumption in the TAN 
Operable Unit 1-10 Record of Decision (ROD) that DOE will retain institutional control at TAN 
until 2095. 

• Alternate 3 - Demolition, Removal, and Disposal of Building and Building Contents to Meet 
the Remedial Action Objectives: This alternative consists of demolishing the TAN-607 
aboveground structures and components, removing belowground noninert components (e.g., wood 
products), and removing the radiologically contaminated debris that does not meet remedial action 
objectives (RAOs), as defined in the Record of Decision Amendment for the V-Tanks (TSF-09 and 
TSF-18) and Explanation of Significant Differences for the PM-2A Tanks (TSF-26) and TSF-06, 
Area 10, at Test Area North, Operable Unit 1-10 (DOE-ID 2004). Radiologically contaminated 
debris that does meet the RAOs will be left in the excavation created from demolition of TAN-607 
and the adjacent void remaining after completion of the V-Tanks soil removal project. 
Radiologically contaminated debris that does not meet the RAOs will be disposed of in the Idaho 
CERCLA Disposal Facility (ICDF) subject to meeting the Waste Acceptance Criteria (WAC). 
Nonradiologically contaminated and nonhazardous waste will be disposed of at the TAN 
Demolition Landfill subject to meeting the WAC. If waste does not meet the TAN Demolition 
Landfill or ICDF WAC, a suitable off-Site disposal location will be determined 
(e.g., EnergySolutions). Upon completion of demolition, the remaining void will be backfilled with 
solid inert material, graded to meet the natural contour of the area and reseeded. 

2. SITE CHARACTERIZATION 

This section briefly summarizes available information describing the TAN-607 Hot Shop Area. In 
particular, this section addresses the site description and background of INL and TAN, previous and 
ongoing closure and cleanup actions at the TAN-607 Hot Shop Area, deactivation activities at the 
TAN-607 Hot Shop Area that are currently underway, a summary of the radiological and nonradiological 
characterization of the TAN-607 Hot Shop Area, and the streamlined risk assessment associated with the 
alternatives. 
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2.1 Site Description and Background 

2.1.1 Idaho National Laboratory 

The INL Site is an 890-mi2 DOE facility located on the Snake River Plain in southeastern Idaho. 
DOE-ID controls the land within the INL Site, and public access is restricted to public highways, 
DOE-ID-sponsored tours, special-use permits, and the Experimental Breeder Reactor-I National Historic 
Landmark. DOE-ID permits Shoshone-Bannock tribal members access to specific areas on the INL Site 
for cultural and religious purposes.  

The INL consists of several facility areas situated on an expanse of otherwise undeveloped, 
cool-desert terrain. Buildings and structures at the INL are clustered within those facility areas, which are 
typically less than a square mile in size and separated from each other by miles of primarily undeveloped 
land. TAN is located at the north end of the INL about 27 miles northeast of the Central Facilities Area 
(CFA) (See Figure 1).  

Population centers in the region include large towns in Idaho (>10,000 residents) such as 
Idaho Falls, Pocatello, Rexburg, and Blackfoot, which are located approximately 50 miles to the east and 
south, and several smaller towns (<10,000) located around the INL such as Arco, Howe, and Atomic City. 

2.1.2 Test Area North 

TAN is the most northerly group of facilities on the INL Site. The facilities were largely 
constructed between 1954 and 1961 to support the Aircraft Nuclear Propulsion Program (ANPP). Upon 
termination of this research, TAN structures were converted to support a variety of DOE-ID research 
projects. TAN encompassed several facilities including the TSF, the Initial Engine Test Facility (IETF), 
Lost-of-Fluid Test (LOFT) facility, Specific Manufacturing Capability (SMC) facility, and the Water 
Reactor Research Test Facility (WRRTF). The IETF, WRRTF, and LOFT have been completely 
demolished. SMC supports activities for the Department of the Army and is currently operational. Several 
decommissioning activities are ongoing at the TSF. 

2.1.3 TAN-607 

TAN-607, also known as TSF, was constructed between 1955 and 1957. TAN-607 is the original 
portion of the TSF and includes the hot shop/hot shop extension/Special Equipment Service (SES) room, 
storage pool and vestibule, hot cell, warm shop, and other support areas, including administrative, storage, 
and mechanical. See Figure 2 for an exterior view of TAN-607. The plan view of the portion of TAN-607 
that is being addressed under this EE/CA is shown in Figure 3 as the unshaded area. 

The hot shop was originally constructed in 1955 in support of the ANPP and was later used to 
support both government nuclear operations and commercial fuel assembly evaluations. The hot shop is 
a 50- × 165-ft concrete-shielded high bay with a 55-ft ceiling. Large overhead manipulators, three 
wall-mounted manipulators, and remote handling equipment are located in the bay for radioactive 
materials operations. The hot shop walls and ceiling are constructed of reinforced concrete. Shielded 
operating galleries are located at two elevations outside the north and south walls of the hot shop and 
include viewing windows for remote operations. Access to the storage pool and the hot cell is available 
from the hot shop. The west wall, adjacent to the hot shop extension, has a 28-ft-high × 33-ft-wide door 
that was used as a truck and locomotive entrance. The hot shop extension provided a waiting area for 
trucks and components entering the hot shop and was also used for temporary storage of waste and other 
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Figure 1. Idaho National Laboratory Site. 
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Figure 3. TAN-607, Technical Support Facility, interior view. 

materials. The SES room is an extension of the hot shop on the east side. The SES room floor level is 
13 ft above the hot shop floor level and was used for shielded maintenance of the overhead crane and 
manipulators. 

The 24-ft-deep storage pool was used for underwater storage of fissile and radioactive materials. 
A passageway under the north hot shop wall connects the storage pool to the storage pool vestibule that is 
located in the hot shop. All spent nuclear fuel items that were stored in the storage pool have been 
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removed. The water has been removed and the walls and floors of the storage pool and vestibule have 
been cleaned and sealed to control the spread of radiological contamination.  

The hot cell, formerly known as the Radioactive Materials Laboratory, is located adjacent to the 
southeast corner of the hot shop. The hot cell is a typical hot cell that was used for conventional remote 
physical and chemical inspections and tests. The hot cell was also used for small-scale assembly and 
disassembly operations (e.g., disassembly and assembly of fuel rods). The hot cell is a 
10- × 35- × 20-ft-high cell constructed with 4-ft-thick high-density concrete walls. The walls and floors 
are lined with a 1/4-in.-thick stainless-steel liner. Hot cell viewing windows are filled with mineral oil. 

The warm shop was originally used as an assembly area for nonradioactive components and 
complete nuclear systems and functioned as a cold assembly area. When the TAN-607A High Bay Area 
became operational, the warm shop was then used for assembly and maintenance of low-activity 
radioactive components as well as for receiving and staging of contained hot assemblies and components 
waiting for processing in the hot shop, hot cell, or hot cell annex. The welding shop and carpentry shop 
are both currently located in the warm shop.  

Other support areas included administrative office, storage, and mechanical areas. An example of 
the latter is the equipment room that housed the demineralized water system tanks, air cleaning tanks, and 
tanks associated with the boiler system.  

2.2 Previous Closure/Cleanup Activities at TAN 

Recent CERCLA activities at TAN have been focused predominantly at the TSF area. In addition, 
since 2004, 62 buildings and structures have been decommissioned at the TSF and at the LOFT facility 
(Engineering Evaluation/Cost Analysis (EE/CA) for Decommissioning of TAN-630 and TAN-650 
Loss-of-Fluid Test (LOFT) Area [DOE-ID 2006a]) along with the completion of several HWMA/RCRA 
activities. 

2.2.1 CERCLA Activities 

CERCLA remedial actions have occurred or will occur in accordance with the Final Record of 
Decision, Test Area North, Operable Unit 1-10 (DOE-ID 1999). These CERCLA remedial actions are 
addressed as follows: 

• V-Tanks (TSF-09 and TSF-18): This action is expected to be completed in the summer of 2007. 

• PM-2A Tanks (TSF-26): This action was completed during the summer of 2005. 

• Soil Contamination Area South of the Turntable (TSF-06, Area B): This action was completed 
during the summer of 2004. 

• Disposal Pond (TSF-07): This action is on hold until decommissioning of the TAN Hot Shop Area 
is complete. 

• Burn Pits (TSF-03 and WRRTF-01): This action was completed during the fall of 2004. 

• Fuel Leak (WRRTF-13): This action was completed during the summer of 2004. 

As noted above, several CERCLA remediation efforts have been completed (e.g., the PM-2A 
Tanks, burn pits) while others are still ongoing. For two sites, the TSF Injection Well (TSF-05) and the 
Contaminated Ground Water Beneath TSF (TSF-23), the CERCLA remedial action is being implemented 
under the Operable Unit (OU) 1-07B ROD (DOE-ID 1995).  
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Two NTCRAs are being conducted at TAN at this time. TAN-607A is addressed in Engineering 
Evaluation/Cost Analysis (EE/CA) Decommissioning of TAN-607A (ICP 2006), and other buildings and 
structures not part of TAN-607 are included in Engineering Evaluation/Cost Analysis (EE/CA) for 
General Decommissioning Activities under the Idaho Cleanup Project (DOE-ID 2006b). If any newly 
identified release site(s) are discovered, DOE-ID will consult with the Idaho Department of 
Environmental Quality (DEQ) and EPA regarding remediation under this EE/CA; or, if the extent of 
contamination is beyond the footprint to be addressed under this EE/CA, the site(s) will be addressed 
under the FFA/CO (DOE-ID 1991) or other regulatory programs. 

2.2.2 Voluntary Consent Order HWMA/RCRA Closure Activities 

Voluntary Consent Order (VCO) actions are being implemented to ensure compliance with 
HWMA/RCRA regulations. The VCO is a consent order between DOE-ID and DEQ to address potential 
HWMA/RCRA waste issues. All VCO actions at TAN-607 have been completed except the 
characterization and removal of any solid materials determined to be hazardous waste in the lines and 
trenches in the Hot Shop Area. The VCO actions are outside of the scope of this EE/CA. 

2.3 Cleanup Activities Currently Ongoing at TAN-607 Hot Shop Area 

Currently, deactivation actions are being performed. The actions include asbestos abatement, utility 
isolation, decontamination, removing the radiologically contaminated ventilation system, and sampling 
and removing the radiologically contaminated filter banks. All potential HWMA/RCRA and TSCA 
materials are also being removed. This includes, but is not limited to, lead, circuit boards, mercury 
switches, ballasts, and fluorescent tubes. These materials are being characterized and dispositioned per 
appropriate regulatory requirements as they are removed.  

2.4 Extent of Contamination and Remaining Inventories 

2.4.1 Remaining Radionuclide Inventory 

To determine the radiological content for TAN-607, a number of methods were employed, 
including extensive scans and wipes of building surfaces, dose rate surveys, in situ gamma spectroscopy, 
and/or sampling and laboratory analysis for the various isotopes and radiations potentially present 
(gamma, alpha, pure beta-emitters). Where available, existing characterization information from historical 
documents and Engineering Design Files (EDFs) was used. Numerous samples have been taken over the 
life of the facility and waste streams for TAN-607 consistently contain primarily reactor-produced 
isotopes Cs-137, Sr-90, and Co-60. This holds true for the hot shop, hot cell, empty storage pool and 
vestibule, and hot cell drains for which these three isotopes account for the vast majority, over 90%, of 
activity present. Alpha-emitters typically account for less than 1% of total activity in the TAN-607 Hot 
Shop Area. 

The radiological inventory estimate for the TAN-607 building structure is 77 Ci (October 2006) 
based on radiological surveys, in situ measurements, conservative assumptions, and scaling of 
hard-to-detect nuclides (Table 1). The source term is confined to the hot shop, hot cell, and the empty 
storage pool since the minor amounts of fixed radiological contamination outside of these areas will be 
decontaminated or already meet the RAOs. 
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Table 1. Summary of radiological activity in TAN-607 (in curies) in 2006 and decayed to 2095. 

Radionuclide 
Hot Shop 

and Tunnel Storage Pool TAN Hot Cell
Hot Shop 

Sumps/Drains 
Total 

2006 Curies 
Total 

2095 Curies 
Ag-108m —a — — 5.58E-04 5.58E-04 3.43E-04 
Am-241 5.99E-02 7.92E-02 9.50E-03 4.48E-01 5.97E-01 6.83E-01 
C-14 — — — 2.74E-04 2.74E-04 2.71E-04 
Cm-242 — — 4.28E-07 — 4.28E-07 4.68E-67 
Cm-244 — — 1.35E-03 — 1.35E-03 4.48E-05 
Co-60 5.30E-01 7.01E-01 7.76E-04 1.05E-01 1.34E+00 1.11E-05 
Cs-137 6.17E+00 8.18E+00 1.15E-01 1.56E+01 3.01E+01 3.90E+00 
Eu-152 — — 1.43E-03 — 1.43E-03 1.53E-05 
Eu-154 — — 2.47E-03 — 2.47E-03 2.23E-05 
Eu-155 — — 4.60E-04 — 4.60E-04 1.82E-09 
H-3 2.81E-02 3.72E-02 — 6.24E-02 1.28E-01 8.42E-04 
I-129b — 1.38E-04 — — 1.38E-04 1.38E-04 
Ni-63 1.39E-01 1.84E-01 — 4.19E-01 7.42E-01 4.01E-01 
Np-237 — — 2.18E-06 — 2.18E-06 2.22E-05 
Pu-238 1.14E-02 1.51E-02 6.92E-03 4.37E-02 7.71E-02 3.82E-02 
Pu-239 4.49E-02 5.94E-02 4.87E-03 4.22E-01 5.31E-01 5.30E-01 
Pu-240 4.49E-02 5.94E-02 — — 1.04E-01 1.03E-01 
Pu-241 7.78E-01 1.03E+00 1.23E-01 3.71E+00 5.64E+00 7.78E-02 
Sr-90 5.48E+00 7.26E+00 1.77E-01 2.48E+01 3.77E+01 4.36E+00 
Tc-99 — — 3.60E-05 — 3.60E-05 3.60E-05 
U-233 1.99E-03 2.63E-03 — 2.05E-03 6.67E-03 6.67E-03 
U-234 1.99E-03 2.63E-03 1.25E-04 2.05E-03 6.80E-03 6.81E-03 
U-235 1.32E-04 1.75E-04 6.70E-06 5.23E-04 8.37E-04 8.37E-04 
U-238 3.30E-04 4.38E-04 7.11E-06 9.24E-04 1.70E-03 1.70E-03 
Total 1.33E+01 1.76E+01 4.43E-01 4.56E+01 7.70E+01 1.03E+01 
Notes:  
Cs-137 and Sr-90 daughters Ba-137m and Y-90 not reported. 
2006 isotopes decayed to 2095 in Microshield v. 6.20 licensed to INL. (Areva 2004) 
a. — = not detected. 
b. I-129 is scaled in at abundance as identified in previous characterization efforts. 

 

2.4.2 Remaining Nonradionuclide Inventory 

Extensive nonradiological characterization has been completed in TAN-607. As discussed above, 
potential HWMA/RCRA issues have been or are being addressed under the terms of the VCO. All other 
nonradiological contamination is expected to be removed as part of the deactivation activities; therefore, 
no nonradiological inventory is addressed under this EE/CA. 

2.5 Risk Assessment 

An assessment was completed to project the potential risk from TAN-607 if no action were taken 
as described under Alternative 1. As stated above, the No Action alternative is a hypothetical and 
conservative “baseline” assumption, in that the sum of identified radiological contamination, if not 
properly contained or controlled, may be released to the environment causing a potential risk to receptors 
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(current and future workers, hypothetical future residents, and the environment). These assumptions used 
in the risk assessments are “worst case” and are for comparative purposes. Although conservative, the 
results of the risk assessment do indicate that, if no action were taken, an increased risk to human health 
and the environment would exist. 

2.5.1 Risk Assessment from Radiological Source Term 

The risk assessments conducted include the groundwater assessments as described in EDF-7515, 
“Groundwater Assessment for TAN-607: Hot Shop Area,” and a risk assessment conducted as per Risk-
Based Screening and Assessment Approach for Waste Area Group 1 Soils (VanHorn and Stacey 2004). 
These risk analyses did not evaluate nonradiological constituents because, under all alternatives, the 
nonradiological constituents are removed. 

The current inventory of 77 Ci is evaluated to project a hypothetical risk if no action is taken to 
reduce the radiological source term. The majority of the radionuclide inventories from Table 1 were used 
directly as input to the risk assessments. However, for a few nuclides the risk is from the ingrowth and 
subsequent progeny rather than transport of the parent radionuclides. Therefore, it is conservatively 
assumed that all of the original inventory of Am-241 and Pu-241 instantaneously decays to Np-237 and is 
added to the original Np-237 inventory as input for the risk assessment. It is also assumed that Cm-242 
and Pu-238 instantaneously decays to U-234 and Cm-244 instantaneously decays to Pu-240 and are added 
to theses original inventories respectively.   

The assessment code GWSCREEN 2.5a (version update 08/11/2005) (Rood 2003) was the 
numerical tool used to conduct the groundwater risk assessment. The groundwater assessment is based on 
the approach and assumptions in the document Track 2 Sites: Guidance for Assessing Low Probability 
Hazard Sites at the INEL (DOE-ID 1994). The Track 2 approach was developed specifically for the INL 
to streamline the implementation of CERCLA. The Track 2 groundwater model assumptions and 
parameter values assigned were chosen to provide a conservative estimate of the groundwater pathway 
risk. 

The source term for the Track 2 assessment is assumed to be soils; therefore, a “worst case” risk 
assessment was completed for the soils. However, for TAN-607, the contamination is currently on or 
embedded in the top surface of the concrete slab. In order for the contamination to reach the vadose zone 
and be transported to the aquifer, the concrete slab must degrade to the point that water can leach through 
it. At that time, the contaminants can be transported, by water, into and then through the concrete slab. 
Water chemistry within the concrete is assumed to be different than the water chemistry in native soils. 
This chemistry difference is assumed to affect the transport of the radionuclides. Contaminants are 
generally less mobile in a concrete chemical environment than in the INL native soils. Therefore, in 
addition to the “bounding” groundwater risk assessment with the Track 2 assumptions for soils, a second 
set of calculations was conducted using concrete-water partition coefficients for contaminants in the 
concrete slab. 

The predicted peak and maximum average aquifer concentrations, time of peak, and maximum risk 
results for the groundwater risk assessment for both soils and concrete are summarized in Table 2. 
Concrete Kds are not readily available for all of the radionuclides. Therefore, radionuclides with predicted 
very low risks, assuming a soil source for which concrete Kd values are not available (Ag-108m, Co-60, 
Cs-137, Eu-152, Eu-154, Eu-155, H-3, and Ni-63), are not resimulated and are identified in Table 2 with 
“NA.”  
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The regulatory risk range used by EPA for an acceptable life time cancer risk to an individual 
exposure to carcinogens is between 10-4 and 10-6. When the “worst case” soil source is used, the 
maximum risk from the groundwater pathway is 2 in 10,000 for Pu-239. The risk for all other 
radionuclides under the soil source is less than the upper bound of the EPA regulatory risk range. When 
the more realistic concrete source is assumed, the maximum risk dropped to 1 in 1,000,000 for Pu-239, 
and, for all other radionuclides, the maximum predicted risk is less than 1 in 1,000,000. A sensitivity 
analysis was conducted for the radionuclides estimated to be in the TAN Hot Shop by changing the 
average groundwater linear velocities from 570 meters per year (velocities used in Track 2 Guidance from 
the ground water screening model) to 150 meters per year (actual velocities at TAN). The sensitivity 
analysis shows that by using the actual TAN groundwater velocity, there is less mixing which results in 
higher concentration and an increased risk. The change in the risk is not linear. However, there is a slight 
increase for the soil source for the groundwater risk assessment for Pu-239 from 2 in 10,000 to 8 in 
10,000 and, for Pu-240 from 4 in 100,000 to 1 in 10,000. 

The risk assessment for a residential scenario is presented in Table 3. Although the standard 
residential exposure scenario is considered conservative for the TAN-607 Hot Shop Area, it was used to 
provide a bounding risk assessment. It is considered a bounding estimate since it assumes the radiological 
contamination will be released all at once from the TAN-607 Hot Shop Area immediately at the end of 
the INL institutional control period in the year 2095. The scenario also assumes someone will build a 
house at the TAN-607 (even though portions of the building would remain) as soon as the institutional 
control period is over, 10 ft of contaminated material will be excavated while building a basement, and 
the material will be spread across the surface of the housing site. Finally, the scenario assumes a person 
will live at the site for 30 years, including 6 years of childhood, while being exposed to contamination 
through soil ingestion, fugitive dust inhalation, external radiation exposure, and ingestion of contaminated 
fruits and vegetables grown around the house. The residential scenario risk assessment shows that the risk 
to a future hypothetical residential receptor is less than 1 in 10,000 (i.e., the upper bound of the EPA 
acceptable risk range) for all radionuclides except Tc-99 and Cs-137. The risk from Tc-99 is 5 in 10,000 
and from Cs-137 is 2 in 1,000. 

Table 3. Radiological estimated risk results for residential scenario. 
 

Radionuclide  

Residential Scenario 
Estimated Risk 

(unitless)  
 Ag-108m  2E-06  
 C-14  2E-10  
 Co-60  2E-12  
 Cs-137  2E-03  
 Eu-152  1E-09  
 Eu-155  1E-11  
 H-3  3E-19  
 I-129  1E-10  
 Ni-63  9E-09  
 Np-237  4E-07  
 Pu-239  2E-07  
 Pu-240  4E-05  
 Sr-90  6E-06  
 Tc-99  5E-04  
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Radionuclide  

Residential Scenario 
Estimated Risk 

(unitless)  
 U-233  6E-11  
 U-234  3E-07  
 U-235  2E-07  
 U-238  7E-07  

 

Table 4 presents the comparison of ecologically based screening levels (EBSLs) to the maximum 
concentration calculated to be present in the soil in the future. EBSL screening levels are established to 
evaluate whether there could be an internal exposure increase to biota (plants and animals) that would 
result in the lack of maintenance or recovery of healthy local populations of ecological receptors that are, 
or should be, at or near the site. As indicated in Table 4, the only nuclide that exceeded the maximum 
concentration screening value was Pu-239. No other radionuclides exceeded the screening levels. 

Table 4. Comparison of calculated soil concentrations to EBSL.a 

Radionuclide 

Calculated Concentration 
in 100 Years 

(pCi/g) 
EBSL 
(pCi/g) 

Maximum Concentration
 > Screening Values? 

Ag-108m 6.02E-02 1.82E+03 No 
C-14 4.70E-02 3.94E+04 No 
Co-60 1.92E-03 1.18E+03 No 
Cs-137 6.71E+02 4.95E+03 No 
Eu-152 2.55E-03 2.18E+03 No 
Eu-154 3.26E-04 2.48E+03 No 
Eu-155 1.64E-07 3.25E+04 No 
H-3 1.48E-01 3.43E+05 No 
I-129 2.39E-02 4.76E+04 No 
Ni-63 6.94E+01 1.14E+05 No 
Np-237 2.77E-02 1.94E+01 No 
Pu-239 9.18E+01 1.89E+01 Yes 
Pu-240 1.80E+01 1.89E+01 No 
Sr-90 7.66E+02 3.34E+03 No 
Tc-99 6.24E-03 1.60E+04 No 
U-233 1.16E+00 2.05E+01 No 
U-234 1.18E+00 2.05E+01 No 
U-235 1.45E-01 2.27E+01 No 
U-238 2.95E-01 2.32E+01 No 

a. EBSLs taken from Table A-6 of VanHorn and Stacey (2004). 
 

3. IDENTIFICATION OF REMOVAL OBJECTIVES AND SCOPE 

The RAO for this NTCRA is as follows: Reduce risk from external radiation exposure to a total 
excess cancer risk of less than 1 in 10,000 for a hypothetical resident at 2095 and the current and future 
worker. Per the OU 1-10 ROD, the TAN area is expected to be under the control of the government until 
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2095. In addition, general CERCLA protectiveness standards at INL seek to prevent future releases to the 
Snake River Plain Aquifer that may result in migration of contaminants to the aquifer such that drinking 
water maximum contaminant levels may be exceeded and to ensure that cumulative excess cancer risks 
from multiple contaminants of concern remain less than 1 in 10,000 for a hypothetical resident at 2095. 

The RAO is consistent with those documented in the ROD. The RAO is predicated on the current 
and future land uses established for the TAN area in the ROD, which include industrial land use until at 
least 2095 and possible residential land use thereafter. If any newly identified release sites are discovered 
during implementation of the selected alternative, DOE-ID will consult with DEQ and EPA regarding 
potential inclusion of the newly identified release sites for evaluation under this EE/CA or the FFA/CO or 
whether to address the newly identified release sites under other regulatory programs. 

4. IDENTIFICATION OF REMOVAL ACTION ALTERNATIVES 

4.1 Alternative 1 – No Action Alternative 

The No Action alternative is a hypothetical and conservative, “baseline” established for 
comparison reasons. The primary assumption is that the sum of identified radiological contamination, if 
not properly contained or controlled, may be released to the environment causing a potential risk to 
receptors (current and future workers, hypothetical future residents, and the environment). This 
assumption is for comparative purposes only and does not reflect the DOE mandate to monitor, maintain, 
and mitigate potential or actual release from any facility or site to ensure protection to the public and the 
environment. 

4.2 Alternative 2 – Cold, Dark, and Dry with Continued 
Surveillance and Monitoring 

Under Alternative 2, the facility will be placed in a cold, dark, and dry condition. Utilities will be 
disconnected and remaining liquids will be removed prior to placing the building into long-term 
surveillance and monitoring. Long-term surveillance and monitoring would continue until the building is 
finally decommissioned in 2095. At the end of the DOE institutional control period, the TAN-607 Hot 
Shop Area will be decommissioned. The year 2095 is used as the basis for the period of continued 
surveillance and monitoring as that timeframe is established in the OU 1-10 ROD for TAN 
(DOE-ID 1999). The OU 1-10 ROD includes industrial land use until at least 2095 and the potential for 
residential land use thereafter. Implementation of Alternative 2 will delay the start of decommissioning 
and will require expenditures for continued surveillance and monitoring until final decommissioning. The 
cost analysis, which is addressed in Section 5.3 of this EE/CA, evaluates the period of surveillance and 
monitoring through 2095 and the final demolition of TAN-607 in 2095 (in 2006 dollars). 

4.3 Alternative 3 – Demolition, Removal, and Disposal of Building 
and Building Contents to Meet the Remedial Action Objectives 

The scope of Alternative 3 will include any deactivation or decontamination activities not 
performed under the Engineering Evaluation/Cost Analysis (EE/CA) for General Decommissioning 
Activities under the Idaho Cleanup Project (DOE-ID 2006b). Alternative 3 consists of demolishing the 
TAN-607 aboveground structures and components, removing belowground noninert components, and 
removing the radiologically contaminated portions of the hot shop, hot cell, and the empty storage pool 
and vestibule that do not meet the RAOs (shown in blue in Figure 4). Radiologically contaminated debris 
that meet the RAOs, as defined in the Record of Decision Amendment for the V-Tanks (TSF-09 and 
TSF-18) and Explanation of Significant Differences for the PM-2A Tanks (TSF-26) and TSF-06, Area 10, 
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at Test Area North, Operable Unit 1-10 (DOE-ID 2004), will be left in the excavation created from 
demolition of TAN-607 and the adjacent void remaining after completion of the V-Tanks soil removal 
project (shown in red in Figure 4). If radiologically contaminated debris does not meet the RAOs, it will 
be disposed of in the ICDF subject to meeting the WAC. Nonradiologically contaminated and 
nonhazardous waste will be disposed of at the TAN Demolition Landfill subject to meeting the WAC.  

 

 
 
 

  
Figure 4. End state of TAN-607. 

If waste does not meet the TAN Demolition Landfill or ICDF WAC, a suitable off-Site disposal location 
will be determined. Upon completion of demolition, the remaining void will be backfilled to grade with 
solid inert material, graded to meet the natural contour of the area and reseeded. If any newly identified 
release site(s) are discovered, DOE-ID will consult with DEQ and EPA regarding remediation under this 
EE/CA; or, if the extent of contamination is beyond the footprint to be addressed under this EE/CA, the 
site(s) will be addressed under the FFA/CO or other regulatory programs. 
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5. ALTERNATIVE ANALYSIS 

In accordance with the Guidance on Conducting Non-Time Critical Removal Actions Under 
CERCLA (EPA 1993), each alternative is evaluated with respect to effectiveness, implementability, and 
cost.  

Effectiveness is evaluated in terms of overall protectiveness of public health and the environment 
and ability to achieve non-time-critical RAOs. Protectiveness of public health and the environment is 
evaluated in terms of protection of public health and the community, protection of workers during 
implementation, protection of the environment, and compliance with applicable or relevant and 
appropriate requirements (ARARs). (ARARs are also discussed in Section 6.1.) Ability to achieve 
removal objectives is evaluated in terms of expected level of containment, residual effects, and ability to 
maintain long-term control.  

Implementability of alternatives is evaluated based upon the following: technical feasibility, 
availability, and administrative feasibility. Technical feasibility is evaluated in terms of construction and 
operational considerations, demonstrated performance/useful life, adaptability to environmental 
conditions, contribution to remedial performance, and ability to be implemented in 1 year. Availability is 
evaluated in terms of equipment, personnel and services, outside laboratory testing capacity, off-Site 
treatment and disposal capacity, and post-removal site control. Administrative feasibility is evaluated in 
terms of permits required, easements or rights-of-way required, impact on adjoining property, ability to 
impose institutional controls, and likelihood of obtaining exemptions from statutory limitations, if needed. 
Cost of the alternatives is evaluated by considering capital costs, cost for post-removal control 
(e.g., continued surveillance and maintenance under Alternative 2), and present-worth cost.  

On September 30, 2005, Battelle Energy Alliance, LLC, developed PLN-1957, “Infrastructure 
Transformation Plan,” that contains a time phase list of buildings that are surplus and to be dispositioned 
by 2015. This plan also includes the current TAN buildings, including the TAN-607 Hot Shop Area, that 
are not owned by the U.S. Department of Energy Office of Nuclear Energy, Science, and Technology 
(DOE-NE). DOE-ID has explored several potential missions for the TAN-607 Hot Shop Area facility 
through marketing initiatives with DOE Headquarters Programs, all without success. PLN-1957 
concludes that no new uses, construction, or modifications are planned at TAN. 

5.1 Effectiveness of the Alternatives 

5.1.1 Protectiveness of Public Health and the Environment 

Protectiveness of public health and the environment is evaluated in terms of protection of public 
health and the community, protection of workers during implementation, protection of the environment, 
and compliance with ARARs. 

5.1.1.1 Protection of Public Health and the Community. Alternative 1 is the least protective 
of public health and the community. DOE-ID cannot implement Alternative 1 because it will put workers 
and the public at risk and will not meet the requirements of federal orders and state and federal laws. Of 
the three alternatives, Alternative 3 will be most protective of public health and the community as 
contaminants above the RAOs will be removed and dispositioned appropriately. Actions associated with 
Alternative 2 will require continued surveillance and maintenance to ensure protection. 
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5.1.1.2 Protection of Workers. Protection of workers during implementation varies to some 
degree between the alternatives. Minimal worker exposure would be expected for Alternative 1. Current 
INL workers will be exposed to industrial hazards and hazardous materials during actions associated with 
implementation of Alternative 3. Current workers will not be exposed to the same level of hazards during 
the continued surveillance and monitoring implemented under Alternative 2. However, worker hazards 
will be expected in the future when the TAN-607 Hot Shop Area is demolished due to structural 
degradation of the Hot Shop (it will be at least 150 years old at this time). In addition to the increased 
industrial hazards encountered by working on a degraded facility under Alternative 2, the remaining 
radiological contamination (approximately 10 Ci) would have a more direct pathway to workers. 

Alternatives 2 and 3 will both eventually expose the work force to some of the following hazards: 

• Excavations – risk of cave-ins/inundation by soils 

• Unintentional contact with heavy equipment 

• Falling from heights 

• Material handling 

• Hoisting and rigging 

• Use of heavy equipment 

• Cutting and grinding 

• Radioactive contamination 

• Hazardous materials 

• Radiation exposure. 

The Idaho Cleanup Project (ICP) uses an Integrated Safety Management System that identifies the 
hazards and plans the controls that will be used to accomplish the task. Only trained workers are used to 
perform the work, and the ICP actively incorporates lessons learned from around the DOE complex, as 
well as commercial industry, to plan and perform the work. All work that may expose personnel to 
radiation is well-planned and exposure goals are set to keep exposure to a minimum. Oversight from 
Safety and Health personnel occurs for all jobs on a daily basis. The ICP uses a method called a 
“Step-Back” if conditions occur that are not expected. During a Step-Back, the work is placed in a safe 
condition and the crew, along with subject matter experts (for example, Radiological Control, 
Environmental, Engineering, Industrial Hygiene, Deactivation and Decommissioning management), 
review the existing conditions and develop a strategy that will safely deal with the conditions while 
minimizing the risk to the workers.  

In summary, both Alternatives 2 and 3 will expose the work force to the same types of hazards, but 
the hazards presented in Alternative 2 will be greater in nature due to the deterioration and decay of the 
facility over time. 

5.1.1.3 Protection of the Environment. Alternative 1 provides the greatest risk to the 
environment since it assumes no action. If not properly contained or controlled now or in the future, the 
radiological contamination in TAN-607 may be released to the environment causing a potential risk to 
receptors. Maximum protection of the environment will be accomplished via implementation of 
Alternative 3 based on the removal and disposition of contaminants. Under Alternative 2, protection of 
the environment will be provided to a lesser degree and will be accomplished by long-term surveillance 
and monitoring and eventually by demolition after the year 2095. 
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5.1.1.4 Compliance with ARARs. Section 121 of CERCLA (42 USC § 9621) requires the 
responsible CERCLA implementing agency to ensure that the substantive standards of HWMA/RCRA 
and other applicable laws will be incorporated into the federal agency’s immediate removal actions. 
DOE-ID is the implementing agency for this NTCRA. Compliance with ARARs will be accomplished for 
every alternative, as appropriate. 

5.1.2 Ability to Achieve Non-Time-Critical Removal Action Objectives 

Ability to achieve RAOs is evaluated in terms of expected level of containment, residual effects, 
and ability to maintain long-term control. Alternative 1 provides the greatest potential for release of 
contaminants, increases residual effects, and decreases the ability to maintain long-term control. Under 
the Alternative 3 scenario, the entirety of the TAN-607 Hot Shop Area will be removed and dispositioned 
to the TAN Demolition Landfill, the ICDF landfill, the CFA Landfill, or an appropriate non-INL disposal 
facility; or, alternately, radiologically contaminated debris that meets RAOs may be used as fill material 
for the void created by the storage pool and storage pool vestibule walls and floor removal. Under the 
Alternative 3 scenario, there will be no residual effect concerns regarding waste management, and 
disposal and control will be maintained without the need to seek an alternative long-term solution. 
Implementation of Alternative 2 will consist of disconnecting utilities and the removal of remaining 
liquids prior to placing the building into long-term surveillance and monitoring. The expected level of 
containment will diminish as the TAN-607 Hot Shop Area structure ages and degrades and applicable 
RAOs would be met at the time of future decomissioning. 

5.2 Implementability of the Alternatives 

Implementability of alternatives is evaluated based upon the following:  

• Technical feasibility 

- Technical feasibility is evaluated in terms of construction and operational considerations, 
demonstrated performance/useful life, adaptability to environmental conditions, contribution 
to remedial performance, and ability to be implemented in 1 year. 

• Availability 

- Availability is evaluated in terms of equipment, personnel and services, outside laboratory 
testing capacity, off-Site treatment and disposal capacity, and post-removal site control. 

• Administrative feasibility 

- Administrative feasibility is evaluated in terms of permits required, easements or 
rights-of-way required, impact on adjoining property, ability to impose institutional controls, 
and likelihood of obtaining exemptions from statutory limitations, if needed. 

Alternative 1 is a hypothetical and conservative “baseline” assumption for comparative purposes 
only. This alternative is not technically feasible since it does not reflect the Agencies’ ongoing agreement 
to identify, assess, and mitigate actual or potential chemical or radiological releases to the public or the 
environment from any facility or site that is regulated under the CERCLA NTCRA process. In addition, 
Alternative 1 does not meet the ARARs and will not be evaluated further for technical or administrative 
feasibility or availability. 



 

20 

5.2.1 Technical Feasibility 

Alternative 3 will require an intensive demolition effort to remove structures and components as 
detailed in Section 4. The deepest excavation will be a minimum of 26 ft below grade. This deepest 
excavation is associated with removal of the storage pool walls and floor. To meet Occupational Safety 
and Health Administration requirements for excavations, the excavation must be 1.5 times as wide as it is 
deep. Under Alternative 3, radiologically contaminated structures and components will be 
decontaminated, if feasible, and disposed of at the TAN Demolition Landfill. Radiologically 
contaminated debris that meet RAOs as defined in the Record of Decision Amendment for the V-Tanks 
(TSF-09 and TSF-18) and Explanation of Significant Differences for the PM-2A Tanks (TSF-26) and 
TSF-06, Area 10, at Test Area North, Operable Unit 1-10 (DOE-ID 2004) will be left in the excavation 
created from demolition and the adjacent void remaining after completion of the V-Tanks soil removal 
project. The debris and components that are removed, as detailed in Section 4, will be disposed of at 
ICDF or the TAN Demolition Landfill. Implementation of Alternative 3 is anticipated to take about 
1 year. Implementation is technically feasible. In the near term, implementation of Alternative 3 will be at 
an increased cost in terms of time, materials, transportation, exposure to industrial hazards, and services 
compared to Alternative 2. 

Alternative 2 will require minimal immediate expenditure of time, resources, engineering, or 
development to place the facility into a cold, dark, and dry state. However, continued surveillance, 
monitoring, and maintenance will require an expenditure of resources through the year 2095. The primary 
deterrent to the implementation of this alternative will be the potential radiation exposure of workers and 
the environment and the hazards of entering an aging facility. Therefore, although implementation of 
Alternative 2 will be technically feasible, a potential threat to worker health and the environment will 
remain.  

5.2.2 Availability 

Availability of equipment, personnel and services, outside laboratory testing capacity, off-Site 
treatment and disposal capacity, and post-removal site control will not impose any limitations on either 
Alternative 2 or 3. The resources required to implement both of the alternatives will be available.  

5.2.3 Administrative Feasibility 

No permit requirements, easement or rights-of-way requirements, impacts on adjoining property, or 
exemptions from statutory limitations will be associated with Alternative 2 or 3. Institutional controls 
would be required for Alternatives 2 and 3 but the ability to implement those institutional controls would 
not be impacted. 

5.3 Cost of the Alternatives 

The cost of the alternatives is based on detailed cost estimates (see Table 5). These estimates do not 
include general and administrative costs and are based on 2006 dollars with no escalation. These 
estimates include direct costs such as labor, fringe, materials, equipment, supplies, and subcontracts. 
Alternative 1 will not eliminate, reduce, or control potential risks to human health and the environment. 
DOE-ID is required by federal orders and state and federal laws to protect workers and the public from 
unacceptable exposures. The INL currently has administrative and physical controls in place to prevent 
unacceptable exposures to ionizing radiation and other chemical hazards from contaminated materials. 
DOE-ID cannot implement a “No Action alternative” (i.e., no administrative or physical controls) because 
it will put workers and the public at risk and will not meet the requirements of federal orders and state and 
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federal laws. Alternative 1, the No Action alternative, cannot be considered a viable alternative and, as 
such, a cost estimate has not been prepared. 

Table 5. Cost estimates for alternatives. 

Cost Description Alternative 2 Alternative 3 

TAN-607 Deactivation and/or Decommissioning $1,476,979 $33,724,553 

Continued Surveillance and Monitoring Until 2095 
(quarterly) 

$9,052,032 Not applicable 

Final Demolition of TAN-607 Post-2095 
(2006 dollars) 

$32,247,574 Not applicable 

Total $42,776,585 $33,724,553 
 

The cost estimates cited in Table 5 are based upon performing the work associated with the 
proposed actions over the next calendar year, until 2095, and post-2095. The cost estimate cited for 
Alternative 2 assumes that the facility will be maintained in a cold, dark, and dry configuration and 
condition through at least Fiscal Year 2095 and that demolition will not begin till at least 2095. 

5.4 Evaluation Summary 

This section provides a summary of the effectiveness of the alternatives. 

• Alternative 1 provides the greatest risk to the environment since it assumes no action. If not 
properly contained or controlled now or in the future, the radiological contamination in TAN-607 
may be released to the environment causing a potential risk to receptors. Alternative 1 is a 
hypothetical and conservative “baseline” assumption for comparative purposes only and does not 
reflect the Agencies’ ongoing agreement to identify, assess, and mitigate actual or potential 
releases to the public or the environment from any facility or site that is regulated under the 
CERCLA NTCRA process. Until decommissioning commences, contaminated facilities or sites 
will be monitored, maintained, and contained/controlled by DOE-ID as necessary to prevent and/or 
mitigate potential releases. Therefore, Alternative 1 is not considered a viable alternative. 

• Actions associated with Alternative 3 are most protective of public health and the community as 
contaminants will be removed and dispositioned appropriately. 

• Implementation of Alternative 3 will pose the most risk to the worker in the short term. However, 
under Alternative 2, as the building deteriorates, the risk posed to workers in the future will be 
substantially greater during surveillance, monitoring, maintenance, and ultimate demolition. 

• Maximum protection of the environment will be accomplished by implementation of Alternative 3 
based on removal and disposition of contaminants. Under Alternative 2, protection of the 
environment will be provided to a lesser degree but will be accomplished by long-term 
surveillance, monitoring, and maintenance. 

• ARARs will be met under Alternative 2 and Alternative 3. 

• Alternative 3 achieves non-time-critical removal objectives by removal of the current risk posed by 
the residual contaminants. 
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• The implementation of both Alternatives 2 and 3 is technically feasible. Alternative 3 will take 
about 1 year to complete. The resources required to implement each of the alternatives are available 
and both are administratively feasible, although the ultimate demolition of the TAN-607 Hot Shop 
Area structure will not be initiated until the year 2095 under the Alternative 2 scenario. 

• A comparison of the costs associated with each alternative shows that Alternative 3 will be the 
least costly alternative to implement, and Alternative 3 eliminates the risks by completing the full 
demolition and remediation of the CERCLA sites in the near term. The cost estimate for 
Alternative 2 includes facility monitoring and surveillance through 2095 and the ultimate 
demolition of the facility post-2095. 

6. RECOMMENDED ALTERNATIVE 

An evaluation of the alternatives in terms of effectiveness, implementability, and cost shows that 
Alternative 3 is the preferred alternative. As discussed above, if no action is taken there will be an 
unacceptable risk. Implementation of Alternative 3 will ensure protection of human health and the 
environment by achieving an end state that provides the lowest risk and cost with the fewest post-closure 
activities. It also eliminates unnecessary infrastructure and overhead costs and reduces the Environmental 
Management footprint liability. Alternative 3 will meet the RAOs as defined in the Record of Decision 
Amendment for the V-Tanks (TSF-09 and TSF-18) and Explanation of Significant Differences for the PM-
2A Tanks (TSF-26) and TSF-06, Area 10, at Test Area North, Operable Unit 1-10 (DOE-ID 2004). 
Alternative 3 supports the DOE-ID long-term mission for risk reduction and building footprint reduction. 

The following sections identify the requirements that will be met during the implementation of 
this NTCRA. 

6.1 Compliance with Environmental Regulations, Including  
Those That Are Applicable or Relevant and 

Appropriate Requirements 

6.1.1 CERCLA 

Section 121 of CERCLA (42 USC § 9621) requires the responsible CERCLA implementing 
agency ensure that the substantive standards of HWMA/RCRA and other applicable laws will be 
incorporated into the federal agency’s design and operation of its long-term remedial actions and into its 
more immediate removal actions. DOE-ID is the implementing agency for this NTCRA. EPA and DEQ 
will review this EE/CA and will concur, if appropriate, in the Action Memorandum.  

Implementation of Alternative 3 will result in the generation and subsequent management of 
radioactive and nonradioactive wastes. Table 6 lists the proposed ARARs that are identified for this 
alternative. These ARARs are a compilation and expansion of the ARARs identified in the OU 1-10 ROD 
(DOE-ID 1999). The ARARs list is based on the following key assumptions: 

• CERCLA waste generated during the removal action will be disposed of at the ICDF landfill and 
the TAN Demolition Landfill subject to meeting the WAC.  

• If decontamination liquids are generated, they will be disposed of at the ICDF evaporation ponds 
subject to meeting the WAC. 
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• Debris generated during demolition of the TAN-607 Hot Shop Area may contain paint 
contaminated with PCBs. If encountered, such wastes may trigger the substantive requirements of 
TSCA. Lead-contaminated paint may be generated during demolition, which will be subject to the 
substantive requirements of RCRA. These wastes will be disposed of at either the ICDF landfill or 
TAN Demolition Landfill if eligible for disposal as solid waste.  

• Asbestos-containing material may be encountered incidental to performance of the NTCRA. 
Nonradiological contaminated regulated asbestos-containing material (RACM) encountered during 
the TAN-607 Hot Shop Area decommissioning will be appropriately removed and disposed of in 
the CFA Asbestos Landfill. Only waste that meets the requirements of IDAPA 58.01.06.012, 
“Applicable Requirements for Tier II Facilities,” will be disposed of in the TAN Demolition 
Landfill. Radiological contaminated asbestos will be disposed of at the ICDF per those WAC 
requirements. 

A summary of ARARs for the TAN-607 Hot Shop Area is found in Table 6. 

6.1.2 Cultural Resources 

Section 106 of the National Historic Preservation Act of 1966 (16 USC § 470 et seq.), as amended, 
requires agencies to consider the impact of undertakings on properties listed or eligible for listing in the 
National Register of Historic Places and to consult with the Idaho State Historic Preservation Office 
(SHPO) and other interested parties when impacts are likely. It also requires federal agencies to invite the 
Advisory Council on Historic Preservation (ACHP) to participate in consultation, when impacts may be 
adverse. The Section 106 process is tailored to meet the unique needs of the INL and is described in the 
INL Cultural Resource Management Plan (DOE-ID 2005a). 

TAN-607 proper (including TAN-607A and the TAN-607 Hot Shop Area) is a historic property 
eligible for nomination to the National Register of Historic Places. TAN-607 property is designated as a 
Signature Property by DOE Headquarters. DOE-ID decided to proceed with demolition of TAN-607 
proper. As a Signature Property, public review of facility disposition is required. To mitigate adverse 
impacts caused by such action, DOE-ID, through formal consultation with the Idaho SHPO, developed a 
Memorandum of Agreement (MOA) (DOE-ID 2005b) outlining measures to preserve the TAN-607 
proper history, as well as commitments to edit and republish a public history book on the INL, publish 
and distribute historical reports written for inclusion in Library of Congress collections, endow a 
university scholarship for students pursuing a degree in a preservation-related discipline, and preserve 
technical reports, engineering drawings, historic photographs, and other important documents in an INL 
archive through the support of a professional archivist. DOE-ID invited ACHP to participate in 
consultation and to be a signatory to the MOA. The ACHP declined to participate. The MOA, signed by 
DOE-ID and the Idaho SHPO in October 2005, outlines a schedule for completion of each stipulated 
mitigation measure. 

DOE-ID is required to review as guidance the most current U.S. Fish and Wildlife Service list for 
threatened and endangered plant and animal species. DOE-ID determined that none of the alternatives 
will impact any threatened and endangered species and also determined that formal consultation with the 
U.S. Fish and Wildlife Service is not required for this action. 
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6.2 Compliance with Non-INL Disposal Facility 
Waste Acceptance Criteria 

Waste disposal facilities available at the INL are expected to be able to accommodate the waste 
generated during this removal action. Waste generated during decommissioning activities associated with 
implementation of the selected alternative is anticipated to meet the WAC for either the TAN Demolition 
Landfill or ICDF landfill. Any waste generated that does not meet the WAC of these INL facilities will be 
staged for disposal at an off-Site facility, subject to meeting its WAC. 

6.3 TAN Demolition Landfill Waste Acceptance Criteria  

Construction and demolition debris with painted or treated surfaces may be accepted at the TAN 
Demolition Landfill so long as the debris does not qualify as a hazardous waste pursuant to RCRA and 
does comply with the state and federal disposal requirements for PCBs as identified in TSCA. The 
following types of nonhazardous and nonradioactive construction and demolition waste may be taken to 
the TAN Demolition Landfill for disposal: asphalt, concrete, masonry block, brick, flooring material, 
gypsum board, scrap metal, steel roofing, steel siding, insulated siding, gravel, rock, building lumber, 
wiring, soil, inert waste, and nonfriable asbestos-containing material. RACM will be removed and 
disposed of at the CFA Asbestos Landfill during the deactivation of the TAN-607 Hot Shop Area under 
an existing National Environmental Policy Act action. Any RACM encountered during the TAN-607 Hot 
Shop Area decommissioning will be appropriately removed and disposed of in the CFA Asbestos 
Landfill. Only waste that meets the requirements of IDAPA 58.01.06.012, “Applicable Requirements for 
Tier II Facilities,” will be disposed of in the TAN Demolition Landfill. 

6.4 Idaho CERCLA Disposal Facility Waste Acceptance Criteria 

The ICDF landfill will accept only low-level, mixed low-level, hazardous, and TSCA waste 
generated from INL Site CERCLA activities. The ICDF landfill is one option for disposing of the 
radioactively contaminated decommissioning waste. Decommissioning waste not requiring treatment to 
meet land disposal restriction requirements can be sent to the ICDF landfill, if it meets the waste 
acceptance requirements as outlined in Waste Acceptance Criteria for ICDF Landfill (DOE-ID 2005c). 
Based on data currently available on the waste that will be generated from the TAN-607 Hot Shop Area 
decommissioning process, treatment is not expected to be required to meet the land disposal restrictions 
for the ICDF. Waste considered for disposal at the ICDF includes such items as piping, sump pumps, 
contaminated portions of the slab, and other pieces of equipment that might be radioactively contaminated 
and not meet the criteria for the TAN Demolition Landfill.  
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